TRANSPORTATION PERMIT EFFICIENCY and ACCOUNTABILITY

COMMITTEE
Agenda” for the Twenty-Fourth Meeting

Tumwater Comfort Inn
Tumwater, WA

Wednesday, December 10, 2003

AGENDA ITEM

TIME

1.

WELCOME AND INTRODUCTIONS
Senator Swecker

APPROVAL OF MINUTES
(Approval)
Approval of Minutes of September 10, 2003. Draft minutes have been prepared
by Jessica Jeffreys.

TPEAC WORKPLAN
(Update)
Megan White and Peter Downey will present the TPEAC workplan which
outlines specific streamlining deliverables.

HOOD CANAL BRIDGE RETROSPECTIVE
(Panel Discussion)
Pasco Bakotich, Patty Betts, and Bob Zeigler will participate in a panel to
provide their prospective on streamlining efforts through the work of the
Hood Canal Bridge interdisciplinary team.

2003/05 BUDGET STATUS
(Information)
Peter Downey will present changes to the current budget.

WSDOT “PROPOSING PERMIT TERMS AND CONDITIONS”
(Panel Discussion)
Jason Smith, Peter Birch and Scott Boettcher will discuss approach, and receive
feedback on WSDOT proposing permit terms and conditions.

PROGRAMMATIC SUBCOMMITTEE
(Information)
Peter Downey and Gregor Myhr will provide an overview of programmatic
permit work conducted by WSDOT and resource agencies. He will also update

the committee on the status of programmatic work directed by TPEAC legislation.

*All TPEAC meetings are open to the public. The order of the agenda may be re-arranged by
the Committee. Other items that may be properly taken up by the committee may be added. All topic
times shown are estimates that may be varied by the Committee.
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Wednesday, December 10, 2003 — 9:00 am

AGENDA ITEM TIME
8. LEGISLATIVE REPORTS DUE DECEMBER 2003 12:00
WORKING LUNCH

NOTE: Guests are welcome to join committee members for lunch.
If you wish to do so, please provide a check for $11.00, made payable
to “WSDOT TPEAC?”, and give it to either Linda Healy or

Jessica Jeffreys.

Subcommittees will update the committee with what will be reported to
the legislature.
e TPEAC — Peter Downey
e Local Ordinance Task Force — Patty Lynch/Scott Merriman
e Federal Delegation — Peter Downey/Scott Boettcher
¢ Pilot/One Stop — Shari Schaftlein/Dan Dixon

9. SIGNATORY ADVISORY COMMITTEE (SAC) 1:10
(Update)
Phil KauzLoric will provide an annual status update as required under
TPEAC Resolution Number 15, May 2002, regarding this Interagency
Agreement Integrating NEPA and aquatic resource permit requirements.

10. MITIGATION BANKING LEGISLATION 1:25
(Information)
Jay Udelhoven, Assistant Division Manager, Aquatic Resources Division
for the Washington State Department of Natural Resources (DNR) will
present DNRs proposed legislation on mitigation banking.

11. POTENTIAL LEGISLATION 1:45
(Discussion/Information)
Senator Swecker will review potential legislation for the 2004 legislative session

12.  DISCUSSION ON FUTURE TPEAC MEETING DATES 2:20
Peter Downey will present the committee with proposed meeting dates for
2004, as shown below.

13. PUBLIC COMMENT 2:35
Provide time for public comments to the streamlining process.

14. REVIEW OF ACTION ITEMS AND DELIVERABLES FOR THE
NEXT MEETINGS 2:50

15. CLOSING AND ADJOURNMENT 3:00
Senator Swecker

Proposed dates for future meetings:
March 17, 2004 - Olympia
June 9, 2004
September 8, 2004
December 8, 2004
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Other WHDO1 rrogrammatic rermits

Individual Agency Programmatic Permits

WDFW
Permits
Freshwater Sediment Test Boring General HPA
Marine Sediment Test Boring General HPA
Beaver Dam Removal General HPA
Debris Removal General HPA
Ecology
Permits

Herbicide control of noxious weeds NPDES Permit

Herbicide control of non-noxious weeds NPDES Permit

Status

Expires 7/15/08
Expires 12/31/03
Expires 8/25/08

Expires 12/31/03

Status

Expires 5/06

Expires 5/06

Frequency per year

10

5

220

151



UDdE VWD ana NUAA FISNEries rrogrammatic ploiogical Assessments

NOAA Fisheries

Statewide Programmatic Biological Assessment for Listed Salmonids

Activities Covered
Pavement Preservation; Slide Abatement and Repair; Bank Stabilization and Flood Damage Repair;
Bridge Repair, Retrofit, Replacement, and Maintenance; Mobility Improvement; Safety
Improvement; Facilities Preservation and Construction; Environmental Retrofit and Enhancement;
Drainage System Maintenance and Repair.

USFWS
1.  WSDOT Olympic Region Programmatic Biological Assessment for all
Listed Fish and Terrestrial Species

2. WSDOT Eastern Region Programmatic Biological Assessment for all Listed
Fish and Terrestrial Species

3.  Western Washington Regions Programmatic Biological Assessment all
Listed Fish and Terrestrial Species

Activities Covered
Pavement Preservation; Slide Abatement and Repair; Bank Stabilization and Flood Damage
Repair; Bridge Repair, Retrofit, Replacement, and Maintenance; Mobility Improvement;
Safety Improvement; Facilities Preservation and Construction; Environmental Retrofit and
Enhancement; Drainage System Maintenance and Repair

Status
Approved July 2002
and in use. Expires in

June 2007.

Status
Approved July 1999 and in
use.

Final BO received will be
in use by January 1, 2004.

Submitted original PBA
April 2001. BO delivery
date 1s unknown.
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Executive Summary

This report documents the results from an evaluation of a permit streamlining process applied to
two TPEAC “pilot” projects: SR 104 Hood Canal Bridge and SR 24 Yakima Bridge. The main
source of data was comprised of questionnaire responses from participants on interagency
permitting teams called “Interdisciplinary Teams” (IDT). The responses included information
about how TPEAC’s One-Stop Permitting process was applied to each project as well as
feedback about how the IDT functioned to achieve the stated mission and goals of the Team.

The Hood Canal Bridge project involved a complex permitting process on a very tight timeline.
Respondents reported that the project benefited from the IDT’s collaborative approach and
opportunity for regular communication, particularly given the additional permitting needs of the
graving facility. Reported drawbacks included an over ambitious permitting timeline, cost of the
process, and concerns that environmental impacts are exaggerated in a multi-agency forum.

The SR 24 Yakima Bridge IDT was surveyed prior to the permitting process. Respondents
reported benefits of early (pre NEPA/SEPA) agency involvement. These included the
opportunity to identify and discuss potential issues in a timely process and affect the project
design and preferred alternative decision prior to the development of the Environmental
Assessment. Some of the drawbacks that were identified included the suspension of the
project/IDT, a lack of collaborative group process, and high demands of agency staff.

Many respondents emphasized that the IDT process has great potential and is a good first step
towards cooperative and efficient permitting. Ten recommendations are suggested in this report
to support the efforts of future interagency teams and the streamlining goals of TPEAC in
general. These suggestions include convening the Team earlier in the process, improving the
One-Stop process to reflect some of the feedback regarding aligning/combining permit
applications and review periods, further developing the scheduling tools used in the Hood Canal
Bridge project, expanding the use of electronic communication and organizing tools and
improving the public involvement and mitigation plan development process.






Chapter 1 Background

“I think we all learned a lot from this process that will help make the next projects and
IDT processes go more smoothly.”

1.1 Introduction

In 2001, through ESB 6188, the Washington State Legislature established the
Transportation Permit Efficiency and Accountability Committee (TPEAC). TPEAC was
established in order to implement environmental permit streamlining for transportation
projects. TPEAC is an interagency work group focused on achieving both transportation
and environmental goals in an efficient regulatory process.

One of the Subcommittees under TPEAC, currently known as the One Stop/Pilot
Subcommittee, focused part of its effort on creating an improved permitting process. The
steps for accomplishing this included:

developing a new process focused on streamlining,
applying the new process to pilot projects,
evaluating the pilots’ process for usability, and
institutionalizing those identified improvements.

PO

Step 1 was completed in March 2002 when TPEAC adopted a streamlined permitting
process.

For Step 2, three pilot projects were initially selected to participate in this process
improvement effort. These included the 1-405 Intersection with Highway 167 (I-405),
Hood Canal Bridge with Port Angeles Graving Facility (Hood Canal Bridge), and SR 24
at I 82 to Keys Road (SR 24 Yakima Bridge).

The I-405 project did not progress due to funding problems. Currently, several portions
are included in the Nickel funding package and also proposed for inclusion in the next
series of TPEAC pilot projects. Hood Canal Bridge began the permitting process in
March 2002 with the formation of an Interdisciplinary Team (IDT). The permitting
process was completed in June/July 2003. A contractor was selected and the project
commenced construction by August 2003. The IDT for SR 24 started in February 2002
and proceeded at a different pace than the Hood Canal Bridge project. Initially it focused
on key design and alternative route issues associated with long term floodplain
management. The IDT then had a six month break from December 2002 to June 2003
due to a lack of project funding. It reconvened in June and has since held intermittent
meetings to develop a permitting process and timeline.

In order to complete Step 3, the Subcommittee developed and solicited responses from a set
of questionnaires for the pilot project’s Interdisciplinary Teams (IDTs). Both the Hood
Canal Bridge (HCB) and the SR 24/1-82 to Keys Road project IDTs were surveyed. Only
the initial or “Mid-Point Questionnaire” was distributed to the SR 24 IDT (in December
2002) due to its suspension and delay in the permit delivery phase. For Hood Canal
Bridge, the Mid-Point questionnaire was distributed in December 2002, to capture
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perspectives halfway through the process. Also, a revised questionnaire, referred to as the
“Exit Questionnaire,” was distributed to the HCB IDT in June, 2003 to capture perspectives
at the end of the process (as well as from the additional permitting process for the
associated graving dock). In addition to the formal questionnaires, debriefing sessions and
clarification discussions were held with members of the Hood Canal Bridge IDT.

The purpose of the initial “Mid-Point” Questionnaire was to collect information about:
- how well the One-Stop process was understood by the IDT,
- how the One Stop permitting process was applied to the project, and
- recommendations on improvements, expansions, or changes.

The purpose of the Exit Questionnaire was to collect information about:
- how the One Stop permitting process was applied to the project,
- how well the IDT functioned, and
- recommendations on improvements, expansions, or changes.

This paper reports results, both quantitative and qualitative, of the feedback from these
two projects. It provides a brief analysis of these results and a list of recommendations
for future IDTs (now called “Interagency Project Teams” and “Multi-Agency Permitting
Teams”). It can also be used by the One Stop/Pilot Subcommittee, in conjunction with
other feedback and information, to make recommendations to TPEAC in order to
enhance project delivery efficiencies.

1.2 Brief Overview of the Hood Canal Bridge Project

This project is officially titled as the SR 104 Hood Canal Bridge West Half Retro-fit &
East Half Replacement Project (“HCB”). By the time the HCB Interdisciplinary Team
formed in March of 2002, WSDOT had spent a significant amount of time planning,
designing, and conducting public outreach on the bridge and passenger-only ferry
components of the project. Six to seven months into the permitting process the project
changed with the addition of the Port Angeles graving facility. This second component
had not received the early WSDOT planning and design effort. As a result, the planning,
design, and environmental analysis occurred concurrently with the IDT permitting
process. The addition of the graving facility occurred after most permitting issues on the
bridge site were resolved. Consequently, the permitting process encompassed two
separate but related projects.

The HCB IDT started on March 22, 2002 and held it’s final meeting on June 17, 2003.
A total of 24 regular meetings were held in the Tumwater area. Meetings occurred
monthly through October of 2002 and were then scheduled twice a month to
accommodate an expedited permitting process for the graving dock. The meetings
covered a variety of topics including the following:



HCB IDT Meeting elements

Timeline NEPA/SEPA

Project design/ refinement, site information Biological Assessment

Charter Off-line meeting results

Key issues Permit processes including public processes

Action item review Resolution of outstanding issues

Resource agency data needs Dispute resolution process

Application(s) review and submittal Meeting evaluation and miscellaneous IDT process
tracking and improvement discussions

Off-line meetings were used as a regular tool for handling specific issues that did not

include the entire IDT membership. Some of the permitting issues that were raised by the

IDT in both types of meetings included the following:

Bridge and ferry terminals

e Identification of anchor and pontoon fabrication facilities (this was an issue prior to
the decision to site this in Port of Port Angeles)

New pontoon mooring and anchor storage and disposal of removed pontoons
Anchor placement, footprint and sea bed loss

In water creosote structures (existing pilings at ferry terminals)

Stormwater management on bridge and approach spans and associated impact to
nearshore habitat

Recreational fishing loss or closures (temporary)

Eelgrass and fish/shellfish habitat (temporary and permanent)

Operational spill prevention and containment

Construction effects on endangered species (bulltrout, juvenile salmon, mureletts,
bald eagle; underwater pile driving noise to sea birds)

e Derelict fishing net removal

e Timing of construction activities to reduce impacts to wildlife

e Water quality and concrete pouring

Graving facility

e SEPA process for addition of graving facility

e Groundwater management (during construction and operation)
e Stormwater management (during construction and operation)
e Water quality —dissolved oxygen, turbidity

issues with Rayonier site
e Dredge materials handling and disposal including contaminated sediments
(construction)
Shoreline public access and trails, aesthetics, noise
Facility flood gate design and operation procedures: fish entrapment/handling
Timing of construction activities
Channel design
Mitigation for aquatic habitat losses
Fish handling during graving site dewatering.

Soils handling, and disposal including contaminated and hazardous soils and potential
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1.3 Brief Overview of SR 24 Yakima Bridge Project

This project, officially titled SR 24/1-82 to Keys Road, is intended to provide congestion
relief and replace the SR 24 bridge over the Yakima River.

The IDT convened on February 27, 2002 and was suspended in December 2002 due to
project funding constraints and WSDOT’s focus on drafting the Environmental
Assessment. During that period, six regular meetings were held in Yakima in order to
discuss the project timeline, alternatives, IDT charter, key issues, and the NEPA/SEPA
process.

The IDT identified the following permitting and environmental issues:

Floodplain problems

Impacts to wetlands

Hazardous materials

Section 4(f) evaluation and impacts to public parks

Coordinating transportation decisions with other federal, state and local planning
efforts (long term flood plain management plan for project site and river)
Environmental benefits and impacts of a northern bridge alternative/alignment
Consideration of future environmental benefits as mitigation

By December of 2002, WSDOT informed the IDT of the following decisions related to
the bridge alignment:

Elimination of Northern Alignment as an alternative. Using information collected
in 2002 and feedback from resource agencies, WSDOT eliminated the northern
alternative. WSDOT based that decision on the socioeconomic and
environmental impacts of that alternative.

Add an alternative of a longer bridge at the location (south site). WSDOT
determined it was prudent and reasonable to include a raised bridge profile that
allows for future spanning of the flood plain at the south alignment site without
requiring removal and reconstruction of this bridge project. That decision was
based on initial floodplain information/studies and flood plain planning intentions
by the federal and local jurisdictions.

Wait for local jurisdictions’ direction regarding long term plan and management
of river. WSDOT suspended the IDT in 2002 while the local jurisdictions
pursued and further defined revisions to their Comprehensive Floodplain
Management Plan. This planning was developing in a direction that would likely
affect the selection of a preferred alternative for the new bridge site.

Conduct environmental analysis of new alternative. WSDOT planned to
complete the environmental analysis on the new alternative while the IDT was
suspended.




Chapter 2

Description of Evaluation

Hood Canal Bridge Project

2.1 Who were the IDT participants?

Agency Number of Regulait Mid-Point Questionnaire| Exit Questionnaire
IDT Members Responses Responses
WSDOT 10-13 10 9
Dept. of Ecology 2 2 3*
Dept. of Fish and Wildlife 2 2 2
Dept of Land and Natural Resources 1-2 2 1
Port of Port Angeles 1-2 1 0
City of Port Angeles 1 0 1
Kitsap County 1 1 0
U.S. Fish and Wildlife Service 1-2 1 1
NOAA Fisheries 1 1 0
U.S. Army Corps of Engineers 1 0 1
U.S. Coast Guard 1 1 1
Federal Highways Administration 1 1 0
TOTAL 23-29 22 19

* Additional Ecology technical staff were involved with this project and contributed some of the “additional”

feedback for this Report.
SR 24 IDT Participants
Agency Number of Regulary Mid-Point Questionnaire
IDT Members Responses

WSDOT 8-10 5
Dept. of Ecology 4 3
Dept. of Fish and Wildlife 2 1
Yakima County 2-6 4
City of Yakima 2-3 1
Yakama Nation 1-2 0
U.S. Fish and Wildlife Service 1 0
NOAA Fisheries 2 2
U.S. Army Corps of Engineers 1 0
U.S Bureau of Reclamation 3-4 2
Federal Highways Administration 1 0
TOTAL 27-36 18

2.2 Questionnaires

All of the respondents completed the same background questions contained in Part I of
the questionnaire. This solicited information such as the various agencies’ roles on the
project, the type of decision-making role of the respondent, experience on other
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interagency project teams, and the longevity of involvement with this project. This
information was intended to assist the interviewers with understanding and interpreting
some of the feedback received.

The Mid-Point questionnaire (distributed to SR 24 and HCB IDTs) also contained Part II.
This section included questions about TPEAC’s One-Stop permitting process and the
overall IDT experience. This questionnaire (containing Parts I and I1) was distributed to
the IDTs in December 2002. At that time, the HCB project was finishing most of the
permits for the bridge and ferry terminals and just beginning the permitting phase for the
added graving facility component of the project. Also at this time, the SR 24 IDT had
undergone early agency involvement on determining key environmental issues/impacts
between the original set of alternatives and contributed to the final selection of
alternatives for consideration.

The “Exit Questionnaire” was distributed to the HCB IDT in June 2003 and it contained
identical questions to the Mid-Point Part II plus some added questions for clarification of
topics such as the issue resolution process, permit schedule and project outcomes.
Identical questions were asked in this follow-up survey to measure if answers/opinions
changed over time. Additionally, Part III was added to capture perspectives at the end of
the process and solicit more information about how the IDT functioned and how the
permitting process could be improved. Most of the questions contained both a rating
component and an opportunity for written comments on the subject.

Please see Appendix 1 for the total list of survey questions.
2.3 Debriefing

Part of this evaluation process included collecting in-person feedback from the IDT
members after reviewing the questionnaire. The debriefing session with the full IDT was
intended to collect additional perspectives, allow for clarifying questions, and to allow for
group interaction about the experience. For the HCB IDT, this was held on June 17,
2003. Fifteen regular IDT members attended the debriefing. This is a comparable
number to the nineteen Exit Questionnaire respondents.

2.4 Clarification conversations

The authors of this report also talked separately with the WSDOT’s HCB project staff,
the facilitator, and other IDT members. Notes from those discussions were collected and
also used to assist with interpretation of some of the questionnaire answers.

2.5 Limitations of the evaluation

Although this evaluation collected a large amount of data, it is not intended to be a
scientific analysis of the process. It’s scope was limited to providing as much feedback
as possible about how an evolving streamlining process was applied to two pilot projects.
To this end, the Exit Questionnaire contained additional questions in order to capture a
broader range of results from the pilot projects.

The IDT questionnaires and this report were modeled after a similar study that had been
designed by a professional “usability test” consultant. Nevertheless, the authors of this



evaluation acknowledge the limitations involved with missing feedback from the public
and applicable agencies and organizations that were not able to participate on the IDT.
Also, none of the survey respondents provided information in a “controlled” type of
setting. The variation in level of involvement, expertise, decision-making role and
general mood of the respondents have not been fully taken into account. The duplicative
questions in the Mid-point and Exit Questionnaires were designed to address some of this
potential “noise” in the data.
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Chapter 3 Results

3.1 General Impressions and Overview of Comments

3.1.1 Hood Canal Bridge

There was general consensus that this was a very complex project on a very fast time
line. The goal of permitting the project was accomplished. There was a uniform
recognition that the timing parameters and complexity of this project made a less than
ideal model or pilot to adequately assess the proposed “one stop” permitting process.
However, many IDT participants identified numerous net benefits from the use of the
IDT for the permitting process. This feedback is, in part, captured with the following
responses.

“There was no streamlining, but there was a positive outcome of completing the
process without much delay.”

“There is more open communication, freer exchange of information, and

agencies are learning more about other agencies’ concerns, areas of regulatory
control, and information requirements.”

Overall Benefits

The IDT’s well-skilled facilitator was acknowledged and appreciated by all. There was a
great deal of collaboration (particularly between state and federal agencies) and effective
communication that took place. Resource agencies indicated that the general
understanding of the project was greatly enhanced by listening and participating in IDT
meetings. Most respondents indicated that there was a lot of value in addressing the
people-oriented processes as well as the project-oriented procedures. Although this
requires a “go slow to go fast” philosophy, many comments indicated that the $20 million
graving dock project was permitted in only six months due to the previous groundwork
for a collaborative process.

Some WSDOT respondents reported that the team worked well to approve a location of
the mitigation. There were also comments from the resource agencies that permit
overlap/duplication was reduced due to the collaborative attention given to the avoidance
and minimization of project impacts.

Overall Drawbacks

There were comments that indicated that the IDT should have convened earlier in the
project timeline and the pre-application process should have been more thorough.
WSDOT mentioned that there was an initial slideshow presentation to some resource
agencies in 2000, but there was no follow-up (by WSDOT or others) until the project
became a TPEAC pilot in 2002.

Resource agencies reflected upon the difference between early agency involvement in the
project and early submittal of applications and initiation of formal ESA consultation.
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3.1.2

These respondents were clear that discussions and negotiations about the project design
were valuable (i.e. during the time of project definition), but this should occur well before
permit applications are drafted and Section 7 consultation is initiated. Otherwise, the
reported timeline for permit delivery reflects the entire process of reviewing and
analyzing impacts instead of the time between complete application and permit issuance.

Some WSDOT respondents voiced a perspective that the IDT is a double-edged sword
because efficiencies can be gained by discussing the project and its impacts in a multi-
agency forum, but the resource agencies can also portray a “gang mentality” whereby an
issue is escalated from one agency’s questions into everybody’s concerns.

Everyone admitted that this was a major drain on staffing resources for most of the
agencies involved. This was attributed, in part, to meeting topics that could have been
addressed in smaller groups (“off-line”’). Also, the schedule and demands placed on this
permitting process made it difficult for agencies (including WSDOT) to coordinate input
and responses from technical staff as quickly as was expected.

SR 24 Yakima Bridge (General Impressions)

The Questionnaire results from this IDT were limited in scope due to the early stage of
the project relative to the permitting stage that was referenced by most of the questions.
The responses indicated that everyone appreciated the opportunity for earlier design
involvement but that the roles and responsibilities of IDT members were not clear.

«This process brings all affected parties together so they can hear the same information.”

“It is a good mechanism to ensure proper analysis and documentation prior to
permitting/ESA consultation.”

“The IDT process was not well defined and TPEAC was not well understood by field staff
of WSDOT. Agency expectations were not always realistic and WSDOT'’s response to
those expectations were not clear as to what WSDOT could and could not do. Defining
boundaries to the process came later after expectations had already been established —
causing confusion for those involved. The project was successful in getting the right
people/agencies in the right place.”

Some noted that this early involvement reflected a real attempt to address permitting
issues during the design of the project. The result of this process for SR 24 was the
evaluation and conclusion that one alternative location for the bridge replacement should
be reconsidered and another alternative should be rejected.



3.2 Comments on Key topics

3.2.1 IDT Structure and Process

Hood Canal Bridge

Numerous questions in both questionnaires focused on the timing of the IDT, charter
development, team composition and quality of regular meetings and off-line meetings.

There was an overall consensus that some key players were not present at critical times.
Every respondent who commented on this issue mentioned the absence of the tribes,
particularly with discussions related to the Graving Dock. Some respondents also
commented that Jefferson County and the Army Corps of Engineers were missed for
certain parts of the process. Jefferson County reported that they did not participate due to
a lack of staff resources, distance to the meetings in Olympia and a general perspective
that the other resource agencies would adequately address the environmental impacts
associated with this project.

There were a few questions raised about whether the process was cost effective or not (in
terms of staff resources). It was recommended that more of the meetings such as parts
dealing with fish issues could have been handled in off-line meetings in order to reduce
the burden on other agencies. There was general agreement that HCB IDT meetings
were well facilitated (group was kept on-task) but that off-line meetings needed to be
used more, better recorded and reported to Team members.

Specific feedback on improving representation on the IDT included the following:

1. It is unclear whether the right people representing their agencies were there. This is a little
tougher but we had examples of good representatives and bad representatives. Should there
be a mechanism for getting the effective, productive representatives?

2. [ think that some participation from public interest groups would have been beneficial,
especially in the first half, when public review opportunities were being scheduled and the
NEPA/SEPA process was occurring.

3. WSDOT should work to get agency representation before the first IDT meeting and check
several times during the IDT process to evaluate the need for additional participants. Also,
the IDT (or WSDOT) must develop a strategy for backfilling that gap in the event that invited
agencies are unable to participate.

4. These are commitments that would have to be mandated very high up at both the State and
Federal levels.

5. Schedule off-line meetings with missing agencies with reports back. Look for other venues to
discuss issues such as Corps of Engineer Pre-application meetings and incorporate these as
off-line meetings.

6. The IDT should include a diversity of stakeholders, not just permitting agencies. DNR, the

Tribes, and perhaps EPA is included in this list of interested parties regardless of the type of
permit or authorization required from them.
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7. The project managers should identify and continue to coordinate with the most appropriate
permitting staff contact at the local government level.

The Exit Questionnaire respondents rated their own participation positively and evaluated
the “performance” of other participants a bit less positively. Question III #4 and 5
addresses this feedback.

Question: Part Il #4: Rate/evaluate your own role on the IDT as far as communicating your
agency’s perspectives and keeping your agency appropriately informed and engaged.

HCB Exit Questionnaire lll #4

23
S 17 |
51
2 8-
o 7 -
X ¢
.
5 n
o 2
o 3
£ 2
3 g:_- |
Very Effective Effective Neither Ineffective Very
Ineffective
Rating

|OWSDOT Other |

Question: Part II1 #5: Rate/evaluate how other agency participants on the IDT met the needs of
the process.

HCB Exit Questionnaire lll #5

2 10

s 9

s 7 ]

Y 5

= 4

1

1 i
3 o | | | :
Very Well Well Neither Not Well Not Well at All
Rating
|DWSDOT Other |
Comments
1. 1 think most participants were committed, but we did have problems with completing assignments between
meetings.

2. [ think it would be easier to give IDT participants more tools so they don’t have to spend as much

time on developing the process.

Some worked very well such as Fish and Wildlife.

Some agencies didn’t send decision makers.

5. It was very key to success of this project to produce permits that could withstand appeals and have
the highest flexibility that could be provided. In light of this, a high level of biological expertise
was essential in this project.

W



6. WSDOT real estate office should have participated in a few meetings, in order to stay informed
about the schedule and issues.

7. The State agencies were particularly well represented by their best technical and administrative
people.

8. Some participants were too junior to give prompt responses about policy and specifics.

9. [Itdidn’t seem to me that IDT members spent much effort discussing the project with their agency.

Value of Technology Tools

The IDT was asked if the permitting process would benefit from additional information
technology tools. A clear majority of respondents, particularly those from state resource
agencies, supported the use of more electronic tools. A few comments from the Mid-Point
Questionnaire articulated the desire for additional information:

“The IDT could benefit from regular electronic messages to members for assignment
reminders, updated e-mail/contact lists etc. There should be a single electronic file
with the whole project description, including links to specific detailed information in
related reports and a sorting tool that allows readers to extract specific information
needed for individual permits.”

“A project website is needed that includes all NEPA/SEPA, Biological Assessments,
Decision Document Summaries and transportation planning information that
establishes the deficiency or need for the project.”

Additionally, the results of survey question Part I #14 are separated into four categories:
WSDOT; state agencies; federal agencies; and local government, to illustrate the different
responses between each of these groups of IDT participants.

Question: Part 11 #14: Rate the anticipated added efficiency of having access to electronic
information and electronic management tools.

HCB Mid-Point Questionnaire Il #14
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HCB Exit Questionnaire Il #14
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Comments:
Respondents “voted” for any, all or none of the following types of electronic information
(total of 19):

General electronic communication for IDT (13 votes)

Project management tools (such as schedules) (12 votes)

Project website containing project and IDT information documents (11 votes)
Reports requested by agencies (as PDF or Word) (11 votes)

JARPA application (11 votes)

Unified Permit (10 votes)

Compatible software between all agencies (10 votes)

Data layers to support analysis (9 votes)

Other: “electronic permits” (2 votes)

O %NS LA W~

SR 24 Yakima Bridge (IDT Structure and Process)

The respondents identified the Army Corps of Engineers, Tribes and NMFS as agencies
that were needed, but not represented on the IDT. The importance of defining the group
process (charter, issue resolution process etc.) was not reported as being as important or
successful as it was for the Hood Canal Bridge IDT members.

“Group or IDT charters and mission statements may not be necessary but agency
regulatory requirements, goals and missions are. Transportation agency goals and
mission and projects purpose and needs should be the driver.”

Some respondents reported that the overall coordination of the IDT as well as the
facilitation was not as effective as it should have been. Associated with this was a
general sense that the level of collaboration and cooperation was fairly low.

3.2.2 Permitting Schedule

Hood Canal Bridge

The HCB IDT attempted to fit a new undefined multi-agency permitting process into a
pre-determined permitting schedule. A major component of this was the assistance of the
IDT in preparation of one Joint Aquatic Resource Permit Application (JARPA) that was
intended to meet the needs of all applicable agencies. The JARPA for the bridge portion



was discussed in detail for numerous meetings but the graving dock permitting process
was under a tighter deadline, so there was not an opportunity nor the desire on the part of
WSDOT for a similar coordinated review of the draft JARPA by the IDT.

«[ felt that the master timeline and schedule were developed before many critical decisions had
been made and before agencies could commit to a timeline. I think environmental issues needed
to be explored to better understand each agency’s concerns/requirements before the schedule
was developed.”

WSDOT commented that the resource agencies were unable to change their ways of
doing business, as far as the permitting schedule was concerned. Conversely, resource
agencies felt that the Project’s timeline was unreasonable given the constraints of the
regulatory process and WSDOT could not get decisions made fast enough (e.g. three
months to decide on Graving Dock). Some agencies also reported that they did not
receive requested information in a timely manner, such as Ecology’s request for the soil
contamination analysis and handling plan, and the Biological Assessment addendums for
USFWS and NOAA Fisheries.

The informational requirements of resource agencies necessitated a detailed schedule for
both WSDOT and the permitting agencies to keep on target. The project
managers/facilitator tried at least three different schedule formats. Some of the feedback
encouraged the use of two formats —one for individual permit processes (see Appendix 2)
and one for the overall project timeline (See Appendix 2 for a sample of this scheduling
tool).

“The permit time schedules were very helpful because we had interim check points to see
if issues had been resolved or if WSDOT responded in a timely fashion to our requests.
The schedules reflected how unresolved issues and untimely responses would affect the
whole timeline by pushing the target date further out. It also showed how unresolved
issues with one agency could affect the schedule of other agencies. Unfortunately, this
type of schedule-keeping was not carried forward to permit the Graving Dock.”

There were also numerous comments on the format of the schedule. Most respondents
requested electronic and hardcopy versions (distributed at meetings) in order to revise the
schedule during meetings and also easily distribute it to other agency staff if necessary.
Specific feedback included the following:

Page 15



Question: Part I #3: Rate/evaluate the influence on the process of the IDT’s
participation in setting a master timeline and schedule.

HCB Mid-Point Questionnaire Il #3
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Question: Part II1 #8: Rate/evaluate whether the permitting schedule contained an
appropriate level of detail related to interim milestones and other important points of
information exchange.

HCB Exit Questionnaire Ill #8
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Comments:

1.

9.

10.
11.

12.
13.

14.

For the second half of the project, most interim milestones for the 401 were left off the
schedule. As a result, the overall schedule for the 401 was not met. Important interim
checkpoints must be included and checked.

It was tailored to the existing permitting process and had very little to do with the needs of
the project or the objectives of TPEAC.

The schedule needs to correlate more with the outstanding issue lists in order to help
maintain a realistic picture of the permitting timeline.

The Corps’ needs for review and processing times were not accurately reflected in the
schedule.

A bit unwieldy as it had to encompass all the issues of all the agencies, but it did graphically
depict the big picture which was quite useful.

1 think the schedule was a motivator to some degree, it helped me stay on track and convey
urgency of timeline to management.

Even though the schedule was updated and revised, it helped to plan what was needed to
meet AD date.

Schedules help set priorities and shuffle workloads. However, they must be realistic and
WSDOT needs to understand that the permitting agency is not bound by the schedule.
Participation on an IDT means that we will try our best to meet the schedule, but that the
schedule is not a contract. The schedule must be visited every meeting with everyone being
asked if they have any information that might cause a change.

If the schedule is changed, the meeting minutes should reflect the reason.

The schedule needs to be linked to timing the resolution of outstanding issues as well.

A better scheduling software is needed and all agencies should be using this tool, not just a
couple.

Starting the IDT earlier in the project will help the schedule and timelines.

We need to integrate the permit information, permit submission, permit hand-offs, and the
overall project schedule with the permit schedule.

More telephone communications and follow-up with Team members who miss a meeting.

SR 24 Yakima Bridge (Permitting Schedule)

At the time of the Mid-Point Questionnaire, the SR 24 IDT did not have the opportunity
to develop a permitting schedule. However, they were able to evaluate the scheduling

work that had been done to date. The results were consistent with responses in the Hood
Canal Bridge IDT.

Question: Part II #3: Rate/evaluate the influence on the process of the IDT’s
participation in setting a master timeline and schedule.

SR 24 Questionnaire Il #3
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3.2.3 Permitting Process

Hood Canal Bridge

As a TPEAC Pilot Project, the HCB project managers attempted to apply three major
components of the adopted One-Stop Permitting Process to its tight permitting timeline.
These included the formation of the IDT to carry-out a collaborative unified permitting
process, the drafting of a “Unified Permit Application”' by WSDOT, and the use of a
issue resolution process in order to “resolve disputes in a timely fashion.”

There were numerous comments asserting that the concept of a Unified Permit
Application, as interpreted by the project managers, was not applicable to this project due
to the multiple jurisdictions with numerous unique requirements. Many respondents
indicated that this interpretation of the proposed “One-Stop” streamlining step should be
removed from or at least amended in the process because all agencies have different
goals, requirements, and measures of success.

“The IDT approach to developing the project from the early stages right through
the cooperative layering of permits worked very well and resulted in the most
timely permitting of a major project that I have ever seen. It did not turn into a
one permit process, but instead resulted in something better — a cooperative
permit process.”

The permitting process for the HCB was particularly thorny due to the addition of the
Graving Dock and the interdependent nature of the various authorizations.

“Many permits were dependent upon other permits. For example, Army Corps
Section 404 permits needed the Coast Guard permit and ESA Biological Opinion.
Coast Guard permit needed BO, CZM and 401 water quality certification. The
Biological Opinion needed finalized mitigation measures finalized in the HPA.
DNR needed all the permits for executing aquatic use authorizations. *

The determination that a permit application was complete marks a significant milestone
in the permitting timeline. Survey responses to Part Il # 5 and 6, and Part 11 #11
provides some feedback on this issue. The written comments indicate that the ratings and
resulting graphs represent an evaluation of the information exchange process that lead to
the permit issuance —rather than a rating of the content of the initial permit application.

! The concept of a “unified permit application” was interpreted by the HCB IDT differently than was envisioned by
the One-Stop Permitting Subcommittee. The proposed definition for TPEAC approval involved the concept of a
unified application process whereby the completed applications and supporting documents would be housed in one
binder to provide a complete package of project and site information. The HCB project managers interpreted this to
mean that they should attempt to meet all permit application needs by completing one master application. They
attempted to use one version of the Joint Aquatic Resource Permit Application to serve many of the agencies’ permit
application needs.



Question: Part II #5: Rate/evaluate the level of completeness of the project's permit
applications.

HCB Mid-Point Questionnaire Part Il # 5
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Comments:

1. Final amendments to the Biological Assessment (BA), which included analyses of a
previously unrecognized eagle’s nest, was not received until 14 days before the (ESA Section
7)Biological Opinion was due. Early versions of the BA were missing significant components
of project.

2. After the Staff Report was issued for the Kitsap County permit, WSDOT wanted to negotiate
permit conditions. The timeline made it impossible to pull the permit back for additional
review. Even after the permit was reviewed, additional components were added. And long
after the permit was issued Kitsap County received a “revised” JARPA and Environmental
Documents. Should this permit have been appealed, these issues would have been very
troublesome for WSDOT and put Kitsap County in a difficult position.

3. Although the agencies did work with WSDOT to get the needed information inserted in the

applications, there was still a lot of information that was missing and not yet available

We should forget about one application and provide application as per agencies requirement.

Eventually it was complete, but it took a lot of work to get there.

6. There was very little supporting data or research to backup proposed mitigation and
conditions, it was usually based on personal opinions.

N
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7. There seems to be a perception that resource agencies make determinations on whims. While
environmental systems are complex and all the variables may not be completely understood,
there is underlying science to the concerns expressed by regulatory agencies.

8. The answer to this depends on one’s definition of complete. If it includes everything needed
to process an application and write a permit, then they were mostly incomplete. If it simply
means sufficient information to start the process, then they were sufficient for us to identify
additional information needs. One probably first needs to agree on which one we are
striving for because that will play a key role in developing the timeline.

9. The alternatives analysis for the 404(b)(1) evaluation was poorly documented. The process
had occurred over a long time frame (longer than the IDT), but had not been documented by
WSDOT, so that when the information was needed for permitting it was not readily available.
Also, some other issues such as the level of public controversy could not have been
anticipated or responded to until the Public Notice was issued.

Question: Part I1 #6: Rate/evaluate the efficiency of the overall process for submittal of
applications for the project.

HCB Mid-Point Questionnaire Part Il # 6
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Comments

1. Calling together the ID Team earlier in the process would have been beneficial. Early involvement
is an existing tool that could have been used to streamline permitting more. If at the Pre-SEPA or
NEPA stages, agency and public scoping meetings are held where the purpose is to identify
resources, concerns and issues as baseline for environmental review and permitting, expedited
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permit review could be facilitated. Advance mitigation or mitigation banking opportunities could
be identified.

The application process was inefficient because the project was not defined well enough to initiate
Section 7 Consultation. A lot of time was consumed by pursuing “programmatic approach” prior
to the identification of the P.A. graving dock site.

1t appeared inefficient since each agency asked that their application forms be used.

This was inefficient due to the lack of location for pontoons and anchors and decision about Port
Angeles or not.

Overall the process was efficient considering the constraints under which it operated such as a late
start in the process.

We should forget about one application and provide application as per agencies requirement

This was inefficient because the fish issues of the project appeared to cause considerable delay to
the entire process, which might have been expedited had they been resolved first.

Question: Part I1I #11: Rate/evaluate the Timing of the Permit Application Process to Allow

for Review.
HCB Exit Questionnaire Part Il # 11
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Comments:
1. The applications were not complete from agency standpoints and additional information was

requested. Considering the complexity and changing nature of the proposal overall, the process
was in my opinion timely. We worked collaboratively to produce a product on time with resource
protection measures incorporated. This met the spirit if not the format of TPEAC.

As previously mentioned, some aspects of project implementation became more detailed, which in
turn raised more concerns. However, this is fairly normal

1t is important to remember that the Corps’ permits and process really occurs at the end of the
process. Many things need to be completed before the Corps can finish the review of the permit
application and/or issue — e.g. ESA consultation, Section 106 review, etc. Final permit decisions
require more than a completed JARPA, drawings and a project description.

Bridge HPA not completed in 45 days. During draft HPA negotiations there was too much DOT
delay in responding to WDFW re-drafting of the HPA. Graving HPA was better and timed.

The addition of the graving dock work late in the process made for a very tight schedule. This is
not over stated

Ecology always felt like they were under pressure to provide very quick reviews. One time we were
asked to provide a less than 24 hour review turn around time. Review times must be incorporated
into the schedule and agreed upon. Part of the success of meeting a review schedule is getting the
document at the time it is promised.

The ESA consultation timing was too compressed.
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3.2.4 Project Description and Issue identification

Hood Canal Bridge

Many IDT participants reported that the “Four Questions” assignment, related to the
Graving Dock permitting process, was very useful. These questions included the
following:

1. Who else from your agency needs to be involved?

- responses included the names of habitat biologists, policy people, supervisors
for issue resolution, technical staff, chain of permit review and approvals.

2. Prioritize your information needs that will support preliminary drafting of your
permit conditions. If the information were to be submitted sequentially, could you
tell us what you need first, second, third?

- responses included: a request for design specifications; mitigation options;
ownership boundaries; specific photos; environmental baseline; project
description; etc.

3. What portions of the permit can WSDOT draft?

- responses included: the stormwater site plan; details on BMPs; monitoring and
contingencies; a “really good” cumulative effects analysis; etc.

4. To what extent can we support coordinated public review on this part of the
project?

- responses included: combine 404 and 401 notice and follow-up on Tribal
coordination.

The survey respondents also commented on the timing of both the identification and
resolution of environmental issues related to the permit process. There is a similarity
between ratings of issue identification (#10) and resolution (#12) (note that this issue
“resolution” might or might not reflect issues that were resolved through the formal
dispute resolution process). The results of these questions are as follows:



Question: Part I1 #10: Rate/evaluate the timing of the identification of environmental
and permit issues.

HCB Mid-Point Questionnaire Part Il # 10
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Comments:

1. Some significant portions of the project were not finalized until very late in the permitting
process. Earlier project design is needed to improve this process.

2. Earlier involvement of the ID Team for the bridge would have facilitated the identification of

permit and environmental issues more rapidly.

Environmental/permit issues should have been identified before timelines were set.

4. The mitigation sites/plans for both the graving dock and the bridge should have been decided
with a better process. The IDT needs to recognize and include DNR in mitigation site
selection.

5. WSDOT did not seem to understand the priority of providing soil disposal information as it
relates ultimately to the permit conditions and permit decision. It seems this could be
improved by strongly linking these expectations to dates on the timeline.

6. More side meetings are needed with the agency and person who actually responsible to issue

permit should be invited in the early stages.

A change in statute is needed to improve this process.

8. Some issues were identified early, others were not. For example, if the concerns about
contamination on the Rayonier Mill site had been identified early on, then the site might not
have been included in the Public Notice and the project might not have generated quite as
much controversy.

9. A better defined and focused jurisdiction of each agency would greatly help.

bl

~
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10.

11.

As an aquatic project in the Northwest, the fish issues dominated this process. The lack of
resolution for this delayed everything else. Fish issues must be met early for the process to
be efficient.

The IDT helped, but it needed to happen prior to the initiation of the ESA consultation.

Question: Part Il #12: Rate/evaluate the timing of the resolution of problematic
environmental and permit issues.

HCB Mid-Point Questionnaire Il #12
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Comments:

1. This was one of the big benefits for me from the IDT approach.

2. Need to use dispute resolution process.

3. There was impressive response by mid and upper management at both Services, FHWA and
WSDOT.

4. A number of issues had to be dealt with at the end of the process because the
data/information was not available. Timelines for issues should be included in the overall
timeline or in the unresolved issues list.

5. Issues related to the 401 certification for the graving dock were not resolved in a timely
manner. Consequently, the focus of the problem became the sharing of the draft permit
instead of efficient issue resolution and final permit issuance.

6. This issue of spill response on the bridge was never resolved.

7. The soils characterization at the graving dock was very untimely and inadequate.



8. WDFW keeps swimming around in circles and has a hard time moving ahead.

9. Fish issues were not coordinated early enough in the process. They seemed to have occupied
90% of the agenda.

10. Off-line meetings could have been more effective for resolving issues if they were better
organized (with an assigned point person) and accurately recorded (and notes need to be
approved by participants) in order to avoid misunderstandings about if and how issues were
resolved.

SR 24 Yakima Bridge (Project Description and Issue Identification)

Although this project did not reach the permitting stage, discussions about environmental
and permitting issues were raised and discussed. The difference between how
respondents rated the identification (#10) and resolution (#12) of issues could be a
reflection of the project stage or the function and structure of the IDT.

Question: Part II #10: Rate/evaluate the timing of the identification of environmental
and permit issues.

SR 24 Mid-Point Questionnaire Part Il # 10
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Question: Part Il #12: Rate/evaluate the timing of the resolution of problematic
environmental and permit issues.

SR 24 Mid-Point Questionnaire Il #12
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3.2.5 Dispute Resolution Process

Hood Canal Bridge

There was general agreement that the development and use of an approved issue
resolution process was important for this project. The HCB IDT adopted its own “Issue
Resolution Process,” but only after a dispute had arisen and it was clear that the adopted
TPEAC process was too lengthy and cumbersome to apply to a pending Hydraulic
Project Approval (HPA) dispute.

“We spent a lot of time discussing how a dispute resolution process would work
because we really didn’t have one established that was workable nor was the one
developed for HCB really workable either. In the end, I don’t think anyone was
fully satisfied with the dispute resolution process although there were disputes
that did get resolved and without moving very far into this “formalized”
process.”

See Appendix 3 for a diagram of the HCB Issue Resolution Process.

There were different interpretations about exactly when and if an issue entered into the
formal issue resolution process, nevertheless, the HCB IDT members were generally
supportive of how the process was implemented for two identified issues:

1. Subject of the dispute was whether WDFW could apply its rules to protect herring spawning
site from oil in stormwater in the HPA. The process that was used paralleled the existing
informal appeal process for HPA’s. The Agencies decided which managers would be
involved in dispute resolution. The process was elevated to one step above permitting staff
(IDT representatives). Resolution was achieved when WDFW received specific stormwater
estimates that anticipated that the amount of oil entering the aquatic habitat at the site did
not necessitate the proposed conditions.

2. The second dispute involved the draft terms and conditions from Biological Opinion issued
by the U.S. Fish and Wildlife Services and NOAA Fisheries. This issue was elevated but
resolved before the agency heads were involved.

The IDT reported that more issues (ranging from information requests to permit
conditions) might have benefited from the application of the issue resolution process.
Some were hesitant to use it because of a perception that it would take more time to
resolve issues if agency managers needed to be involved. One agency reported that the
issue resolution process was delayed for four weeks due to scheduling conflicts at the
supervisor/manager level. Respondents recognized the fact that disputes over potential
permit conditions, such as stormwater outfall in the HPA, can be avoided if necessary
data is made available upfront.

Reported problems in the HCB Issue Resolution process include:

1. Disputes used too much time during the IDT meetings.

2. The process should have been agreed upon at the start of the IDT process, not when a
conflict arose. This led to some confusion and lack of full support for the process.

3. The group was hesitant to use it. This delayed many decisions on critical issues.

4. Disputes should be elevated through the steps more quickly

5. There was too much ownership of the issues both by WSDOT and the resource agencies.
Perception was win/lose, not correct solution.
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10.

11.

The IDT-adopted process is inefficient once the issue is elevated a couple steps up.

The issues in dispute should have been identified in writing and distributed to IDT, as per the
requirement in the adopted issue resolution process. Otherwise, there is lack of clarity for all
who are involved with the resolution process.

The issue resolution process should be clearly communicated to all of the agency staff
(especially for those who are not members of the IDT) prior to scheduled off-line meetings
where issues are being discussed.

A process that ultimately elevates any issue to TPEAC for resolution is inefficient and
inappropriate, given the legal permitting requirements of participating agencies. Some IDT
participants are not voting members of TPEAC. .

The emphasis of the resolution process should be to facilitate decisions made by those at a
staff level with the most technical as well as managerial experience.

The issue resolution process should not be used as a tool to circumvent the IDT process in an
attempt to get managers to override the concerns of staff participating on the Team.

Question: Part I #13g: Rate/evaluate the appropriateness of the process for resolving
issues.

HCB Exit Questionnaire Il #13g
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Comments

1.

w

The issues were resolved without going to far into the process. If we had had to go far into
the issue resolution process, I think there would have been more inefficiency and perhaps a
breakdown of the process due to the time it would take to move through the steps.

1 liked the process.

Disputes should be moved up quicker.

The process went as well as it was possible to accommodate. If stormwater data had been
available earlier, resolution may have been facilitated. A delay in the process did occur
because of manager schedule conflicts. It was still much faster than most dispute resolutions.
The process allowed for the decisions to be made at the level with the most technical as well
as managerial experience.

I was directly, and indirectly involved with two disputes. Not in a defined process, but
worked out as the disputes would normally be resolved.
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3.2.6 Public Involvement

Hood Canal Bridge

Comments related to the public involvement component of this project emphasized the
lack of public input in the later half of the permitting process (e.g. the difference between
the Mid-Point and Exit Questionnaire response to II #8 below), lack of knowledge on the
part of IDT members of public input opportunities, and lack of additional opportunities to
make public review processes more concurrent. Comments on the issue of “concurrent
public review process” include the following:

1.
2.

3.

Mostly it was not concurrent. Have more than 10 public notice and still more to do.

They followed the guidance of each agency, which sometimes differs. Not sure how they
could be improved without project delay.

The Corps, DOE and the Coast Guard were able on a couple of occasions to combine public
review. This project did not lend itself to combined public review processes. Section 404 and
401 public review processes are concurrent

With complexities and one of the three local jurisdictions not participating as active
members, concurrent public review was not possible and may not have provided benefit if it
were possible because of changing nature of the project.

The counties chose not to coordinate their public review processes. NEPA and SEPA were
conducted separately as well. The NPDES comment period was handled separately as well.
The Coast Guard public review process was initially separate from the section 401 process
but it got coordinated at the last second.

This depends on coordination efforts when it comes to the Public Notice for some permits. As
for other types of public review processes there are different objectives and reasons for the
public review, so it is too complicated to consolidate.

1t is my understanding that some of the comment periods could have been concurrent if a
schedule had been created early enough.

We didn’t make this work because of the short timeline for the project, and conflicting
Statutory requirements for the comment periods. We also didn’t have many permits that
required public hearings.

Question: Part I #8: Rate/evaluate the public involvement process including public
information availability during the first steps of the process through public review of
the unified permit application.

HCB Mid-Point Questionnaire Il #8
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Comments

1. There was public review of the NPDES application but that was not shared with the IDT. |
don’t think the IDT consistently heard what the public concerns were.

2. There has been extensive public outreach associated with the project, but not necessarily
about the permits for this project.

3. A revised DNS (for the graving facility only) with a comment period could have been issued.
The lack of this opportunity gave the appearance of trying to eliminate public involvement. It
builds distrust and increases the need for public oversight. The graving facility was a
significant addition to the project, one that was not contemplated when the first DNS with
comment period was issued for the bridge. There should have been a SEPA public comment
period on the graving facility. The SEPA addendum from the Graving Dock is being
questioned by appellants.

4. The IDT did not adequately address public involvement and input in the process. There
should have been a more complete NEPA/SEPA process in order to provide more
opportunities for public involvement. This could have avoided the threats for permit appeals
that occurred later in the process.

3.2.7 Mitigation and Project Outcomes

Hood Canal Bridge

The participants generally agreed that the IDT should also be a process for developing a
better project (in addition to the streamlining/efficiency goals). In the end, there was a
sense of general satisfaction in the overall outcome and a rating of “adequate” for the
environmental outcome —although this differed from agency to agency. The need for
process improvements were mentioned in the following comments:

“The environmental review was not as thorough as it could have been. This
provides a basis for subsequent mitigation. The SEPA review was the weakest
part of the application process for the Graving Dock and relied heavily on the
participation of resource and review agencies.”

“I believe that the design team thinks they have talked about avoidance and
minimization at every meeting, but I don’t think we 've done a good job presenting
this material. My guess would be that the Resource Agency reps don’t think we've
mentioned this at all. This is definitely something we could do better next time.”
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The following responses provide some detail on the perceived environmental outcome of
this permitting process as it relates to mitigation of impacts.

Question: Part Il #15: Rate/evaluate the resulting project improvements, permit
conditions and associated mitigation.

HCB Exit Questionnaire Part Il # 15
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Comments:

1.

The off-line IDT group called the “BIO Swat Team” was very effective in terms of
addressing necessary mitigation for the Biological Opinions. This should be repeated
in future projects.

There is a lot of open-ended mitigation in the Bridge HPA that I am nervous about.
The removal of all creosote foundations and terminals should have been included as
direct upfront mitigation.

Because of the collaborative nature of the approach and various Hydraulic Project
Approval drafts, we were able to develop a permit that met needs of the resource and
WSDOT.

The environmental outcome was appropriate if the goal was to neutralize impacts to
the extent possible. But, there will be adverse effects to eagles and murrelets that are
not being offset, primarily because there is no known way to offset some of these
impacts.

Due to various levels of mistrust and misunderstanding there were missed
opportunities for the permitting agencies and WSDOT.

The issues surrounding stormwater discharge were not adequately addressed by
WSDOT and Ecology.

The outcome was better because the resource agencies got to help select and design
the graving facility. Many other issues were brought to the table, discussed, and
resolved rather than being ignored.

For this and future floating bridge construction, a graving site will exist in which
direct impacts are compensated. A graving site will exist where fish handling impacts
would be reduced and unavoidable impacts already compensated.



3.2.8 Feedback on the One-Stop Process

“At least we 're trying to do something. It’s better than just complaining”

Hood Canal Bridge

Part I of the Questionnaire contained questions relating to the level of understanding
about how the IDT members understood the One-Stop Process. Less than half of the
respondents reported that they were “confident” that they understood the Process. The
group was certain, however, that this project did not serve as a good pilot for the
proposed streamlining process.

“This project was too big and complicated. It would be an appropriate project if the
intent was to show that the One Stop process won’t work as envisioned.”

“The Process should be tested with a project that doesn’t have so many design
constraints that an existing floating bridge has. It was kind of like trying to put on your
sock after your shoe is on.”

“Streamlining and one-stop permitting may have had better results if there was the
luxury of up-front planning time and the IDT Team had been formed earlier in the
process. This was not possible because of the development of the process after the
project was out of the gate. Although there was complexity with trying to meld individual
permit processes into more of a collective process after an approach had been initiated,
this led to some creative problem solving that will facilitate future permitting. Although
working between two processes created some confusion and conflicts and created some
first-time process delays, the federal and local permitting may have been facilitated by
issue discussions at ID Team meetings and follow-up off-line meetings.”

Perhaps as a result of this disparity between the One-Stop process and its applicability to
this pilot project, the respondents were somewhat hesitant to cite any real “streamlining”
success using steps outlined in the TPEAC process. Nevertheless, there were voluminous
comments that fit into the three categories below:

Positive Feedback:

1. Although most of the One-Stop steps were not used and they didn’t have a chance to be
tested. The formation of the IDT and general tasks of the IDT have occurred and have been
very good.

2. The IDT was a success of the Process, the facilitation and planning of the meetings was a key
to good meetings and good use of the agencies. There was a lot of collaboration and
communication. Information was shared, solutions were developed and parties with concern
were there and supported by all. The IDT was consulted about key decisions such as
choosing Port Angeles as the site.

3. More informed decisions occurred and information was shared on how the agencies work
internally.

4. 1 think time was saved through an informal atmosphere. The process allowed some of the
agencies to be creative, or take risks that they may not have taken in a normal process.
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10.

11.

The process promoted discussion between WSDOT and the resource agencies to address
environmental concerns. The interaction between the State and Federal resource agencies
was probably enhanced during this process compared to other projects.

1t’s got great potential, There is a cooperative nature and format of meetings and of people
involved. Good first effort towards streamlining processes.

There was a willingness to complete in time with the understanding of other agencies’
limitations and their permit process.

Early involvement in developing JARPA was a success. It was efficient to working out
avoidance and mitigation of impacts with other agencies.

Conflict resolution was a success.

Issues were brought to the table before design was complete, allowing regulatory agencies to
give input that influenced the design prior to permit application submittal.

The group approach to agency feedback and permit application refinement is both a strength
and a weakness of the One Stop process. However, this is even more true or exaggerated in
the normal permit process with less “real” resolution of issues. In the normal process
refinement occurs less and picking and choosing when to hold up an application occurs
more.

Negative Feedback on HCB Permitting Process/IDT:

1.

2.

We re just doing business as usual with the addition of a monthly IDT meeting.

We did not do as good a job with scheduling and timeline. That could have made more of a
difference. Environmental analysis (EA or SEPA) were not really included in the process.
This allowed for less efficiency.

The process of cooperative permitting worked very well. However, it was not a One Stop
process.

Far too many meeting were needed to conduct the process.

Consultation timeline was much too compressed due to the project being poorly defined when
initiation occurred. This required an inappropriate amount of overtime put in at both the
staff and management level of our agency. Some of the permit processes do not lend
themselves to being done simultaneously.

A requirement that draft terms and conditions must be shared and discussed before all
information was available to do necessary analysis is very difficult and very risky.

The concept of a “unified permit application” was a bit of a futile attempt with this project.
1t has been shown to be a less than useful endeavor for any project, given the diversity of
agencies’ issues and interests. Supplemental information will always need to be included
with main JARPA, and that should be the focus of streamlining the permit application
process.

Some agency representatives didn’t have the authority to make commitments and the IDT
often became a platform for one or two individuals with extreme positions that dominated the
process.



1t was tough to tell what was gained in the effort of streamlining. Example: Stormwater was
an issue for both DOE and WDFW and pile driving was an issue for both WDFW and NOAA
Fisheries. In both of these cases one agency should defer to the other to eliminate
redundancy and possible conflicts with permit requirements.

Negative Feedback on One-Stop Process in General

1.

2.

One-stop permitting requires changes in WACs and Agencies Policies.

The changing nature of the concept of “Pilot projects” makes it difficult to design or test a
one-stop methodology. While one-stop method was a priority in 2001, it is not clear it is still
the priority for WSDOT or the legislature.

There was insufficient buy-off and acceptance of the One-Stop Process from all of the
agencies involved. TPEAC decisions are not a good representation of the necessary
commitments from resource agencies to implement those decisions. This is due to the low
number of actual “voting” members on the Committee and the lack of clarity, consistency,
and follow-up on the TPEAC decisions.

The dispute resolution process, adopting by TPEAC, is not supported by some of the
participating agencies. The HCB project revised the process to try and seek a faster
resolution.

There are no timelines imposed on WSDOT for completion of various work products in the
process. The only time limits that are mandated relate to resource agency review time.

Resource agencies seem to take a “Tag Team” approach in order to use detailed information
about a project in order to meddle in engineering minutia. The public will not tolerate
frivolous spending on excessive engineering solutions.

One agency’s concern becomes every agencies’ concern. Much time is wasted discussing
issues that are only relevant between the applicant and resource agency. Others are on the
sidelines, not always, but usually just sitting and wasting their time.

Full-day meetings were too long and participation in all meetings is an inefficient use of time.
Some things simply need to be done sequentially and do not fit into the parallel process
approach.

Federal agencies aren’t under mandate to change — even if local federal contacts agreed to
streamline, authority was often needed from higher out-of-state federal employees who had
their own timeline.

Recommendations of HCB IDT:

The following table was generated from responses to a question in the Exit Questionnaire
that solicits a kind of “straw poll” vote about how the One-Stop Process can be improved.

Part II1 # 19, Based on your experience with the One-Stop Process and IDT, which of
the following should be included in the process?

Total WSDOT Respondents =9 Total Non-WSDOT Respondents = 10
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Number of Number of Total

WSDOT Non-WSDOT
Possible Components of One-Stop process: Respondents Respondents
(in order of popularity) who who

recommend recommend

this this
Intent to eliminate conflicting permit conditions 9 6 15 (79%)
Agencies cooperate in setting master timelines and schedules | 6 8 14 (74%)
Resource agencies and WSDOT share information and 5 9 14 (74%)
cooperate to the degree possible on designing the project and
mitigation
IDT includes tribal, state, local and federal participation 6 7 13 (68%)
Intent to eliminate duplicative permit conditions 8 5 13 (68%)
Formation of an interdisciplinary team (IDT) 5 7 12 (63%)
WSDOT negotiates permit conditions with permit agency 6 5 11 (58%)
Agencies assist WSDOT with completing the application(s) | 5 6 11 (58%)
Multiple opportunities to work out permit conditions 5 6 11 (58%)
Informal steps for the applicant to question permit conditions | 6 4 10 (53%)
Agencies share draft permits/terms and conditions with 6 4 10 (53%)
WSDOT
Mitigation options are identified and evaluated on a 4 6 10 (53%)
watershed basis
Combining public involvement process 5 3 8 (42%)
TPEAC issue resolution process 4 3 7 (37%)
Mandatory modification of permit timelines 5 0 5 (26%)
WSDOT drafts the permit language 4 1 5 (26%)
One single unified permit 4 0 4 (21%)
One single unified permit application 3 0 3 (16%)
Write-in. Issue Resolution Process 1 1 (5%)
Write-in: WSDOT plays a role in preparing draft permit 1 1 (5%)
language
Write-in: Mitigation sequencing is incorporated — 1 1 (5%)

avoidance is preferred. Unavoidable impacts are mitigated
in-kind, on-site, and in advance first, are monitored for
success of mitigation, and if not successful the additional
mitigation is preferred.




Comments:

1.

10.

11

12.

13.

14.

15.
16.

17.
18.

19.

There should be better clarity about when an IDT would be beneficial, what the IDT
participants roles/responsibilities are, commitment to schedule, IDT role in developing
schedule, early IDT participation when there is still time to figure out a reasonable schedule
Early agency involvement, at the time of project definition. Everyone seems to agree on the
need for this specific aspect of the various streamlining processes. There is also a role for
resource agencies before project definition, during planning. The Florida ETAT groups,
which are standing, inter-agency committees are worth looking at due to their involvement in
the planning through permitting stages of projects.

There should be less emphasis on one “unified” permit, and more emphasis on cooperative
layering and sequencing of permits.

There should be a clear prioritization of liaison duties so that they can dedicate enough time
to IDT participation without negative repercussions applied to the liaison program as a
whole.

We need changes in legislation to force concurrent tasks by agencies and concurrent
products. Also need more delineation of agency responsibilities, too many dealing with same
issues.

In order for this process to work you must have people sitting at the table who are willing to
be flexible and creative. They must have the authority of their agencies to make commitments
and they need to check their egos at the door.

Pick an easier project to try this on and don’t automatically assume that all existing
processes don’t work and need to be fixed.

Tap a project that is solely funded with State monies. Let us get our act together and then
invite the federal resource agencies into a mature process whereby State agencies
systematically work through issues in a way envisioned by the One-Stop’s authors.

Continue to encourage cross-functional teams to improve processes and develop external
relationships of all state agencies. Senior Management needs to at least attend a few minutes
for large project meetings (most of them) and stress the importance of the project and the
impacts involved if the targeted dates are not met.

Develop a checklist for each resource agency to be given to DOT and use this checklist as an
initial point to initiate the environmental review and analysis process.

The developing of a unified permit is absolutely necessary. But, the content of the permit
should be established with meetings between relevant agencies before being used on a real-
life project. Or at least before using on a project with very unique circumstances.

There is no such thing as a one-stop permit process. Also, there is overlapping jurisdiction
that needs to be addressed.

WSDOT needs to look at its own application process to make sure that concerned agencies
have the materials they need to make a good decision as soon as possible.

1t is possible to involve too many people at once. Some of the activities that took place as a
group could have been done on a one on one basis. Some of this did happen in the off-line
meetings.

The process should have been better defined, by all the agencies involved, before a project
was put through the test.

Federal agencies need to be involved in order to positively affect permit streamlining.

The project needs to be better defined before submitting permit applications.

The value of the process is that most of the agencies with a stake in the project were willing
and available to discuss the issues and resolve conflicting environmental requirements, even
those federal agencies that are not voting members. However, since all agencies have
different jurisdictions, resources of concern, and areas of expertise, the process did not seem
“one stop” or streamlined. It seemed that the most effective meetings were off-line meetings.
There maybe should be another pilot to test one-stop process fully.
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20. The concept of a Unified Permit Application is problematic because it compiles too much

21.

information for an efficient review of specific parts/analyses. For example, detailed
engineering drawings would be needed by our agency mostly for those portions of the
transportation project that are in or over waters. This problem could be resolved by
electronic interfacing in many cases.

They need to determine why the delay occurs and start reforming from that point. No one in
the IDT has even discussed why the delay occurs. What are we streamlining?

22. Stop creating new processes without perfecting the old process. What I can see at the

legislative level is the creation of processes without the knowledge of past processes
(positives and negatives). They need to allow for the perfecting of a process.

SR 24 Yakima Bridge (Feedback on One-Stop Process)

Positive Feedback:

1.
2.

Sald

Excellent process, but still in the early stage.

There was good interagency coordination, especially state and local. Openness of WSDOT
regional staff. This fosters better partnerships and “big picture” project evaluation.

This was a good attempt to deal with permit issues during design of the project.
Cooperation and collaboration by all permit agencies to resolve conflicting requirements.
Get all agency perspectives in a setting where they can be easily discussed. Good setting for
dissemination of “cutting edge science.”

1 saw the possibility of it working, with the right project and a more transparent process.
Good mechanism to ensure proper analysis and documentation prior to
permitting/consultation.

All parties had the ability to get their issue on the table and before the group. Agencies
realized what their responsibility was and initiated and started working on those issues (i.e.,

Yakima County Flood Control District is now looking at the floodplain issues in the area;
Yakima County is in the process of redesigning their roadway network in the area;
Floodplain issues in the area are major and varied, what someone wants may not be what
someone else wants.)

The evaluation of the need for a broader flood control strategy for this reach of the Yakima
River.

There is a wider understanding of floodplain issues, and a vision of setting a process for gap
to gap grew out of this effort.

Negative feedback:

1.

SN

This project depended upon the participation of multiple players — some who were not at the
table (Army Corps and landowners). The desire to meet original publicized result (move
freeway to north alignment) overshadowed an objective review of alternatives. Decision was
made and advertised in media before analysis was completed.

TPEAC should have picked a pilot project that was better defined than this one. SR 24 by
itself would have been fine, but combined with Gap to Gap complicated things.

The preferred alternative selected prior to impact information made available.

One Stop Process for permits being issued still does not speed up the process.

Too many people involved can potentially delay process.

The process seems to work very well, but it comes at a high cost in terms of agency
time/involvement.

Consequences of Funding Peaks and Valleys




Due to the lack of construction funds and suspension of the IDT, the SR 24 Mid-Point
Questionnaire included an additional question about the consequences of funding peaks
and valleys relative to project streamlining and goals. Some of the comments on this
question were as follows:

1.

The peaks and valleys are really applying to the construction, not the permit streamlining
effort that I am involved in. The funding really starts hitting a project when the costly
construction and detailed design have to be done. Perhaps that is included in WSDOT’s view
of permit streamlining, but agencies are largely done when the permitting is done. It’s up to
WSDOT to get it funded and built according to permits.

The overall transportation funds are distributed on a biennium to biennium basis and do not
provide for continuous and long term funding. Extended periods of time necessary to get
through the environmental process, documentation and permitting, exceeds the
transportation funding mechanism. There is uncertainty by DOT and the resource agencies
that their time and effort has been well spent.

Significant timing delays will be created because funding is currently being eliminated for
this project.

The consequences of unevenly unstable funding relative to SR 24 project streamlining and
goals have been negative. Uncertainty of outcome fostered apathy and negativeness at times.
This project was initially proposed for construction in 2003. Now it may very well be that
construction will occur in 2013! My concern is that the time spent on this project has been
wasted as much of this work will likely need to be re-done.

Much effort was put into this project and critical funding to see implementation through has
been lost! If the project would have been done on its own, it may have been further along.
TPEAC should have piloted a project that would be implemented. We are now at the place
where we have to park the whole project. This leaves the TPEAC process hanging.

We may not build this potentially very beneficial project that helps the environment,
transportation and accommodates growth in locations that make sense outside of the existing
floodplain.

Recommendations from the SR 24 IDT:

1.

N

Continuing and on-going communication between the DOT, agencies, public, tribes, etc. is
the key to getting anything accomplished from start to finish. Being honest and truthful with
your partners will build the trust needed to get through the complicated environmental
process, documentation, permitting and construction. The work at the local level will lead to
this trust relationship and success by all parties. Attempting to force things from above could
undermine local working relationships and trust.

Ensure federal participation.

Regulatory agencies have to set aside their suspicions/prejudices against infrastructure
projects and focus their energies on creating a better project, not NO project.

Need impact information disseminated, and discussion, “prior to” preferred alternative
selection by WSDOT.

There isn’t always a better way to do things. Sometimes it’s better to have faith in existing
processes.

Change the paradigm at WSDOT that assumes that they are the ultimate decision makers.
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Chapter 4 Conclusion and Discussion

“Instead of having a project build a team, we should have the team build the project.”

4.1 Summary

The Hood Canal Bridge IDT established the following Purpose and Mission in its Team
Charter:

Achieve all project permits by November 2002 using the flexibilities
and innovations envisioned within ESB 6188 and the 7- Step Pilot
Permitting Process developed by the One-Stop Permitting
Subcommittee.

The team will work together to build trust, using frequent and
effective communication to identify issues and analyze problems
resulting in a consolidated permit approval for the Hood Canal
Bridge Retrofit Project by November 2002. We will:

Identify critical paths, set time lines, and establish roles and responsibilities for
team members, developing focused action groups as necessary to expedite the
work

e Determine the appropriate level of detail required to support streamlining so
that a good project description, adequate design detail and critical construction
methods are provided for permit application and review

e Compile applications and conduct concurrent or group reviews as appropriate,
contributing to the development of a joint public review

e Incorporate mitigation sequencing, provide guidelines and develop standards
where possible

e Document the process and evaluate the pilot process in a concise and easily
understood manner

Although the ambitious November target date (which was not a date developed by the
IDT scheduling process) was not met, the results of the questionnaires indicate that
progress was made in accordance with the stated mission. Many of the negative
comments related to the success of the IDT could be attributed to a lack of uniform
understanding of what result “streamlining” should have or could have made for this
project. Many participants also suggest that the success of streamlining attempts cannot
be effectively measured in this case due to the project design (floating bridge and graving
dock), large scale, unique set of environmental impacts and permitting complexity (i.e.
the interdependent relationship between the mitigation plans needed for the HPA, the
Federal Services Biological Opinion, Coast Guard Section 9, Army Corps Section 404,
and Ecology’s 401 and CZM permits).
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The positive feedback on the cooperative nature of the IDT process indicates that the
measurement of total elapsed time between pre-application and permit issuance does not
reflect many of the potential efficiencies gained from interagency coordination.

4.2 Recommendations

Some of the feedback and recommendations from the IDT participants has been captured
in the draft Guidance document for “Interagency Project Teams.” The following list
synthesizes some of these recommendations and adds a few more.

1.

Continue to test/pilot the IDT concept and process tools (scheduling, permitting
process, dispute resolution etc.) on other projects.

The Interagency Team should be convened earlier in the process, even if it’s only for
a few meetings. These meetings, at the pre SEPA or NEPA stage, could be held
where the purpose is to discuss the project design, identify resources, concerns and
issues as a foundation for environmental review and permitting and for identifying the
timing for subsequent IPT participation. The team should identify known critical
resource locations that might be affected by highway construction. Restoration and
restoration opportunities in the vicinity or watershed could be identified and advance
mitigation or mitigation banking opportunities could be developed.

Individual IDT’s (IPTs) should scope out and adopt their own set of streamlining
objectives to help answer the question “what will permit streamlining look like for
this project?” and “do we have the resources and motivation to commit to a process
that could involve more upfront work in exchange for added efficiencies and better
outcomes later in the process?”

Future IDTs (IPTs) should adopt efficient communication strategies by using tools
developed by the pilots, using more electronic tools, organizing meetings according
to participants’ interests and increasing the use of off-line meetings with improved
documentation of decisions and assignments.

The “One-Stop” permitting process could be revised to accommodate the
complexities and timelines of different projects. The concept of a “unified permit
application” should be revisited to reflect the issues reported by the HCB IDT, the
upcoming report related to the “Integrated Permitting System” and by survey
respondents for the Permit Streamlining White Papers Project.

The concept of regional “standing committees” that can serve as interagency teams
for multiple projects of differing complexities and permitting stages should be
investigated as a potential replacement of the “project by project” team approach.
This is the format that the NEPA/404 merger process (Signatory Agency Committee)
has adopted as is the proposed model for the Multiple Agency Transportation Permit
Teams (MATP Teams). It is also being tested by Florida’s Department of
Transportation as a model for streamlined project permitting. This concept could be
analyzed as a potential remedy for the reported IDT problems associated with general
group process pitfalls as well as the lack of agency participation, excessive demands
on staff resources and the perception that agencies may not be represented by the
appropriate staff.



7.

10.

The permitting schedule was a useful tool that could be improved to include more
details of the permitting process (e.g. interim milestones, adequate review time and
steps needed for issue resolution etc.). The schedule needs to be revised regularly,
particularly when there are delays in information exchange, issue resolution and other
problems . The reasons for schedule delays should be understood by the IDT and
recorded for future reference.

The IDTs (IPTs) should consider incorporating a public involvement component to
the IDT process. This could include coordinated informal briefings, public meetings
and additional informational outreach on an IDT website.

The HCB IDT tested some tools for efficient issue identification and resolution
processes. These could be further tested and refined. The “four questions” exercise
that was used for the permitting of the Graving Dock and the “issue sheets” that were
updated regularly can be applied to other projects. A multi-step issue resolution
process should be proposed, accepted and reviewed regularly by the IDT (IPT) for
issues that are “ripe” for entry into the resolution process. A key step at the
beginning of any issue resolution process (and one that the entire IDT could assist
with) is the identification of missing information that could facilitate an agreeable
decision before the issue is elevated within the agencies.

Although there was not adequate time for a watershed analysis in the Hood Canal
Bridge project, the mitigation options and resulting project outcomes would have
benefited from a watershed-based planning effort early in the project
scoping/planning stages. Early documentation of avoidance, minimization and
compensatory mitigation options that address the project’s cumulative impacts hold
promise for improving permitting efficiency and environmental outcome as well as
reducing project costs. The proposed watershed characterization methodology of the
Watershed-based Mitigation subcommittee should be supported and applied to
appropriate transportation projects.
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APPENDIX 1 LIST OF SURVEY QUESTIONS

A. IDT group structure and process
(timing of IDT, charter, team composition, meetings, off-line meetings)

(IT 1.) Rate/evaluate the usefulness of the following organizational and substantive tasks of the IDT in terms of
being appropriate tools for permit streamlining and amount of time that was spent on them. (Answers were based on
a rating of 1-5 (from Very Appropriate to Very Inappropriate) and fill-in answers provided additional feedback and
recommendations for improvement.

-Developing a charter

-Defining the project’s impacts

-Providing input on permit application data and permit detail

-Reviewing comments on the permit application(s)

-Providing input on avoidance, minimization, and place of mitigation and permit conditions
-Setting a master timeline and schedule

-Addressing agency resource needs

-Dispute resolution process

-Using the charter

-Maintaining and updating the timeline and schedule

(IT 2.) Rate/evaluate the level of involvement of appropriate agencies, tribes, and private/public discipline experts on
the HCB ID Team. (Very Appropriate to Very Inappropriate)

(I3.) AsalIDT member, what level of decision-making are you authorized to make? (Choices included: Permit
decisions, NEPA/SEPA decisions, advisory capacity, other)

(III 3.) What is the role of the IDT members? (choices included: communicating their agency’s perspective to the
IDT, keeping their agency appropriately informed about the project, coordinating permit issues with their agency’s
permit decision-makers and staff with expertise, act as their agency’s point of contact on IDT issues, providing
agency policy and decision making role, other?)

(III 4.) Rate/evaluate your own role on the IDT as far as communicating my agency’s perspective and keeping my
agency appropriately informed and engaged. (Very Effective to Very Ineffective)

(III 5.) Rate/evaluate how other agency participants on the IDT met the needs of the process. (Very well to Not well
at all).

(III 1.) Rate/evaluate the off-line meeting process (scheduling, reporting, etc.) (Very Effective to Very Ineffective).

(III 2.) Rate/evaluate the usefulness of off-line meetings for identifying and resolving issues between all concerned
parties. (Very Useful to Not Useful at All).

(IT 14.) Rate/evaluate the anticipated added efficiency of having access to electronic information and electronic
management tools. (Very Efficient to Very Inefficient). Prioritize a list of items that would be helpful to have
electronically (7ist includes JARPA, project website etc.)

B. Permitting Process and Schedule

(IT 3.). Rate/evaluate the influence on the process of the IDT’s participation in setting a master timeline and
schedule. (Very Positively to Very Negatively)

(I1 4.) Were the permit applications for the project submitted simultaneously?

(IT 5.) Rate/evaluate the completeness of the submitted applications for the project. (Very Complete to Very
Incomplete)



(IT 6.) Rate/evaluate the efficiency of the overall process for submittal of applications for the project. (Very Efficient
to Not Efficient At All)

(IT 6a). Rate/evaluate the effectiveness of how project changes were handled. (Very Effectively to Very
Ineffectively)

(III 7.) Rate/evaluate the usefulness of the schedule as a tool for the enhancement/improvement of your agency’s
participation in this project. (Very Useful to Not Useful at All)

(III 8.) Rate/evaluate the extent to which the schedule contained an appropriate level of detail related to interim
milestones and other important points of information exchange. (Very Appropriate to Very Inappropriate)

(IT1 9.) What format for the schedule worked best for your agency? (i.e. word document e-mail, color copy handed
out at the meetings, etc.)

(IIT 10.) What suggestions do you have to improve the scheduling process (i.e. more frequent updates, different
software, more guidance etc.)

(IIT 11.). Looking back, rate/evaluate the timing of the permit applications and supporting information to allow for
review. (Very Timely to Very Untimely)

C. Project Description and Issue identification

(III 12.) a. Rate/evaluate the completeness of the application when submitted. (Very Complete to Very Incomplete)

(IIT 13.) As arepresentative of WSDOT, rate/evaluate the communication of resource agencies related to the issues
and information needs of those agencies for submission of a complete application. (Very Clearly Communicated to
Very Unclearly Communicated,).

(IIT 14.) As a representative of a permitting agency, rate/evaluate your communication of issues and information
needs in order for WSDOT to submit a complete application. (Very Clearly Communicated to Very Unclearly
Communicated)

(IT 10.) Rate the timing of the identification of environmental and permit issues. (Very Timely to Very Untimely)

(IT 11.) Rate/evaluate the Team’s assisting with decision-making, the sharing of issues, concerns, and solutions.
(Very Collaborative to Not Collaborative at All)

(IT 12.) Rate/evaluate the timing of the resolution of problematic environmental and permit issues. (Very Timely to
Very Untimely)

D. Dispute Resolution

(II1 13.) Have you used the TPEAC Dispute Resolution Process?

(IT 13b) What steps in the process were used and what was the subject of the dispute?

(IT 13¢) Rate/evaluate the timing for the dispute resolution process. (Very Well to Very Poorly)
(IT 13.e) How was the issue in dispute identified by the parties. (Very Clearly to Very Unclearly)

(IT 13 g) Rate the appropriateness of the process of resolving the issues..(Very Appropriate to Very Inappropriate)

E. Public Involvement

(I1 7.) Rate/evaluate whether the public review processes was concurrent. (Always Concurrent to Never
Concurrent)



(I1 8.) Rate/evaluate the public involvement process including public information availability during the first steps
of the process through public review of the unified permit application. (Very Good to Very Poor)

(I19.) Rate/evaluate whether the public hearings were unified. (4!l Unified to None Unified)

F Mitigation and Project Outcomes

(IIT 15.) Rate/evaluate the resulting project improvements, permit conditions and associated mitigation. (Very
Appropriate to Very Inappropriate)

(I 16.) In the end, the application of the IDT/permit streamlining process resulted in the following
permitting/project delivery efficiencies:

(II1 17.) In the end, the application of the IDT/permit streamlining process resulted in an overall environmental
outcome that was:

(IIT 18.) In the end, the lack of additional permit streamlining/efficiencies resulted in:

(I1 16.) Rate/evaluate the IDT process related to achieving the Critical Success Factors® for the TPEAC effort and
for achieving the end result of reducing permit process delays and their negative effects for this project, the use of
staff resources to participate in the process. (Very Efficient to Not Efficient at All)

(III 23.) Were there any unanticipated outcomes (good or bad) from using this process?

(IIT 20.) What was improved since the last time you completed this questionnaire?

(IIT 21.) What needs more improvement?

G. Feedback on One-stop process

(I 6.) What is your understanding of the One Stop Process adopted by TPEAC? (check all that apply):
-Formation of an interdisciplinary team (IDT)
-IDT includes tribal, state, local, and federal participation
-One single unified permit application
-One single unified permit
-Intent to eliminate duplicative permit conditions
-Intent to eliminate conflicting permit conditions
-WSDOT drafts the permit language
-Combining public involvement processes
-Agencies cooperate in setting master timelines and schedules
-Mandatory modification of permit timelines
-Resource agencies and WSDOT share information and cooperate to the degree possible, on designing the
project, and mitigation
-Agencies assist WSDOT with completing the application(s)
-TPEAC issue resolution process
-Informal steps for the applicant to question permit conditions
-Multiple opportunities to work out permit conditions
-Applicant negotiates permit conditions with permit agency

2 Critical Success Factors have been identified as:
® Permit streamlining results in efficient, timely project completion
® There are clear responsibilities between agencies and consistency with local jurisdictions
e Environmental standards are met and mitigation practices are improved



(I7.) Rate/evaluate whether you fully understand the One Stop Process. (Very Confident to Very Unsure)

(IT1 15) Of the One-Stop Process Steps that were implemented by this IDT, rate/evaluate how they functioned.
(Very Well to Not Well at All)

(IT 17.) Rate/evaluate the use of the Hood Canal Bridge project as a pilot to test the One Stop Process. (Very
Appropriate to Very Inappropriate)

(I1 18.) What two things do you like least about the One Stop Process?
(II. 19) What two things do you like most about the One Stop Process?
(I1 20.) If you could tell the creators of the process one thing, what would it be?

(IIT 19.) Based on my experience with the One Stop Process and IDT, I think the following aspects should be
included in the process:
-Formation of an interdisciplinary team (IDT)
-IDT includes tribal, state, local, and federal participation
-One single unified permit application
-One single unified permit
-Intent to eliminate duplicative permit conditions
-Intent to eliminate conflicting permit conditions
-WSDOT drafts the permit language
-Combining public involvement processes
-Agencies cooperate in setting master timelines and schedules
-Mandatory modification of permit timelines
-Resource agencies and WSDOT share information and cooperate to the degree possible, on designing the
project, and mitigation
-Agencies assist WSDOT with completing the application(s)
-TPEAC issue resolution process
-Informal steps for the applicant to question permit conditions
-Multiple opportunities to work out permit conditions
-WSDOT negotiates permit conditions with permit agency
-Agencies share draft permits/terms and conditions with WSDOT
-Mitigation options are identified and evaluated on a watershed basis

(III 22.) How did you or your organization actively contribute to permit streamlining for this project?



APPENDIX 2 SAMPLE SCHEDULING TOOL FROM HOOD CANAL BRIDGE

Agency: Ecology
Permit: 401 /CZM

Ecology may be able to issue
separate permits (one for the
bridge and on for Port

.August 1-2

Angeles) if the Coast Guard
and Corps issue separate

......................... These pla“s are
needed for all
sites: the bridge,

permits. Team members will
explore this issue and

Port Angeles,
Concrete Tech.

determine appropriate
process.

5-9

\ Additional Plans* /

v
/BA Addendum 8/22 \

Sotrmwater Site Plans (Short & Long

4——-——[ Email Permit Schedules (8/8) J

Term) 8/22
Mitigation Plan 8/22

Drainage Plan 8/.22

A4

Water Quality Monitoring Plan 8/22
Spills Plan (Long-Term) 8/22

TESC Plan 8/22

*Review/Comment/Issue
Resolution Initiated 8/26

7% 7

An off-line meeting will be
held between DOE and

-
Meet with WSDOT to discuss

WSDOT to define plan
requirements & due dates.

the review of the information

T.etter cent R 9 N2

provided & remaining needs, if

WSDOT submit response for

ry. 9/17
\_ Y

v

the remaining needs 9/30

If the Port Angeles site is
selected is will lengthen the
process -- detailed plans will be

October 1-4

required — delay is dependent

Vs

on receipt of information.

Review /Comment/Issue

Resolution End 10/14

CZM Determination 10/18

>
¥Local Decision 10/17 J

\

November

1

4-8

A

y

Ecology Permit Decision

11-15

11/16/02

18-22

*Notes:
Please submit the same plans that will be
submitted for Shoreline and 402 Permit review.

Allows for a 45 to 60 day review, comment, issue
resolution and approval period.

WSDOT may need to submit a CZM retraction
letter to postpone the CZM review, if the local
decision will not occur on or before October 19™.
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APPENDIX 3 HOOD CANAL BRIDGE ISSUE RESOLUTION PROCESS

Off-line Negotiations Stall
OR
Parties Agree that Continued
Discussion is of No Value

v

Identify Type of

Issue*

Agency to

Issuances

initiate Permit

Elevate Issue
to Appropriate
Level within

Issue
Resolved?

Agency**

N,

IDT informed of issue and
process that will be followed.

Elevate
Issue to
Agency
Heads

With in 2" Week
Agency to
——p{ initiate Permit
Yes Issuances
Elevate

| Resolved? [P Issueto

TPEAC

.

IDT informed of resolution.

* A one-paragraph definition of the issue will be prepared by WSDOT, defining the problem is simple terms.

** The IDT member representing the Agency with permitting authority will determine what the “appropriate level” is for issue

resolution.
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Appendix 4 One-Stop Permitting Process

ONE-STOP PERMITTING PROCESS
AS ADOPTED BY TPEAC
MAY 8, 2002

Preface

Inherent in the successful implementation of this process, is collaborative and timely action on the
part of all agency staff to address issues associated with environmental review and permitting. Steps
1-6 of this process shall constitute the one-stop permitting process. Dispute resolution, when
necessary, is intended to resolve disputes in a timely fashion as they may arise. This process is
applicable to TPEAC designated pilot projects and to projects of statewide significance.

Step1: Project Definition / Interdisciplinary Teams

Appropriate agencies will be contacted at the onset of Project Definition for the formation of
Interdisciplinary (ID) Teams for projects not covered by programmatic permits. ID Teams of WSDOT,
permitting/resource agency, affected tribes, and private or public sector discipline experts (including
engineers) will be chartered and convened to: define the project’s impacts; elicit input from the agencies and
others for the level of detail, appropriate avoidance, minimization and type and place of mitigation and
conditions for the permit; set a master timeline and schedule; and address agency resource needs, consistent
with Chapter 47.06C RCW. The ID Team will remain in existence from Project Definition into Design
through Plans Specifications & Estimates (PS&E) and construction, in order to influence and respond to
design and construction changes.

The ID Team will develop a charter to address such items as permitting and meeting schedules,
communication protocol, and other coordination issues. The time period for Step 1 could range from one
meeting to in excess of one year, depending upon the complexity of the project.

Step 2: Unified Permit Application (WSDOT prepared)

This collaborative effort would then be reflected in a unified permit application drafted by WSDOT and
submitted to the agencies for concurrent review. To facilitate the process, WSDOT may consider requesting
a waiver of applicable permit timelines.

Step 3.

The unified permit application will be submitted to the agencies for independent review and to initiate public
involvement processes in conformity with applicable statutes, regulations, and policies. Agencies will
conduct their public review processes concurrently, including unified public hearings, to the extent possible.
Upon submission to the agencies, the permit application is a matter of public record and is available for
public review through WSDOT.

Step 4.

The IDT will be reconvened to go over the comments. Each agency will follow its own procedures and work
with WSDOT to revise the permit application to incorporate conditions required by the respective agencies.
The IDT will update the schedule established in Step 1, as it pertains to Step 5 re-submittal of the unified
permit application.

Step 5: 30 Day Final Agency Permit Application Review — Approval Step

WSDOT will resubmit the unified permit application to all agencies for final review. All reviews of the final
document will be completed within thirty days, at which time the permitting agencies will act upon the
application by either issuing the permit or returning the application without approval. If the application is
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returned without approval, the permitting agency must identify errors or omissions and any remaining
specific deficiencies or circumstances that must be met or addressed to be compliant with applicable law.
Agencies withholding approval have this one opportunity to identify permit application deficiencies.

Step 6: Deficiency Review/Final Action

WSDOT may revise the permit application as warranted and resubmit the application to the permitting
agency, which will have 30 days from receipt of the revised permit application to take final action.

Dispute Resolution

It is possible that disputes may arise among agencies represented on the ID Team at any of the steps in the
One Stop Permitting Process. Every effort should be made to resolve such disputes at the agency level.
Disputes in the permitting process, up to but not including final action, that cannot be resolved at the agency
level will be addressed by the Dispute Resolution Process established by the TPEAC Committee. Disputes
relating to final actions taken by a permitting agency will be resolved through the appropriate statutory
appeal process set forth for each respective action. The dispute resolution process may not abrogate or
supplant any appeal right of any party under existing statutes.



DRAFT

SR 24/1-82 TO KEYS ROAD
ONE-STOP PERMITTING PROCESS
TIMELINES & EXPECTATIONS
Yakima SEM Meeting - November 18, 2003

Step 1: Send out pre-notification for JARPA application approximately 2 to 3 weeks in
advance of application so agencies can schedule their time. The potential field review
timeline would also be provided for scheduling.

Step 2:
Pre-application Stage

e Submit Draft JARPA with all appropriate appendices, drawings, etc. (including
conceptual / draft mitigation plan)

e Review Draft application for 2 weeks

e Conduct initial field review with all resource agencies in week 2

e Comments on Draft application including data needs due 2 weeks after field
review

e WSDOT address comments

e (Goal is to submit a complete package on the first attempt

Step 3:
Submit Final JARPA Application with Draft Permit Conditions

e Attachments typically include but are not limited to: method of operation
descriptions, performance measures, monitoring procedures, impact identification,
plan sheets, details, and draft mitigation plan

e Draft permit conditions for HPA, Shorelines, and 401 certification / temporary
water quality modifications

e Submit commitments matrix

Step 4:
Application Completeness Review

e Provide opportunity for second field review as needed

e Agencies will determine if application is complete within 2 weeks or identify
missing elements

e Ifapplication is not complete, WSDOT will provide the information and revise
schedule

Step S:
Permit Decisions

e Resource agencies will conduct appropriate public processes
e Perform adequacy review and identify missing information as appropriate

12/4/2003 1



WSDOT addresses missing information as appropriate

Edit WSDOT draft conditions and provide final decisions

Finalize mitigation plan

WSDOT will provide details of site compliance inspections and the process for
reporting to the agencies.

Step 6:
Process Review

IDT reviews process and makes amendments as appropriate

TYPICAL JARPA APPENDICES (in addition to the items in the JARPA check-

list):

USFWS Biological Assessment and concurrence letter

NOAA Fisheries Biological Assessment and Biological Opinion

Wetland /Biology (Findings) Report

Conceptual / Draft Mitigation Plan

NEPA EA/FONSI

SEPA DNS Adoption Notice of EA

Data Needs

o WSDOE
= Ecology data needs include: hydrology report, TESC/SWPP plan,

details of avoidance/minimization of impacts, explanation of why a
temporary water quality modification is necessary, include a
success monitoring plan and contingency measures in the wetland
mitigation plan, potential sites for discharge, in-water/bank
working locations and schedules (yearly basis for monitoring),
contingency plan if water quality impacts occur, management of
potential water issues due to spring flooding,
construction/demolition techniques with impacts and timelines.

ADDITIONAL WSDOT COMMITMENTS :

Assistance in prioritizing projects for WSDOT liaisons.
Coordinate with resource agencies to address human resource shortfalls and look
for opportunities to draft additional permits (as necessary).
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SCR PROJECTS UTILIZING THIS PROCESS:

e US 12/ McNary Pool to Attalia (JARPA submitted 8/30/01)

1.
2.

3.
4.
5.

Walla Walla County Substantial Development permit — 2/11/02
WSDOE Water Quality Certification/short-term modification (Section
401) —3/15/02 & 7/22/02

WDFW Hydraulic Project Approval — 3/21/02

WSDOE NPDES for Construction — 4/30/02

USACE 404 Individual Permit — 5/1/02

*#* 8 Months to receive permits versus 12 months

e US 12/ Coppei Creek Bridge Replacement (JARPA submitted 1/20/03)

1.

i

Walla Walla County Critical Areas permit —2/28/03

WDFW Hydraulic Project Approval — 3/4/03

City of Waitsburg Flood Hazard Area Development -- 3/28/03
USACE Nationwide Permit 23 — 6/5/03

WSDOE Implementing Agreement (Section 401) —2/13/98

*#% 415 Months to receive permits versus 6 months

e SR 240/ Yakima River Bridge Replacement (JARPA submitted )

1.

WDFW Hydraulic Project Approval —

2. USACE Nationwide Permit  --
3.
4

WSDOE Implementing Agreement (Section 401) —2/13/98
Shorelines

e US 12/ Dixie

12/4/2003



SR 24, 1-82 to Keys Road (OL-3549)
Streamlined One Stop
Permitting

Vo
- ) 87 b
Washington State G &4 WASHINGTOMN STATE DEPARTMENT OF
\// 4 Departrgnent of Transportation e —— f M Natural Resources %MLIFE
Deliverables Mandated Maximum Time| Anticipated Committed Permit | Permit Duration Designated Duration
to Process Permit (Law) | Maximum Time| Delivery (Resource Agency Contact
(WSDOT) Agency)
Up to 5 Years Eric Bartrand Substantial progress on construction must be demonstrated within 2 years.
HPA (WDFW) 45 days 30 days 30 days ?standard)
(Bzi%zaggri‘in) Generally 5 years, one year extension possible but rarely longer. Some
Shoreline/Critical Areas/Flood 120 davs with completed ! UNYY) laction must be taken within 2 years of the effective date of the permit.
Development (Yakima County & City of day : P 120 days 60 to 90 days 5 Years Bruce Benson
Yakima) application (ordinance) (City of Yakima)
Sandra Manning
401 Certification/Temporary Water
Quality Modification (WSDOE) 12 months 120 days 90 days 5 Years
. . Anne Robinson Ger?era.ﬂly 2 years, one year extension possible if requested before permit
Section 404 (NW-14; Linear Nationwide permits 4 to 6 expiration date.
Transportation Projects) (USACE - P 60 to 90 days 60 to 90 days 3 Years

Seattle Reg.)

months

Annie Szvetecz

Standard easement

Use Authorization Permit (DNR) 30 to 45 days 30t0 45 days | "€ Of trlﬁé”te”ded David Grant
Ray Latham
. . 38 days after
NPDES Construction (WDOE) 38 days after Public Notice 15 “\otice 38 days 5 Years

and Application

and Application

NOTES:

1. WSDOT Contact: Sheri Neuenschwander (509) 577-1753
2. All permit applications to resource agencies will be contained on a JARPA application.
3. Permit timelines begin once the resource agencies determine the application is complete.




Transportation Permit Efficiency and Accountability Committee
Work Plan October 2003 — June 2005

Revised November 24, 2003

Schedule | Which

Activity — to TPEAC Status
Expected Outcome | complete | meeting?
roduct

e Obtain feedback | 11/03 12/ 03 Patty Betts and Annie Szvetecz are writing the survey summary
from Hood Canal
Bridge and SR-
24 projects

e Prepare guidance | 1/04 3/04 Draft complete 9/03. Delayed until 1/04

for interagency
permit teams

e Prepare a unified | 4/04 Final scope of work for contractor is complete
permit binder

e Evaluate 9/03 3/04 Recommendations were submitted to TPEAC at the September
concurrent meeting for consideration and feed back. Feedback from
agency review, TPEAC will determine the need to present a resolution for
public review ‘ implementation of recommendations.
and appeal

e Identify data that | 9/03 3/04 Recommendations were submitted to TPEAC at the September
are required for meeting for consideration and feed back. Feedback from
multiple permits . TPEAC will determine the need to present a resolution for
that could be implementation of recommendations.

supplied in a
more consistent
and streamlined

manner
e Survey resource | 9/03 3/04 Recommendations were submitted to TPEAC at the September
agencies on what meeting for consideration and feed back. Feedback from
environmental data TPEAC will determine the need to present a resolution for
they think is best ' implementation of recommendations.

for use on permit
applications, and
how agencies track
issuance status

e WSDOT to 12/03
prepare permit Use SR 24 as prototype to draft permit conditions for resource
conditions for 11 agency use.
project

TPEAC Work Plan Condensed 11-19-03 1



Activity —
Expected Outcome

- C( 1¢

Schedule
to

complete
product

Which
TPEAC
meeting?

Status

next activities

o Test watershed
characterization
method

List of
potential
mitigation
sites -
11/03
Document

revisions -
12/03

e Bridge Painting | 12/03 12/03 HPA complete; NPDES permit expected 12/03

e Washing 3/04 NPDES permit delayed until 12/03

e Repair

e Culvert 12/03 Buy off on conditions expected 10/03. Won’t apply to fish
maintenance and 1/04 3/04 bearing streams.

replacement Development of Programmatic Agreement and buyoff on
e Channel conditions delayed until 12/03.

Maintenance 4 GHPAs to be issued by 01/04

e Fish passage

Maintenance

e Bridge Removal | 06/04 These three will be scoped together and schedule for completion
e Streambank established. Scoping will be complete in 01/04.
Stabilization

e Bridge Scour

Repair

Develop and 6/04 3/04 Get TPEAC feedback in 03/04 to establish priorities
prioritize list of

possible activities

for future

programmatic

permits

Begin work on 7/04 To begin 7/04

3/04

On schedule

TPEAC Work Plan Condensed 11-19-03
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-
Activity —

Expected Outcome

Schedule
to
complete
product

Which
TPEAC
meeting?

Status

e Build screening
criteria for where
to apply tool

12/03

3/04

To start 10/03

e Establish
watershed
characterization
method and
identify
mitigation
options for 3
additional
projects

03/04
through
6/05

Projects will be identified based on screening tool. Will decide
sites by 03/04

e Complete policy
review and
identify needed
changes

3/04

3/04

Recommendations for how to adjust alternative mitigation
guidelines done by 3/04.

e Build into

planning/design/
permitting

1/04 -
12/04

3/05

e Build simplified
watershed
assessment
approach

1/05 -
2/05

3/05

e Test simplified
watershed
assessment on
pilots

3/05 -
6/05

6/05

e Develop and test
approach to
optimizing
mitigation using
existing data

Possible
update
3/04

Consultant (EES) involved. Need to establish schedule

TPEAC Work Plan Condensed 11-19-03




Legislative Reporting Requirements

Pilot/One Stop
e December 31, 2003: The committee shall provide a status report to the legislature, and shall also identify
barriers and opportunities to achieve a concurrent public review process, concurrent public hearings, and a
unified appeals process for one-stop permitting. (Sec. 2, (1)(C)

Local Ordinance Task Force
e December 31, 2003: The task force will submit a progress report to legislature

e December 31, 2004: Shall conclude its work and report its final recommendations for review to the
legislature (Sec. 2 (6))

Federal Delegation:
e December 31, 2003: The committee shall take action on the report and report to the status to the legislature
e June 30,2004: The committee shall report the status to the legislature
e December 31, 2004: The committee shall report the status to the legislature (Sec. 2, (9) (iv)

TPEAC:
e December 31, 2003: The committee shall provide a summary report to the legislature that details the
committee’s status and performance and its progress in implementing its master work plan
e June 30, 2004: The committee shall provide a summary report to the legislature that details the
committee’s status and performance and its progress in implementing its master work plan
e December 31, 2004: The committee shall provide a summary report to the legislature that details the
committee’s status and performance and its progress in implementing its master work plan (Sec. 2) (13)

TPEAC Work Plan Condensed 11-19-03 4



2003 Report to TPEAC

Signatory Agency Committee (SAC) Agreement
December 10, 2003

WHY IS THIS REPORT BEING PROVIDED?

This annual report is being provided as requested under TPEAC Resolution
Number 15, May 8, 2002, that endorsed the SAC Agreement as a streamlining
tool. The reporting period is September 2002-2003.

WHAT IS THE SIGNATORY AGENCY COMMITTEE (SAC) AGREEMENT?

e The purpose of the Agreement is to integrate aquatic resource permit
requirements into the NEPA process to improve and streamline
transportation project delivery and provide increased environmental
protection.

e The SAC Agreement currently applies to transportation projects requiring a
National Environmental Policy Act (NEPA) EIS and individual Corps of
Engineers Section 10 or 404 permit.

e The original 1996 NEPA /404 Merger Agreement was formally revised in
September 2002 to incorporate several process improvements developed
collaboratively by the state and federal SAC Signatory Agencies.

WHICH TRANSPORTATION PROJECTS WERE EVALUATED?

Projects evaluated for this report include the Southeast Issaquah Bypass, Alaskan
Way Viaduct and Seawall, State Route 520 Translake Bridge Replacement, State
Route 509 Corridor Completion/I-5/ South Access Road, State Route 35
Columbia River Bridge, and Interstate 5 Toutle Park to Maytown.

For a full list of active SAC projects and those that have recently competed the
SAC process please see the attachment to this report.

WHAT DO THE PERFORMANCE MEASURES SHOW?

A detailed evaluation of the above-mentioned transportation projects
participating in the SAC process was conducted. 32 individual agency
Concurrence responses were reviewed applying specific performance measures
adopted by the SAC agencies. The performance measures showed:

1. Projects submitted the optional Pre-Concurrence package 29% of the time.

2. 95% of all project Concurrence requests were approved or waived.

3. 5% of the Concurrence requests (2 total) were denied invoking Issue
Resolution.



4. Issue Resolution is working although being completed in 39 days later than
the SAC process 32 day timeline goal.

5. 82% of the Concurrence request responses were received within the 45-day
SAC review period goal.

6. 18% of the Concurrence responses were late by a median of 13 days.

7. Individual agency median Concurrence response times ranged from 20 to 52
days with a median of 44 days.

8. Transportation projects responded to agency Concurrence Advisory
Comments 89% of the time. The median time responding to Advisory
Comments was 44 days, within the SAC goal of 45 days.

9. However, 11% of the Advisory Comments did not receive a response as
required.

ARE ADDITIONAL SAC PROCESS IMPROVEMENTS BEING DEVELOPED?

Yes. SAC agency representatives have worked diligently to develop and achieve

consensus on the following improvements.

Completed In-Progress
Established a Voting Protocol Update Aquatic Mitigation Guidance
Established Performance Measures Update Screening Criteria Guidance

Update Purpose and Need Guidance = Update Level of Detail Guidance
Produced SAC Guidance Document

WHO ARE THE SAC AGENCY REPRESENTATIVES?

SAC Agency Representative Agency Representing
Nancy Brennan-Dubbs U.S. Fish and Wildlife Service
Richard Clark U.S. Environmental Protection Agency
Teresa Eturaspe Washington Dept. of Fish and Wildlife
Mike Grady NOAA Fisheries
Phil KauzLoric Washington Department of Transportation
Jack Kennedy U.S. Army Corps of Engineers
Sharon Love Federal Highway Administration
Elaine Somers U.S. Environmental Protection Agency
Kate Stenberg U.S. Army Corps of Engineers
Terry Swanson Washington Department of Ecology

FOR ADDITIONAL INFORMATION

Please contact Phil KauzLoric, Washington Department of Transportation, at
(360) 705-7486 or via e-mail at kauzlop@wsdot.wa.gov or go to the WSDOT web
page http://www.wsdot.wa.gov/environment/compliance/SAC_Committee.htm



http://www.wsdot.wa.gov/environment/compliance/SAC_Committee.htm

Active and Recent Signatory Agency Committee (SAC) Agreement Projects - November 2003
* Denotes transportation projects evaluated in December 10, 2003 SAC Report to TPEAC

Region/Mode Project Document Type Last Date Next
Concurrence Concurrence
Point (CP) Point (CP)
Rail Kelso to Martin’s Bluff Rail Project NEPA/SEPA EIS CP2 April 2002 CP3
Urban Corridors SR 520 Translake * NEPA/SEPA EIS CP2 October 2002 CP3
SR 99 Alaskan Way Viaduct * NEPA/SEPA EIS CP2 August 2003 CP3
Northwest SE Issaquah Bypass * NEPA EIS CP 2 —Issue October 2002 CP3
Resolution
completed
Novelty Hill Road NEPA EIS CP 1 completed September 2003 CP2
SR 104 Edmonds Crossing NEPA EIS CP3 May 2001 —Non- CP3
Concurrence
received
Olympic SR 167 NEPA Tier I EIS CP 2 - Issue April 2001 CP3
resolution
suspended.
South Central [-90 Snoqualmie Pass East NEPA EIS CP2 September 2002 CP3
Southwest SR 35 Columbia River Crossing * NEPA EIS CP2 December 2002 CP3
Recently SR 509 — UCO * NEPA EIS CP3 October 2002 N/A — FEIS issued
Completed SAC January 2003
Process
I-5 Toutle Park / Maytown - SWRO *  NEPA Tier I EIS CP3 December 2002 N/A — FEIS issued
September 2003

KEY: CP1 - Concurrence Point 1 - Project Purpose and Need and Criteria for Alternatives Selection
CP2 - Concurrence Point 2 - Alternatives to be evaluated in the draft EIS
CP3 — Concurrence Point 3 - Final EIS Mitigation Plan and Preferred Alternative



TPEAC Budget 2003-05 Biennium Budget Status 12/4/2003
Approved Approved
Approved by Budget Budget
TPEAC 6/03 Obligated Overrun Underrun
Agency Contracts
WDFW $450,000 $535,811 $85,811
Ecology $600,000 $710,000 $110,000
NWIFC $150,000 $159,549 $9,549
UcuT $150,000 $150,000
CRITFC $150,000 $150,000
Cities $300,000 $300,000
Counties $300,000  $300,000
DNR $14,055 $14,055
CTED $22,500 $22,500
USACOE $75,000 $0 $75,000
NOAA Fisheries $75,000 $75,000
USFWS $75,000 $75,000
Agency Contracts Subtotal $2,361,555 $2,491,915 $205,360 $75,000
WSDOT Admin
WSDOT Staffing $523,445  $413,455 $109,990
Training $290,000 $200,000 $90,000
Printing/Travel $75,000 $75,000
WSDOT Admin Subtotal $888,445 $688,455 $199,990
Consultant Services $150,000
Herrara - AKART Programmatics $30,000
WDFW Watershed/Recovery Planning $50,000
EES Watershed Policy Development $50,000
Consultant Services Subtotal $150,000 $130,000 $20,000
Budget Total $3,400,000 $3,310,370 $205,360 $294,990
Balance $89,630
Other Proposals
NWIFC - SSHIAP $51,000

Other Anticipated Needs
Consultant Services - Programmatics
Consultant Services - Watershed
Consultant Services - Permit Drafting



Status Report: Programmatic Subcommittee Work on Drainage Maintenance

Activities

December 2003 Transportation Permit Efficiency and Accountability Committee
Prepared by: Gregor Myhr, Permit Specialist - WSDOT
Reviewed by: Programmatic Subcommittee

Why are we here today?

We are here to present a status report on the Programmatic Subcommittee’s effort to develop multi-

agency programmatic coverage for drainage maintenance

work.

Where are we now?

On November 6, 2003 the Programmatic Subcommittee
developed a final draft Programmatic Agreement that was
sent out for review with comments due December 3". This
Agreement identifies activity descriptions and conditions for

the following activities:

Channel Maintenance

Fish Passage Barrier Maintenance
Culvert Maintenance

Next Steps

Culvert Replacement (non-fish bearing streams)

Status:

e December 3" comments due
on final draft programmatic
agreement.

e January 2004 -

o WDFW to issue 5 year
General HPA permits.

o Corps to issue policy
guidance for exempt
activities from a
Nationwide Permit.

o Ecology revise WQIA

e The subcommittee expects to incorporate comments received into the final Agreement by mid-

December.

e Permit agencies will issue programmatic permit coverage for activities covered in the Agreement
in January. For example, WDFW expects to issue 4 general HPA permit permits for each of the 4
activity categories. Ecology expects to revise the Water Quality Implementing Agreement. The
Corps expects to establish regulatory guidance regarding clarifying that the majority of these

activities are exempt from a Nationwide Permit.

Anticipated Benefit
WSDOT:

WSDOT surveyed field staff and received the following feedback regarding the benefit of these

programmatic permits in terms of time and cost savings:

e Channel maintenance — The annual average frequency for this type of project is 72 times per

year.

e Fish passage maintenance — The annual average frequency for this type of project is 3 times
per year. However, it is expected to become more frequent as the total number of WSDOT
owned fish passage structures increases. Currently, WSDOT owns 105 fish passage

structures.

Programmatic Subcommittee Status Report
December 2003 TPEAC meeting



e Culvert maintenance — The annual average frequency for this type of project is 720 times per
year.

e Culvert replacement — The annual average frequency for this type of project is 30 times per
year. This estimate is only for culvert replacements conducted by maintenance forces. The
subcommittee determined that programmatic coverage should only apply to non-fish bearing
streams. This determination was based on the understanding that culvert replacement in fish
bearing streams are very site specific in terms of design and environmental impact and would
necessitate individual permit review. The subcommittee will look at expand programmatic
coverage for this activity in the future.

Washington State Parks and Recreation Commission, Cities, and Counties:

The Washington State Parks and Recreation Commission (WSPRC), Cities and Counties have also
participated in the review of the programmatic for work on drainage maintenance activities.
Feedback on the proposed programmatic is supported and beneficial. Cities, Counties, and WSPRC
that use the proposed programmatic can likely provide at least 40% coverage of their maintenance
programs. The following response from the City of Kennewick represents a typical response from
the cities that provided feedback:

Would you apply for a programmatic HPA from WDFW?
We have used another programmatic HPA from WDFW for fish friendly aquatic projects in the past.
This HPA would be useful for maintenance projects as listed in the programmatic.

Would you apply for a programmatic HPA from Department of Ecology?

We would encourage the Department of Ecology to strongly take the programmatic approach to
streamline work like that outlined in this work. There would be no net loss of water quality to waters
of the state if the general provisions were followed by local agencies.

Programmatic Subcommittee Status Report
December 2003 TPEAC meeting 2



Status Report: Programmatic Subcommittee Work on Overwater Structure
Maintenance and Repair Activities

December 2003 Transportation Permit Efficiency and Accountability Committee
Prepared by: Gregor Myhr, Permit Specialist - WSDOT
Reviewed by: Programmatic Subcommittee

Why are we here today?

We are here to present a status report on the Programmatic Subcommittee’s effort to develop multi-

agency programmatic permit coverage for Overwater Structure
Maintenance and Repair Activities.

Where are we now?

On June 2003 the Programmatic Subcommittee developed final
Unified Conditions document that covered WSDOT overwater
and ferry structure maintenance and repair work. This final
document would lead to the issuance of programmatic permits
by both Ecology and Department of Fish and Wildlife.

On June 16, 2003 Washington State Department of Fish and
Wildlife issued a 5-year general HPA permit that provides
programmatic coverage for that agency for all of the activities
covered in the Unified Conditions document. This
programmatic permit is already being used in the field for
various transportation activities and has resulted in time and
cost savings associated with processing permit applications as
well as protection of the environment.

On October 24, 2003 Ecology provided WSDOT with a draft
NPDES (National Pollutant Discharge Elimination System)
permit and fact sheet for review and comment. This permit
establishes thresholds for discharge of wash water associated
with bridge and ferry terminal washing activities. On
November 13th, WSDOT submitted comments on the draft
NPDES permit to Ecology. In summary, conditions of the
permit will allow continued use of “filter tarp” treatment for
discharge water for painting activities in streams where the
stream flow is greater than 55cfs. This threshold will cover
approximately 60% of WSDOT steel bridges that are subject to
the painting program. In addition, painting projects that meet
this standard are expected to have a 50-100% reduction in cost
compared to a full containment method.

Next Steps:

Status:

e June 2003 — Programmatic
Agreement finalized.

e June 2003 — 5 year General HPA
issued by WDFW.

e December 22003 — Ecology to
issue final NPDES Permit for 30 day
public review.

Terms and Conditions:

General HPA:

e 5 year permit.

e Covers all bridge and ferry
terminal maintenance work.

NPDES Permit:

e 5 year permit.

e Maintenance washing occurs
during wet months (no
containment).

e Painting prep washing can
use tarp filter treatment on
streams greater than 55 cfs.

e Painting prep washing must
use full containment of wash
water on streams less than 55
cfs.

e  Monitoring discharge water
is required.

Ecology will issue the final NPDES permit during the 1% week of December for 30 day public
comment. Following the public comment period the permit will become final.

WSDOT will fulfill monitoring and reporting requirements associated with use of the permit.

Programmatic Subcommittee Status Report
December 2003 TPEAC meeting



TRANSPORTATION PERMIT EFFICIENCY AND ACCOUNTABILITY COMMITTEE
(TPEAC) MEETING, JULY 30, 2003

BEST WESTERN, KIRKLAND, WA.

COMMITTEE MEMBERS PRESENT

VOTING

Senator Dan Swecker, Senate Republican Caucus

Senator Margarita Prentice, Senate Democratic Caucus

Representative Phil Rockefeller, House Democratic Caucus

*Representative Doug Ericksen, House Republican Caucus

Don Nelson, Washington State Department of Transportation

Scott Boettcher (for Gordon White), Washington State Department of Ecology
Peter Birch (for Greg Hueckel), Washington State Department of Fish and Wildlife
Joan McBride, Association of Washington Cities

Scott Merriman, Washington Association of Counties

Non-Voting

Ann Aagaard, Statewide Environmental Group

Dan Dixon, Consulting Engineers Council of Washington

Jeff Spencer, Yakama Nation (for Chris Golightly Columbia Inter-Tribal Fish Commission)
Willy O’Neil, Association General Contractors of Washington

Mary Verner, Upper Columbia United Tribes

Lynn Childers, U.S. Fish and Wildlife Service

Darrell Phare, Northwest Indian Fisheries Commission

* Association of Washington Business

*Washington State Building and Construction Trades Council

Invited

Mike Grady (for Bob Turner), NOAA Fisheries

Kate Stenberg (for Tom Mueller), U.S. Army Corps of Engineers
Jim Leonard (for Dan Mathis), Federal Highway Administration
Annie Szvetecz, Washington Department of Natural Resources
Lynn Childers, U.S. Fish and Wildlife Service

*Environmental Protection Agency

*Denotes no representative in attendance

WELCOME & INTRODUCTIONS

Tom Dillon, council member with the city of Kirkland, greeted members of the committee in
place of the Honorable Larry Springer. Dillon applauded the work of TPEAC citing that the
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improvements made to the permitting process can serve as a model to other types of projects
and permitting processes.

Senator Swecker mentioned the trip taken by himself and Rep. Phil Rockefeller to
Washington D.C. in order to gather support and federal resources committed to TPEAC.
They were able to discuss with Rep. Norman Dicks (Washington 6th), Rep. Jay Inslee
(Washington 1*), Rep. Brian Baird (Washington 3", and Senator Patty Murray the
importance of TPEAC and the contributions it is making to local, state, and federal practices.
There is growing support of the principles held by TPEAC.

TPEAC is providing leadership for many venues around the state, nation, and world. Senator
Swecker mentioned that just recently he was able to brief/share some of TPEAC’s practices
and how they are relevant to a current Black Sea Project; demonstrating how TPEAC’s
efforts and practices are applicable globally.

Additionally, Senator Swecker and Representative Rockefeller stressed the need for more
FTE’s for Fish and Wildlife, NOAA Fisheries, and the Corps of Engineers.

APPROVAL OF MINUTES

Approval of June 25, 2003 Draft minutes prepared by Kelly Stowe

Minutes approved as written, with a side-note marking the misrepresentation of
Representative Ericksen (was titled as Senator).

03-05 BIENNIAL BUDGET REVIEW

Peter Downey, WSDOT, discussed biennial funding levels for the committee’s final
approval.

The budget for this biennial is less than previous budgets; consequently, individual agency
budgets are less generous. In the attempt to stay within the framework of the allotted budget
some agencies were not designated any funding. It is necessary to understand that TPEAC is
trying to accomplish much with limited resources; this budget report represents our efforts to
incorporate all the elements discussed within last month’s TPEAC meeting

The 03-05 Biennial Budget Review reflects the need for representation on the Programmatics
Subcommittee by Fish and Wildlife, NOAA Fisheries, and Corps of Engineers.

Mike Grady, NOAA Fisheries, posed a question whether or not there were any plans to
increase FTE positions within FHWA. Jim Leonard, FHWA, commented that presently no
such plans exist. The only existing plan in place is an agreement between the FHWA and
D.C. Management Staff that allows for additional Mega Project funding.
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Because there is a need for more resources coupled with the inability of state and local
agencies to voice that need, Senator Swecker asked to be informed by agencies of their needs
so he can lobby on their behalf.

Scott Merriman asked what constitutes a “mega Project” and was informed by Jim Leonard
that any project whose budget exceeds one billion is considered to be a “mega project”.
Currently, I-405 is the only working mega project though more are anticipated within the
next six years.

Annie Szvetecz, Department of Natural Resources, commented that the budget does not allot
any funding from TPEAC to DNR. Szvetecz stressed that DNR is very interested in the
processes and policies of TPEAC but that, unfortunately, it is her perception that DNR has
been viewed somewhat negatively by this committee. Nevertheless, DNR is trying to
integrate TPEAC’s processes; generating concern on how funding may be obtained for
liaisons with DNR and how DNR can still be a part of this process.

Senator Swecker replied that TPEAC recognizes the value of DNR and, furthermore, that the
comments made by Annie Szvetecz, on behalf of DNR, have been received. However, Sen.
Swecker noted that after reviewing the proposed funding package with the intended direction
of TPEAC in mind, it was determined that certain aspects currently funded would require
streamlining.

Peter Downey commented that the budget is straight forward and that he will be, and has
been, talking with each agency to let them know that the figures presented within this budget
report account for all available funds. Each agency is receiving all there is to work with.

Senator Swecker pointed out a deviation from previous TPEAC Biennium budgets noting
that the new focus of this proposed budget has drifted to the Tribes from the agencies. This
shift is in response to new efforts that will increase the involvement of the Tribes in the
permitting process.

A shift in conversation brought up the issue of Consultant Services and how they are utilized
within WSDOT. Peter Downey referred to the On-call consultant pool that allows for
competition between several consultants enabling WSDOT to draft contracts in the most
efficient manner. As committees identify issues, the more complex projects may require
analysis from others besides In-house staff. In those instances, DOT relies on the consultants
as they provide more flexibility in completing complex analysis in a timely manner.

Scott Merriman, Washington Association of Counties, applauded the efforts of TPEAC staff
noting that they have done a great job getting all the little details smoothed out with the
Washington Association of Counties.

Senator Margarita Prentice commented on the importance of the Washington Association of

Counties to feel as though they have a voice that is heard, and that any concerns will be met
responsively. It is necessary that the counties feel they are being considered.
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Scott Merriman responded that the candidness of the department is greatly appreciated, both
for the criticisms and compliments. Merriman commented on the need to focus on
resolutions rather than transference.

MOTION: to approve budget as presented
MOTION PASSED unanimously by present voting members

Additional thanks was given by Jackie White, Association of Washington State, noting that
the department has really stepped up to the plate and that the work and assistance provided is

appreciated.

SR 202 PROJECT REVIEW

Ron Pannanen reviewed the project; Ken Smith presented findings from a Value
Engineering Study and; Kurt Buchanan discussed his experience with the process.

WSDOT proposes to widen almost three miles of State Route 202 from SR 520 to Sahalee Way
NE. The project begins in the commercial area of Redmond at SR 520, travels through a small
portion of the City of Sammamish near 192™ Place NE, and ends in the rural area of King
County at Sahalee Way NE.

Objectives of the Proposed Action:
1) Decrease congestion by adding an additional travel lane in each direction, adding turn
lanes and by synchronizing the traffic signals.
2) Improve the safety of traffic, bicyclists, and pedestrians by separating traffic and
providing better lighting.
3) Reduce the frequency of accidents related to lateral movement and congestion.

Environmental Challenges:

The eastern portion of this project is adjacent to Evans Creek, and most of the highway widening
is within King County regulated floodplain. Most of the widening is also within the Evans Creek
wetland system. Due to the Endangered Species Act, any wetlands tied to the salmon bearing
streams are automatically of the highest class regardless of their quality.

Impacts to wetlands, wetland buffers, streams and stream buffers are not allowed under King
County code. Permission to impact these sensitive areas can only be granted if the project
proponent can prove that there are no reasonable and feasible alternatives to the proposal that
would result in a lesser impact. This has resulted in many project iterations.

Replacement of two small bridges with longer, higher bridges, required to improve fish survival
and habitat, will have the unintended consequence of allowing more floodwater to pass
downstream faster during peak rain storms. This violates King County code by increasing flood
elevations on downstream properties and potentially damaging land and property in King County
residents. To meet the King County code requires creating storage areas for floodwater and
proving that downstream landowners will not be impacted.

Action Plan to Resolve Environmental Challenges:
1) Coordinated with permitting agencies closely during preliminary design
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2) Involved agency permitting staff in the recently held Environmental VE Study to allow
them to take part in arriving at mutually acceptable project decisions

3) Minimized impacts by adding significant lengths of walls and lower impact water quality
and detention features

4) Created floodplain storage sites that double as wetland mitigation sites to minimize
project costs

As described by Ron Pannanen, WSDOT, SR 202 is a sixty-three million dollar project that
is encompassed within two spheres; one within Redmond, and the other in unincorporated
King County. Some of the more significant challenges associated with this project result
from Evan’s Creek, an ancient slide area, and surrounding wetlands. Because this project
possessed a significantly higher environmental cost, relative to other surveyed projects of the
same size, a VE team was assembled to determine how to minimize the environmental
impacts while still achieving the goals of the project.

Ken Smith, WSDOT, offered more insight regarding the purpose and intent of the VE team
stating that the multi-agency VE team assembled, over the course of three days, to assess and
determine the logistics of this project in order to identify the cause of the inflated cost. At
the onset, mitigation for this project was seven million dollars. The goal for the VE team,
therefore, was to find ways to make this project more efficient.

It was determined that the most effective method of achieving this goal was to minimize the
environmental impacts. While some of the initial recommendations were later realized to be
incompatible with the surrounding environment of this project (soil would not support
recommendations), alternative suggestions were able to be incorporated into the project
design. Ultimately, the VE team was able to reduce the project cost to 4.6 million from the
previously estimated 7 million, as well as, reducing the acreage of wetlands, to be taken over
by the design, from three to under one.

Kurt Buchanan, WDFW, discussed the idea of how and why the application of the VE Team
to other projects would be beneficial. The VE team provides a novel way of solving many of
the common delay processes associated with permitting, specifically add-dates. In addition
to adding this process to other projects, Buchanan added that a greater goal would be to not
only reduce environmental impacts but to actually improve the environment upon completion
of a project. One example of this ideal is to find some immediate and long-term benefits to
salmon; while VE was able to minimize the impacts to the stream processes, there is still a
need for improvement to Evan’s Creek.

Senator Swecker wondered given VE is a first attempt, would it be beneficial for members of
the team to be experienced.

Buchanan replied that yes, expertise and experience is necessary.
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Senator Swecker agreed that one of the goals of this group is to find partners that allow us to
not only minimize the environmental impacts but to also improve the environment.

Representative Rockefeller proposed that VE should be incorporated into MAP T and
implemented into an earlier stage of project development.

Ken Smith, WSDOT, stated that DOT already has a policy of implementing these practices at
early stages of development.

Representative Rockefeller asked if the members within the DOT who are involved in this
process are representative of several agencies.

Ken smith replied that the people serving are site-specific and have been chosen because of
their expertise pertaining to a certain project.

Senator Swecker observed that MAP T is a prime candidate to supply the necessary people
for such a team. Another foreseeable benefit is that over time VE will become a more
proficient project and the inter-agency partnering will facilitate better communication
between agencies.

Secretary MacDonald commented that VE needs to suspend normal thinking; that its function
should be based on brainstorming. Successful VE is based on the six or seven good ideas out
of the hundred proposed. MacDonald emphasized that at WSDOT it is important not to
mistake VE for good project development. Rather, in its ordinary course VE should take up
the bulk of this process. WSDOT should be doing this all the time, with all projects, and we
want the project development to include these processes and not have VE be responsible
solely.

Senator Prentice and Senator Swecker both commented on the need for making funding and
permitting processes more efficient so that projects are being completed within their
projected timeframe. Senator Prentice also mentioned that it is her hope that this committee
is serving to eliminate many of the obstacles encountered with this particular project so that
similar projects can be completed more timely.

Mike Grady noted that in trying to meet these particular add dates, one of the issues they are
encountering is getting involvement from the agencies late in the development stage. Grady
urged the committee to find ways to get federal agencies involved at an earlier stage of
development than they have been so constraints can be identified as soon as possible.

Senator Swecker agreed on the need for early involvement, and to ask direct questions at the
local level of planning. Federal agencies need to start identifying ways to integrate on the
local level. Swecker commented how the State of Washington is changing its business
practices and that now, more than ever, it is important to start only those projects that can be
finished; all the Nickel Projects have been funded from start to finish.
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Representative Rockefeller asked if NOAA Fisheries would be willing to participate in
MAP T.

Mike Grady responded that NOAA Fisheries would be willing be participate in MAP T and
that the earlier a project and its location can be identified the earlier their biologists can work
on the assessments and impacts.

Representative Rockefeller asked if the concurrent model would be inclusive of local, state,
and federal. Mike Grady responded that while he is not precluding a concurrent model, he
does see the need for further examination at the local and state levels.

Senator Swecker recognizes that there is an increased workload; yet, he warns that if things
continue unchanged the workload will only triple or quadruple.

Darrell Phare, Northwest Indian Fisheries Commission, mentioned his concerns that the
Tribes are not being included during the early phases of these projects and that instead, quick
fixes at a late stage are occurring. When discussing impacts and whether they are
insignificant or not, the question was raised as to who determines what is significant. Those
are the types of things that become significant before anyone realizes it. Early consultation
with these tribes needed.

Senator Swecker stated that he in agreement with the sentiments expressed by Darrell Phare,
and that the potential for partnership with the Tribes is tremendous. Senator Swecker further
encouraged the committee to consider the use of Tribal knowledge and expertise with
projects.

TOUR OF SR 202

Alec Williamson hosted a tour of SR 202 and reviewed project characteristics and
mitigation opportunities.

TOUR OF KIRKLAND

Joan McBride reviewed aspects of Kirkland’s Transportation Systems and Growth
Management attributes that make this one of Washington’s most livable cities.

The Committee adjourned upon disembarking the tour bus.
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Senator Swecker added as a personal note that he was very proud of the people who have
worked in this process.

Dan Mathis, FHWA also applauded all the agencies that had worked together. He noted
that we should take lessons learned and apply to less complex more routine projects
because those are the ones that we have to apply these improved process and lessons
learned to.

PROGRAMMATIC SUBCOMMITTEE WORK PLAN, DELIVERABLES AND RESOURCE NEEDS

Gregor Myhr, WSDOT presented the TPEAC Programmatic Subcommittee work plan
and timelines established by ESB 5279 passed by the 2003 Legislature.

The Programmatic Subcommittee is expecting to complete final Unified Conditions and
obtain programmatic permit approval for bridge and ferry terminal maintenance work by
the end of July 2003.

Currently, the Programmatic Subcommittee is beginning work on developing multi-
agency programmatic approval for the next set of high priority activities titled “Drainage
Maintenance” which include:

Ditch and Channel Maintenance

Fish Barrier Maintenance

Culvert Maintenance

Culvert Replacement

The subcommittee will meet the week of July 14™ to define the activities to be covered
and identify the permit issues related to these activities, the programmatic opportunities,
thresholds for use of programmatics, availability of staff resources and time frame for
completion. Currently, the scheduled completion date for this group of activities is
September 30, 2003.

To fully achieve the TPEAC goal of developing multi-agency conditions, it is imperative
that all jurisdictional agencies over these activities participate in the process, which
include local agencies, WDFW, Ecology, the Corps, USFWS, and NOAA Fisheries.
Currently, WSDOT, WDFW and Ecology have committed to participating in the process.
Additionally, representatives from cities and counties are needed to coordinate state and
federal requirements with local ordinances.

The Programmatic Subcommittee will begin work on the seventh and eighth of the nine
high priority activities, which include bridge scour and stream bank stabilization starting
in September 2003 and finish in January 2004. They will begin work on the ninth high
priority activity, which includes bridge removal in January 2003 and finish in June 2004.

Next Steps
e Secure staffing commitments from local agencies, the Corps, USFWS and

NOAA Fisheries to participate in the programmatic process starting now with the
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work on the drainage maintenance activities and continuing on with completion
of the remaining 9 high priority activities.

e Develop a detailed scope of work for the “drainage maintenance” group of
activities. This will be accomplished at the next Programmatic Subcommittee
Meeting.

e Develop a prioritized list of remaining departmental activities eligible for
programmatic, multi-agency consideration by September 30, 2004.

e Develop a schedule of activities and resources to achieve completion of the
prioritized list of programmatic agreements by December 31, 2005.

TPEAC Budget and Staffing Needs

To accomplish all of these goals, funded positions are needed for city and county
representatives, the Corps, USFWS and NOAA Fisheries each of the above mentioned
resource agencies. This equates to 5.0 Biennial FTE.

Additionally, it will be necessary to use technical consultants to develop engineering
analyses in support of this effort. Approximately $100,000 will be needed for this

purpose.

Programmatic Approvals TPEAC budget total: $850,000

Representative Rockefeller asked if the entities that were not state agencies were in a
position to ensure staff will participate, and are they able to participate and bring to table
the authority to move process forward.

Jackie White and Scott Merriman are working with Peter Downey to get contracts set up
so the counties and cities can better participate in permit streamlining efforts.

Lynn Childers, USFWS, explained that his agency would like to participate but it’s a
matter of staffing and funding. Currently, USFWS has between 2 %2 to 3 FTE’s beside
liaisons working on transportation issues.

Peter Downey explained that he is currently looking at taking liaison program, project
and TPEAC, and putting them under one management. The final budget for TPEAC will

be presented next month.

Mary Verner, CRITFC, suggested that TPEAC engage the tribes, and address the tribal
permitting process at this stage so it does not become a problem.

Senator Swecker suggested that the programmatic work plan be amended to include the tribes in
the process.

MOTION: Second paragraph of programmatic agreement to include tribal involvement. Passed

ONE STOP/PILOT PROJECTS/MULTI AGENCY PERMIT TEAM WORK PLAN, DELIVERABLES AND
RESOURCE NEEDS
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Shari Schaftlein, WSDOT presented an update on what tools the Subcommittee has been
developing and recommendations to support coordinated environmental review and permitting.
Current Works in progress include:

The Hood Canal Bridge and SR-24 Yakima River Bridge Pilot projects will be reviewed to
determine lessons learned. Interdisciplinary Team (IDT) participants are being interviewed and
guidance developed, which will provide details on why, when, and how to convene and conduct
an interagency Interdisciplinary Team. This will be a tool for streamlining transportation project
delivery.

The unified permit binder (UPB) is a document management that integrates project information,
environmental analysis, and permit development into a single reference for the public to find up-
to-date project details and regulatory information.

Analysis is being completed on opportunities for concurrent public comment, joint public
hearings, joint appeals, and joint agency review of environmental permits. This analysis will
determine where legislative changes are necessary opposed to administrative solutions.

Analysis is also being completed on common data requirements for permit applications.

This current subcommittee work will be completed by the end of September 2003. Staff
resources needed to complete this work includes subcommittee members from Ecology, WDFW,

CTED, and DNR. (0.5 Total Biennial FTE.)

TPEAC funding will support only part of the team’s staffing costs. 3.0 Biennial FTE and
$500,000 are needed from the TPEAC budget.

Working Lunch — Nickel List Projects

The Transportation Budget (ESB 1163) requires TPEAC to select ten pilot projects where
WSDOT will draft permit terms and conditions for permitting agency review and approval. The
one-stop permitting work plan must address delivery of these pilot projects.

The legislature has stipulated that the project selection reflect the following criteria:'
e The projects must be contained in the funded list
e The projects must not yet have received their requisite state permits
e The projects must be representative of both urban and rural areas
e The projects must represent a wide variety of locations across the state.

During the July TPEAC Meeting, it was suggested that WSDOT select a dozen projects.
WSDOT has reviewed the funded project list referred to in the legislation. After consultation
with regional offices, fifteen projects have been identified as a candidate pool of projects that
seem to match the legislature’s selection criteria.

"ESB 1163, Sec. 305 (11)/

6/25/03 TPEAC Highlights — Draft Page S of 11



Senator Swecker asked whether or not AASHTO has been given the data concerning these listed
projects.

Greg Selstead, WSDOT, replied that WSDOT is working with them (AASHTO) and there are
good opportunities for information exchange. Selstead also emphasized, specifically, that there
are 16 projects listed; 15 of those are from the “Nickel List”. WSDOT has brought forward 10
projects that we would like to recommend for adoption from legislation.

The ten projects are:

e US 101 — Northbound Truck Climbing Lane

e [-5 Pierce County Line to Tukwila Phase 4 HOV
[-405 Master Plan: Phase I (Nickel Projects)
I-5 from Rush Road to 13™ Street
SR 106/Skobob Creek — Fish Passage
SR 539 I-5 Access/Improvements: Ten Mile Rd to International Border
SR 270 Pullman to Idaho St Line — Additional Lanes
SR 22 /1-82 to McDonald Road
SR 24 /1-82 to Keys Rd — Additional Lanes
e WSF Project — Edmonds Multimodal Terminal

This list includes a proposed Ferry Project (WSF Project) and will include a, as yet
undetermined, Rail Project.

Senator Prentice commented on the variables that may impact the decision of identifying a
specific Rail Project. Her thoughts centered on large corporations, such as Boeing and their 777
project; depending on where Boeing is located, and other large industries, complications will
arise regarding the rails and their location. A point that Senator Prentice feels is worth
consideration.

Willy O’Neil commented on the need for a multi-agency approach regarding the proposed
projects. O’Neil reiterated that a multi-faceted approach is a good approach. Additionally, he
emphasized that early local level participation (scoping) would be beneficial.

Annie Szvetecz expressed a follow-up point regarding the idea that projects need to move
beyond the pilot phase. An additional concern noted by Szvetecz is that this workplan does not
necessarily reflect the work undertaken by the subcommittee during the past 5 months. Based on
the assumption that little discussion regarding the recommendation for the September 30™ sunset,
Szvetecz would like to further define the future role of the subcommittee. Specifically, what else
besides permit drafting will be piloted — based on our committee and TPEAC?

Senator Erickson mentioned that he would like to see an increase in the amount of assistance
WSDOT provides to local level projects. The idea being, WSDOT possesses the expertise and
experience dealing with permit issues, which would benefit projects on the local level.
Additionally, he would like to apply the overall aspects of TPEAC to local processes.
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Joan McBride stated that turning over more of the control, work, and permitting to WSDOT is
not something she has in mind, and expressed an interest in maintaining local control.

Senator Erickson clarified the issue stating that involvement from the WSDOT would not result
in redrafting any existing practices. In his opinion, it is a matter of utilizing the expertise and
knowledge of the WSDOT to speed up the process on the local level.

Secretary MacDonald agreed stating that is why he has stressed the idea that the level of
involvement and collaboration with the WSDOT needs to begin at an early stage of
development. Ideally, this will become a work process improvement that will reduce some of
the paperwork.

Multi-Agency Permitting Teams (MAPT): Concept Paper

Presented by Peter Downey, Environmental Streamlining Mgr, WSDOT

WSDOT, WSDOE, and WDFW have been working for the past few weeks to develop a project-
delivery organizing framework as a model with which to apply the processes and tools developed
in TPEAC across the entire spectrum of projects the state is now charged with delivering. The
MAPT will consist of representatives from regulatory agencies and WSDOT who are responsible
for meeting project timelines and permitting requirements for a given set of projects over the
course of a year. This team is designed as a set of technical experts that will expedite permitting
for transportation projects; therefore, they will set schedules for permit delivery to ensure that
project advertisement dates are met. The target date for the first MAPT to be up and running is
September 1, 2003.

This team will consist of: a WSDOT Team Manager; a WSDOT Permit Coordinator; a WDFW
hydraulics engineer; a WDFW a permit biologist; a WSDOE permit specialist in Coastal Zone
Management requirements, state Shorelines Management requirements, federal and state
wastewater discharge requirements, and federal and state 401 water quality certification
requirements, a WSDOE permit specialist in federal and state stormwater management
requirements, and a WSDOE permit specialist in federal and state wetlands protection and
management requirements.

Additionally, effort will be made to bring representatives from the Army Corps of Engineers,
NOAA Fisheries, and USFWS to the team. Team members still formally report to their
respective agencies, but are expected to ensure that each transportation project meets
environmental regulations.

WDFW positions on the MAP Team will have the necessary expertise and be empowered to
make permit decisions. These positions will coordinate with the regional biologists and
engineers. WSDOE team members will likewise have the necessary expertise and be
empowered to make permit decision.

Funding for the first MAP Team will be provided in part with TPEAC funds and in part with
transportation project dollars. Staff and overhead needs will be better established in the next few
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week and an accurate budget and funding mechanism will be established. Target Date to resolve
resource needs and levels is July 15, 2003.

The MAP Team is not a TPEAC subcommittee but is the application of TPEAC processes. As
such, TPEAC funds will be used to help establish the first MAP Team. Subsequent teams will
be supported by WSDOT project funds. It was noted that the MAP Team would not be limited
to the TPEAC pilots.

Secretary MacDonald noted that TPEAC’s proposal was to get some work teams together;
therefore, he would like to report to TPEAC regarding the MAP Team. He also stated that some
of the directives of TPEAC are being initiated on their own accord, and that having a committee
(MAPT) that will report back to the TPEAC on how the practices of TPEAC are functioning is a
good idea.

Senator Swecker commented that he was not sure if TPEAC needs to responsible for this
workplan.

Motion: Senator Swecker would like to strike the line that the Pilot Project Subcommittee be
completed by September 30, 2003, and instead the committee report back to TPEAC in
September. Passed

Watershed Based Mitigation Subcommittee Work Plan, Deliverable and Resource Needs

Dick Gersib, Watershed Program Manager, presented this subcommittee work plan.

Conventional site-specific approaches to natural resource mitigation have failed to stop resource
degradation. While federal, state, and local laws that regulate transportation projects seek to
protect and maintain existing resource function, engineered fixes such as detention ponds,
underground stormwater vaults, and created wetlands often fail to replace resources and
functions lost.

The cost of mitigating transportation impacts is increasing, at times exceeding 30% of the total
project cost. New mitigation alternatives are needed to satisfy our commitment to taxpayers that
environmental impacts are mitigated and project costs are minimized.

Watershed Characterization is series of steps that culminate in the identification and selection of
the best site available for mitigating project impacts and providing the greatest resource value
within existing regulatory guidelines. The analysis allows WSDOT and resource agencies to
choose mitigation sites that will provide the greatest functional replacement, have a high
probability of being successful, and ensure that we will get the highest value for our investments.

Watershed-scale alternative mitigation is new and existing mitigation policies need to be
reviewed and revised to facilitate watershed-based alternatives. The subcommittee will examine
existing agency policy documents for consistency with new emerging watershed methods and
develop recommendations on how to facilitate use of these new resource management tools.
Such policies include, but are not limited to: Highway Runoff Manual, Alternative Mitigation
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Policy Guidelines, and Streambank Protection Guidance. Recommendations for policy
revisions will be developed by 12/31/03 with full policy integration scheduled for 06/30/05.

Refine/Implement Watershed Methods

The North Renton section of 1-405 has been selected to test methods in an urban setting. This
section of [-405 will be used to develop low impact development concepts and least cost analysis
tools and will serve as the first opportunity to apply watershed-based mitigation options on-the-
ground. After methods refinement on North Renton, three additional projects will be identified
that allow adaptation of watershed scale assessment and mitigation methodologies to smaller
projects with shorter evaluation timeframes. These projects will be completed by 6/30/03 and
help implement new mitigation policies.

Next Steps
e Secure staffing commitments from Ecology, Department of Fish and Wildlife, and US Army

Corps of Engineers to complete the technical team.

e Secure staffing commitments for needed agency participation in subcommittee policy
integration tasks.

e Begin watershed-based alternative mitigation planning on the North Renton section of [-405.

e Secure funding for staff and GIS technical support for alternative mitigation planning on
other priority transportation projects.

TPEAC Budget and Staffing Needs
5.5 Biennial FTE total; Watershed Based Mitigation TPEAC budget total: $650,000.

The goals for this subcommittee are to increase environmental benefit while reducing cost.

If the goal of WSDOT is to development tools that will meet the needs of you, TPEAC, then we
need to focus on the more complex tools. We need to get projects on the ground that need to be
mitigated; not those projects that can be mitigated with our simpler tools, but those projects that
require the more sophisticated tools. We are in an implementation and tool refinement mode.
We want to provide a tool that we can give to the regions.

Dick thanked FHWA, who is providing funding for much of our GIS surveying.

Senator Swecker asked why WSDOT selected the 405 Project.

Dick Gersib answered that the 405 Corridor work is going to use a watershed approach to
mitigation. When WSDOT looked 5-6 months ago for projects, this was one of the few projects
that possessed funding to go ahead with the project. At that time, it was not known where the
funding package was going to go.

Willy mentioned his interest in the final products; specifically, he wanted to know where is the
process of comparison to be found in this project? Meaning, is there a comparison between other

projects and the process involved with this particular project?

Senator Swecker asked if this recap was a correct interpretation: What we are looking at are
watershed sites where site mitigation is problematic. If the site is problematic then you look for
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other sites, or off-site alternatives, and other options. It was affirmed that this was a fair
assessment.

Willy expressed concern over a couple of issues related to this work plan being: 1) is this [work
plan] going to preclude us to look at in-kind and out-of-kind trades and, 2) there are
constitutional issues being raised around the whole idea of mitigation.

Mueller followed up that concern stating that from a federal perspective we have a little
flexibility. Although we don’t have requirements, we do have preferences and that is exactly
what you are guys are doing here; the work plan that has been outlined is very much in alignment
with what we are doing on the federal level.

Peter Downey, WSDOT, mentioned that there are FW policies that allow WSDOT to consider
off-site, out-of-kind projects.

Secretary MacDonald added that there are still some people who believe that the watershed
approach is not appropriate. However, most are prepared to talk about how do we get the most

benefit out of an opportunity. I think the watershed is leading us in the right direction.

Dick Gersib commented that this work plan was designed to go where the need is greatest. This
was a change to provide the DOT with flexibility

Motion to adopt work plan. Passed

Local Government Permits:

Patty Lynch gave an update on the progress of the task force that was appointed at the last
meeting, which included representatives from WSDOT, Ecology, WDFW, Counties and Cities.
They were directed to identify permits for which uniform standards can be developed for local
governments, identify strategies for local governments to adapt these standards and best practices
for those permits.

We want to talk on both sides of the fence; the local side and the DOT side. In doing that, we
can’t get everyone statewide involved, so we focused in on specific sites that would provide a
good representative sample.

We are focusing on the Northwest Region, Southwest Region and Southcentral Region. From
that we are picking up Yakima, and in the areas on the western side of the state we are focusing
where many of the Nickel Projects are.

By July we would like to come back and report to TPEAC how far we are with pulling the
projects and talking with people. By September, we would like to come back with some written

information.

At the last meeting, Ecology and WDFW expressed an interest in participating in this project,
and are planning to get together with them and determine their involvement.
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Peter Downey, WSDOT, commented on the idea that the need for this committee to be on going
does not exist. Once it has been determined what the issues are and the measures needed to deal
with them, the necessity of this committee will diminish.

Jackie White thanked Patty for doing an excellent job. White also restated the target is to update
the legislature this year with the progress of this committee. Jackie also noted the importance of
including and representing local levels with the programmatic subcommittee.

Patty Lynch noted that some of what the subcommittee finds might not fit into the programmatic
realm. Due to this possibility, the question is raised as to whether what worked well “over there”
will work well “over here”.

Sandra Manning added that the time it took to get to the decision was lengthier than we
anticipated. The subcommittee has a couple of critical pieces that are not yet complete that will
help us reach a decision. So the next step of the committee is to obtain those reports. She
concluded with the point that the subcommittee is committed to completing the report.

Secretary MacDonald noted that DOT has two choices: tarps, or screen tarps.
He commented that the DOT has a responsibility to make sure that what we decide will hold up
legally, with the regulations of the Clean Water Act and other guidelines.

Senator Swecker mentioned the need to keep making things better as TPEAC continues to learn
how to deal with programmatic permits.

Contract Deliverables and Resource Needs:

Peter Downey offered a quick point noting that everyone is taken care of for the next few
months.

Secretary MacDonald asked TPEAC to keep in mind that DOT may have four or five milestones
that the legislative sees, however, internally there may be 40-50 milestones that need to be
overcome in order to get to the end result. It is important to understand the level of involvement
all of these projects require.

Peter Downey noted that the next TPEAC meeting, in Kirkland, July 30" will focus on 522 and
alternative means of mitigation. Additionally, discussions will revolve around the budget, and

up-dates on programmatic issues.

The September meeting will be back in Olympia with the expectation of receiving updates from
the One-Stop Committee, and talks to discuss the delegation of authority.

MEETING AJOURNED
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TRANSPORTATION PERMIT EFFICIENCY AND ACCOUNTABILITY COMMITTEE
(TPEAC) MEETING, JUNE 25, 2003

COMFORT INN SUITES, TUMWATER, WA.

COMMITTEE MEMBERS PRESENT

VOTING

Senator Dan Swecker, Senate Republican Caucus

Senator Margarita Prentice, Senate Democratic Caucus

Representative Phil Rockefeller, House Democratic Caucus

Representative Doug Ericksen, House Republican Caucus

Greg Selstead for Don Nelson, Washington State Department of Transportation
Sandra Manning for Gordon White, Washington State Department of Ecology
Greg Hueckel, Washington State Department of Fish and Wildlife

Joan McBride, Association of Washington Cities

*Washington Association of Counties

Non-Voting

Dan Dixon, Consulting Engineers Council of Washington
Christine Golightly, Columbia Inter-Tribal Fish Commission
Willy O’Neil, Association General Contractors of Washington
Mary Verner, Upper Columbia United Tribes

Lynn Childers, U.S. Fish and Wildlife Service

Darrell Phare, Northwest Indian Fisheries Commission

* Association of Washington Business

*Washington State Building and Construction Trades Council

Invited

Bob Turner, NOAA Fisheries

Tom Mueller, U.S. Army Corps of Engineers

Dan Mathis, Federal Highway Administration

Annie Szvetecz, Washington Department of Natural Resources
Lynn Childers, U.S. Fish and Wildlife Service

*Environmental Protection Agency

*Denotes no representative in attendance

APPROVAL OF MINUTES

The minutes for the May 14, 2003 meeting were approved as written.

REVIEW OF DELIVERABLES FROM MAY 14, 2003 MEETING

=  Hood Canal Bridge Pilot Project:
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Randy Neff, WSDOT, gave an update to TPEAC on where the Hood Canal Bridge Pilot
Project Team currently is. The bridge permits were issued, and the opening for bids
occurred on June 18", They ended up with 14 permits as opposed to just one, but
exceeded all timelines in getting them. The industrial permit for the graving dock has yet
to be issued.

Some of the beneficial elements that came from this project were: partnerships gained,
trust developed, and a better understanding of what each of the agencies actually do.
There were some conflicts during the time the group worked together, but were worked
out in the end along with agencies taking a look at there internal processes that might
better lend itself to permit streamlining.

Secretary MacDonald noted that this was not a typical project, it’s complicated, and for
the enormous amount of work, he watched scrambling at the director level happening to
make sure timelines were made.

Tom Mueller, ACOE, added that good communication skills are needed. You can try to
anticipate issues on a project, but there will always be issues you cannot anticipate. It did
work, we had good communications, and everyone was involved, and we all got it
together.

Senator Swecker agreed that there was a lot gained, but the new world is going to
demand a different set of expectations from agencies. People want information now, and
we will have to start making it available to people NOW. We have to have timelines and
we have to have information, and if people think they can have timelines and information
and not share, they are just wrong. It took us 25 years to make this process and the
problem with the process is that it keeps things from getting done. Getting permits
became a lifestyle. We are going to have to get to the point where the projects are the
thesis and permits are the contingency. This means we are going to have to call these
permit processes into accountability.

Senator Swecker said he didn’t want to spend a lot of time patting ourselves on the back.
We need to identify problems and fix them. If we don’t come up with a system that lends
itself to information technology that is transparent and predictable we are going to fall
short and if we screw up the environment while we do it it’s going to be worse. If we
work on the problems, we will do more for the environment.

This project was completed seven months earlier than the timeline required, and this was
the most complex project many of the group had ever seen.

One suggestion was that since the bulk of what we know about a project is
understandable and fairly common at the onset, that information should be made
available on day one. Everyone will know from the start what 90% of the project is
going to look like.
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Senator Swecker added as a personal note that he was very proud of the people who have
worked in this process.

Dan Mathis, FHWA also applauded all the agencies that had worked together. He noted
that we should take lessons learned and apply to less complex more routine projects
because those are the ones that we have to apply these improved process and lessons
learned to.

PROGRAMMATIC SUBCOMMITTEE WORK PLAN, DELIVERABLES AND RESOURCE NEEDS

Gregor Myhr, WSDOT presented the TPEAC Programmatic Subcommittee work plan
and timelines established by ESB 5279 passed by the 2003 Legislature.

The Programmatic Subcommittee is expecting to complete final Unified Conditions and
obtain programmatic permit approval for bridge and ferry terminal maintenance work by
the end of July 2003.

Currently, the Programmatic Subcommittee is beginning work on developing multi-
agency programmatic approval for the next set of high priority activities titled “Drainage
Maintenance” which include:

Ditch and Channel Maintenance

Fish Barrier Maintenance

Culvert Maintenance

Culvert Replacement

The subcommittee will meet the week of July 14™ to define the activities to be covered
and identify the permit issues related to these activities, the programmatic opportunities,
thresholds for use of programmatics, availability of staff resources and time frame for
completion. Currently, the scheduled completion date for this group of activities is
September 30, 2003.

To fully achieve the TPEAC goal of developing multi-agency conditions, it is imperative
that all jurisdictional agencies over these activities participate in the process, which
include local agencies, WDFW, Ecology, the Corps, USFWS, and NOAA Fisheries.
Currently, WSDOT, WDFW and Ecology have committed to participating in the process.
Additionally, representatives from cities and counties are needed to coordinate state and
federal requirements with local ordinances.

The Programmatic Subcommittee will begin work on the seventh and eighth of the nine
high priority activities, which include bridge scour and stream bank stabilization starting
in September 2003 and finish in January 2004. They will begin work on the ninth high
priority activity, which includes bridge removal in January 2003 and finish in June 2004.

Next Steps
e Secure staffing commitments from local agencies, the Corps, USFWS and

NOAA Fisheries to participate in the programmatic process starting now with the
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work on the drainage maintenance activities and continuing on with completion
of the remaining 9 high priority activities.

e Develop a detailed scope of work for the “drainage maintenance” group of
activities. This will be accomplished at the next Programmatic Subcommittee
Meeting.

e Develop a prioritized list of remaining departmental activities eligible for
programmatic, multi-agency consideration by September 30, 2004.

e Develop a schedule of activities and resources to achieve completion of the
prioritized list of programmatic agreements by December 31, 2005.

TPEAC Budget and Staffing Needs

To accomplish all of these goals, funded positions are needed for city and county
representatives, the Corps, USFWS and NOAA Fisheries each of the above mentioned
resource agencies. This equates to 5.0 Biennial FTE.

Additionally, it will be necessary to use technical consultants to develop engineering
analyses in support of this effort. Approximately $100,000 will be needed for this

purpose.

Programmatic Approvals TPEAC budget total: $850,000

Representative Rockefeller asked if the entities that were not state agencies were in a
position to ensure staff will participate, and are they able to participate and bring to table
the authority to move process forward.

Jackie White and Scott Merriman are working with Peter Downey to get contracts set up
so the counties and cities can better participate in permit streamlining efforts.

Lynn Childers, USFWS, explained that his agency would like to participate but it’s a
matter of staffing and funding. Currently, USFWS has between 2 %2 to 3 FTE’s beside
liaisons working on transportation issues.

Peter Downey explained that he is currently looking at taking liaison program, project
and TPEAC, and putting them under one management. The final budget for TPEAC will

be presented next month.

Mary Verner, CRITFC, suggested that TPEAC engage the tribes, and address the tribal
permitting process at this stage so it does not become a problem.

Senator Swecker suggested that the programmatic work plan be amended to include the tribes in
the process.

MOTION: Second paragraph of programmatic agreement to include tribal involvement. Passed

ONE STOP/PILOT PROJECTS/MULTI AGENCY PERMIT TEAM WORK PLAN, DELIVERABLES AND
RESOURCE NEEDS
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Shari Schaftlein, WSDOT presented an update on what tools the Subcommittee has been
developing and recommendations to support coordinated environmental review and permitting.
Current Works in progress include:

The Hood Canal Bridge and SR-24 Yakima River Bridge Pilot projects will be reviewed to
determine lessons learned. Interdisciplinary Team (IDT) participants are being interviewed and
guidance developed, which will provide details on why, when, and how to convene and conduct
an interagency Interdisciplinary Team. This will be a tool for streamlining transportation project
delivery.

The unified permit binder (UPB) is a document management that integrates project information,
environmental analysis, and permit development into a single reference for the public to find up-
to-date project details and regulatory information.

Analysis is being completed on opportunities for concurrent public comment, joint public
hearings, joint appeals, and joint agency review of environmental permits. This analysis will
determine where legislative changes are necessary opposed to administrative solutions.

Analysis is also being completed on common data requirements for permit applications.

This current subcommittee work will be completed by the end of September 2003. Staff
resources needed to complete this work includes subcommittee members from Ecology, WDFW,

CTED, and DNR. (0.5 Total Biennial FTE.)

TPEAC funding will support only part of the team’s staffing costs. 3.0 Biennial FTE and
$500,000 are needed from the TPEAC budget.

Working Lunch — Nickel List Projects

The Transportation Budget (ESB 1163) requires TPEAC to select ten pilot projects where
WSDOT will draft permit terms and conditions for permitting agency review and approval. The
one-stop permitting work plan must address delivery of these pilot projects.

The legislature has stipulated that the project selection reflect the following criteria:'
e The projects must be contained in the funded list
e The projects must not yet have received their requisite state permits
e The projects must be representative of both urban and rural areas
e The projects must represent a wide variety of locations across the state.

During the July TPEAC Meeting, it was suggested that WSDOT select a dozen projects.
WSDOT has reviewed the funded project list referred to in the legislation. After consultation
with regional offices, fifteen projects have been identified as a candidate pool of projects that
seem to match the legislature’s selection criteria.

"ESB 1163, Sec. 305 (11)/
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Senator Swecker asked whether or not AASHTO has been given the data concerning these listed
projects.

Greg Selstead, WSDOT, replied that WSDOT is working with them (AASHTO) and there are
good opportunities for information exchange. Selstead also emphasized, specifically, that there
are 16 projects listed; 15 of those are from the “Nickel List”. WSDOT has brought forward 10
projects that we would like to recommend for adoption from legislation.

The ten projects are:

e US 101 — Northbound Truck Climbing Lane

e [-5 Pierce County Line to Tukwila Phase 4 HOV
[-405 Master Plan: Phase I (Nickel Projects)
I-5 from Rush Road to 13™ Street
SR 106/Skobob Creek — Fish Passage
SR 539 I-5 Access/Improvements: Ten Mile Rd to International Border
SR 270 Pullman to Idaho St Line — Additional Lanes
SR 22 /1-82 to McDonald Road
SR 24 /1-82 to Keys Rd — Additional Lanes
e WSF Project — Edmonds Multimodal Terminal

This list includes a proposed Ferry Project (WSF Project) and will include a, as yet
undetermined, Rail Project.

Senator Prentice commented on the variables that may impact the decision of identifying a
specific Rail Project. Her thoughts centered on large corporations, such as Boeing and their 777
project; depending on where Boeing is located, and other large industries, complications will
arise regarding the rails and their location. A point that Senator Prentice feels is worth
consideration.

Willy O’Neil commented on the need for a multi-agency approach regarding the proposed
projects. O’Neil reiterated that a multi-faceted approach is a good approach. Additionally, he
emphasized that early local level participation (scoping) would be beneficial.

Annie Szvetecz expressed a follow-up point regarding the idea that projects need to move
beyond the pilot phase. An additional concern noted by Szvetecz is that this workplan does not
necessarily reflect the work undertaken by the subcommittee during the past 5 months. Based on
the assumption that little discussion regarding the recommendation for the September 30™ sunset,
Szvetecz would like to further define the future role of the subcommittee. Specifically, what else
besides permit drafting will be piloted — based on our committee and TPEAC?

Senator Erickson mentioned that he would like to see an increase in the amount of assistance
WSDOT provides to local level projects. The idea being, WSDOT possesses the expertise and
experience dealing with permit issues, which would benefit projects on the local level.
Additionally, he would like to apply the overall aspects of TPEAC to local processes.
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Joan McBride stated that turning over more of the control, work, and permitting to WSDOT is
not something she has in mind, and expressed an interest in maintaining local control.

Senator Erickson clarified the issue stating that involvement from the WSDOT would not result
in redrafting any existing practices. In his opinion, it is a matter of utilizing the expertise and
knowledge of the WSDOT to speed up the process on the local level.

Secretary MacDonald agreed stating that is why he has stressed the idea that the level of
involvement and collaboration with the WSDOT needs to begin at an early stage of
development. Ideally, this will become a work process improvement that will reduce some of
the paperwork.

Multi-Agency Permitting Teams (MAPT): Concept Paper

Presented by Peter Downey, Environmental Streamlining Mgr, WSDOT

WSDOT, WSDOE, and WDFW have been working for the past few weeks to develop a project-
delivery organizing framework as a model with which to apply the processes and tools developed
in TPEAC across the entire spectrum of projects the state is now charged with delivering. The
MAPT will consist of representatives from regulatory agencies and WSDOT who are responsible
for meeting project timelines and permitting requirements for a given set of projects over the
course of a year. This team is designed as a set of technical experts that will expedite permitting
for transportation projects; therefore, they will set schedules for permit delivery to ensure that
project advertisement dates are met. The target date for the first MAPT to be up and running is
September 1, 2003.

This team will consist of: a WSDOT Team Manager; a WSDOT Permit Coordinator; a WDFW
hydraulics engineer; a WDFW a permit biologist; a WSDOE permit specialist in Coastal Zone
Management requirements, state Shorelines Management requirements, federal and state
wastewater discharge requirements, and federal and state 401 water quality certification
requirements, a WSDOE permit specialist in federal and state stormwater management
requirements, and a WSDOE permit specialist in federal and state wetlands protection and
management requirements.

Additionally, effort will be made to bring representatives from the Army Corps of Engineers,
NOAA Fisheries, and USFWS to the team. Team members still formally report to their
respective agencies, but are expected to ensure that each transportation project meets
environmental regulations.

WDFW positions on the MAP Team will have the necessary expertise and be empowered to
make permit decisions. These positions will coordinate with the regional biologists and
engineers. WSDOE team members will likewise have the necessary expertise and be
empowered to make permit decision.

Funding for the first MAP Team will be provided in part with TPEAC funds and in part with
transportation project dollars. Staff and overhead needs will be better established in the next few
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week and an accurate budget and funding mechanism will be established. Target Date to resolve
resource needs and levels is July 15, 2003.

The MAP Team is not a TPEAC subcommittee but is the application of TPEAC processes. As
such, TPEAC funds will be used to help establish the first MAP Team. Subsequent teams will
be supported by WSDOT project funds. It was noted that the MAP Team would not be limited
to the TPEAC pilots.

Secretary MacDonald noted that TPEAC’s proposal was to get some work teams together;
therefore, he would like to report to TPEAC regarding the MAP Team. He also stated that some
of the directives of TPEAC are being initiated on their own accord, and that having a committee
(MAPT) that will report back to the TPEAC on how the practices of TPEAC are functioning is a
good idea.

Senator Swecker commented that he was not sure if TPEAC needs to responsible for this
workplan.

Motion: Senator Swecker would like to strike the line that the Pilot Project Subcommittee be
completed by September 30, 2003, and instead the committee report back to TPEAC in
September. Passed

Watershed Based Mitigation Subcommittee Work Plan, Deliverable and Resource Needs

Dick Gersib, Watershed Program Manager, presented this subcommittee work plan.

Conventional site-specific approaches to natural resource mitigation have failed to stop resource
degradation. While federal, state, and local laws that regulate transportation projects seek to
protect and maintain existing resource function, engineered fixes such as detention ponds,
underground stormwater vaults, and created wetlands often fail to replace resources and
functions lost.

The cost of mitigating transportation impacts is increasing, at times exceeding 30% of the total
project cost. New mitigation alternatives are needed to satisfy our commitment to taxpayers that
environmental impacts are mitigated and project costs are minimized.

Watershed Characterization is series of steps that culminate in the identification and selection of
the best site available for mitigating project impacts and providing the greatest resource value
within existing regulatory guidelines. The analysis allows WSDOT and resource agencies to
choose mitigation sites that will provide the greatest functional replacement, have a high
probability of being successful, and ensure that we will get the highest value for our investments.

Watershed-scale alternative mitigation is new and existing mitigation policies need to be
reviewed and revised to facilitate watershed-based alternatives. The subcommittee will examine
existing agency policy documents for consistency with new emerging watershed methods and
develop recommendations on how to facilitate use of these new resource management tools.
Such policies include, but are not limited to: Highway Runoff Manual, Alternative Mitigation
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Policy Guidelines, and Streambank Protection Guidance. Recommendations for policy
revisions will be developed by 12/31/03 with full policy integration scheduled for 06/30/05.

Refine/Implement Watershed Methods

The North Renton section of 1-405 has been selected to test methods in an urban setting. This
section of [-405 will be used to develop low impact development concepts and least cost analysis
tools and will serve as the first opportunity to apply watershed-based mitigation options on-the-
ground. After methods refinement on North Renton, three additional projects will be identified
that allow adaptation of watershed scale assessment and mitigation methodologies to smaller
projects with shorter evaluation timeframes. These projects will be completed by 6/30/03 and
help implement new mitigation policies.

Next Steps
e Secure staffing commitments from Ecology, Department of Fish and Wildlife, and US Army

Corps of Engineers to complete the technical team.

e Secure staffing commitments for needed agency participation in subcommittee policy
integration tasks.

e Begin watershed-based alternative mitigation planning on the North Renton section of [-405.

e Secure funding for staff and GIS technical support for alternative mitigation planning on
other priority transportation projects.

TPEAC Budget and Staffing Needs
5.5 Biennial FTE total; Watershed Based Mitigation TPEAC budget total: $650,000.

The goals for this subcommittee are to increase environmental benefit while reducing cost.

If the goal of WSDOT is to development tools that will meet the needs of you, TPEAC, then we
need to focus on the more complex tools. We need to get projects on the ground that need to be
mitigated; not those projects that can be mitigated with our simpler tools, but those projects that
require the more sophisticated tools. We are in an implementation and tool refinement mode.
We want to provide a tool that we can give to the regions.

Dick thanked FHWA, who is providing funding for much of our GIS surveying.

Senator Swecker asked why WSDOT selected the 405 Project.

Dick Gersib answered that the 405 Corridor work is going to use a watershed approach to
mitigation. When WSDOT looked 5-6 months ago for projects, this was one of the few projects
that possessed funding to go ahead with the project. At that time, it was not known where the
funding package was going to go.

Willy mentioned his interest in the final products; specifically, he wanted to know where is the
process of comparison to be found in this project? Meaning, is there a comparison between other

projects and the process involved with this particular project?

Senator Swecker asked if this recap was a correct interpretation: What we are looking at are
watershed sites where site mitigation is problematic. If the site is problematic then you look for
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other sites, or off-site alternatives, and other options. It was affirmed that this was a fair
assessment.

Willy expressed concern over a couple of issues related to this work plan being: 1) is this [work
plan] going to preclude us to look at in-kind and out-of-kind trades and, 2) there are
constitutional issues being raised around the whole idea of mitigation.

Mueller followed up that concern stating that from a federal perspective we have a little
flexibility. Although we don’t have requirements, we do have preferences and that is exactly
what you are guys are doing here; the work plan that has been outlined is very much in alignment
with what we are doing on the federal level.

Peter Downey, WSDOT, mentioned that there are FW policies that allow WSDOT to consider
off-site, out-of-kind projects.

Secretary MacDonald added that there are still some people who believe that the watershed
approach is not appropriate. However, most are prepared to talk about how do we get the most

benefit out of an opportunity. I think the watershed is leading us in the right direction.

Dick Gersib commented that this work plan was designed to go where the need is greatest. This
was a change to provide the DOT with flexibility

Motion to adopt work plan. Passed

Local Government Permits:

Patty Lynch gave an update on the progress of the task force that was appointed at the last
meeting, which included representatives from WSDOT, Ecology, WDFW, Counties and Cities.
They were directed to identify permits for which uniform standards can be developed for local
governments, identify strategies for local governments to adapt these standards and best practices
for those permits.

We want to talk on both sides of the fence; the local side and the DOT side. In doing that, we
can’t get everyone statewide involved, so we focused in on specific sites that would provide a
good representative sample.

We are focusing on the Northwest Region, Southwest Region and Southcentral Region. From
that we are picking up Yakima, and in the areas on the western side of the state we are focusing
where many of the Nickel Projects are.

By July we would like to come back and report to TPEAC how far we are with pulling the
projects and talking with people. By September, we would like to come back with some written

information.

At the last meeting, Ecology and WDFW expressed an interest in participating in this project,
and are planning to get together with them and determine their involvement.
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Peter Downey, WSDOT, commented on the idea that the need for this committee to be on going
does not exist. Once it has been determined what the issues are and the measures needed to deal
with them, the necessity of this committee will diminish.

Jackie White thanked Patty for doing an excellent job. White also restated the target is to update
the legislature this year with the progress of this committee. Jackie also noted the importance of
including and representing local levels with the programmatic subcommittee.

Patty Lynch noted that some of what the subcommittee finds might not fit into the programmatic
realm. Due to this possibility, the question is raised as to whether what worked well “over there”
will work well “over here”.

Sandra Manning added that the time it took to get to the decision was lengthier than we
anticipated. The subcommittee has a couple of critical pieces that are not yet complete that will
help us reach a decision. So the next step of the committee is to obtain those reports. She
concluded with the point that the subcommittee is committed to completing the report.

Secretary MacDonald noted that DOT has two choices: tarps, or screen tarps.
He commented that the DOT has a responsibility to make sure that what we decide will hold up
legally, with the regulations of the Clean Water Act and other guidelines.

Senator Swecker mentioned the need to keep making things better as TPEAC continues to learn
how to deal with programmatic permits.

Contract Deliverables and Resource Needs:

Peter Downey offered a quick point noting that everyone is taken care of for the next few
months.

Secretary MacDonald asked TPEAC to keep in mind that DOT may have four or five milestones
that the legislative sees, however, internally there may be 40-50 milestones that need to be
overcome in order to get to the end result. It is important to understand the level of involvement
all of these projects require.

Peter Downey noted that the next TPEAC meeting, in Kirkland, July 30" will focus on 522 and
alternative means of mitigation. Additionally, discussions will revolve around the budget, and

up-dates on programmatic issues.

The September meeting will be back in Olympia with the expectation of receiving updates from
the One-Stop Committee, and talks to discuss the delegation of authority.

MEETING AJOURNED
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WELCOME AND INTRODUCTIONS
The agenda was adjusted to have Project Mitigation go first.

WSDOT PROJECT MITIGATION COSTS: CASE STUDIES
Don Nelson (WSDOT), and Ken Smith (WSDOT) shared 14 case studies of projects that have
been recently constructed or are planned for construction in the near future. These case studies
presented data on mitigation costs for these 14 projects. The mitigation features for these
projects fall into four major categories:

e Stormwater Facilities
Wetland Restoration
Noise Walls
Stream Protection

Ken Smith gave an overview, and provided the following interesting facts about the projects:

¢ I-5 Tumwater, Maytown widening project. Regulations changed from when this project
was first designed and shelved in 1996-97. Because of the regulation changes, there was
a need for the project to be re-designed.

e US 12 Walla Walla - WSDOT and resource agencies worked together to come up with
mitigating impact. The cost for mitigation was 3 million dollars, but that cost covers the
entire corridor. In actuality, instead of 28% of the project costs going towards mitigation,
only 7% did.

e Marvin Rd to Pacific Avenue - 14% of project was mitigation for Stormwater. A
million dollars worth of commercial property was purchased to put in Stormwater ponds.

e Interchange in Spokane - Forethought put into this interchange for future widening.
When we make these wetlands, make them bigger than necessary to accommodate for a
future project.

e Vancouver Interchange, SR 14 SE 192" Ave Interchange: Lowest mitigation cost-
2% of project. When interchange was relocated, took old road bed and used it for
Stormwater treatment.

e SR 202/Redmond: Creek runs alongside entire roadway. Not a lot of places to put
stormwater ponds so stormwater vaults were put in.

PERMITTING PROCESS ON PILOTS

Hood Canal Bridge

Jeff Sawyer, WSDOT, gave a report on the Hood Canal Bridge pilot project including a
summary of actions to date, current status of environmental documentation and funding, and
plans for the future project delivery.

The eastern half of the Hood Canal Bridge is nearing the end of its structural service life and will
not be reliable after 2007. When finished the Hood Canal Bridge will have a new wider east half
floating section, new approach sections and transition trusses on the east and west ends. In
addition, the west half will be widened to allow for continuous 8-foot shoulders across the entire
length of the bridge--matching the new east half.

The challenge faced by this TPEAC pilot project was to provide coordinated permit review in an

extremely constrained time frame. An Interdisciplinary Team was created that consisted of staff
from WSDOT, Department of Ecology, Department of Fish and Wildlife, Washington
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Department of Natural Resources; Kitsap County, Jefferson County, NOAA Fisheries, the Army
Corps of Engineers, Unites State Fish and Wildlife Service, United States Coast Guard, and the
Federal Highway Administration. This team provided a forum for intense project environmental
review. In order to expedite project delivery, some agencies have been able to issue draft permit
conditions to include in the contract bid specifications so that the project advertisement date
could be met.

The final Biological Opinions from the USFWS and NOAA Fisheries have been received this
month (May 2003). Permits for the graving dock are due this month from the Army Corps of
Engineers (Clean Water Act Section 404 and Rivers and Harbors Act Section 10) and the
Department of Ecology (Coastal Zone Management Act and Clean Water Act Section 401) and
for the bridge from the US Coast Guard (Section 9 Bridge Permit) WSDOT will be evaluating
final permit conditions for language affecting contract bid proposals as soon as they are received.
Construction is scheduled to begin in July 2003.

Jeff Sawyer mentioned that WSDOT is working with DOE as we speak, and the 401 permit
should be finalized early to mid next week.

Senator Swecker commented that these permits should be finalized within the next few weeks, if
not there would be a need to elevate the issue. Secretary Doug MacDonald, WSDOT, noted that
John Conrad, WSDOT, had already been assigned this task.

SR 24/1 82 to Keys Road Pilot Project

Jason Smith, WSDOT and Kerry Grant, WSDOT gave a report on the SR-24 pilot project
including a summary of actions to date, current status of environmental documentation and
funding, and plans for the future project delivery.

The primary purposes of the SR 24 project are to: 1). Relieve congestion, 2). Reduce the number
of accidents, and 3). Replace the scour critical bridge footings for the bridge over the Yakima
River. To accomplish this, the project will widen a 1.56 mile section of SR 24 from 2 lanes to 4
lanes, improve intersection geometrics, and replace the Yakima River Bridge. Environmental
issues of this project include salmon habitat protection and enhancement, wetlands, and flood
plain enhancement.

The challenge addressed by the SR 24 Interdisciplinary Team for is to create best government
practices for the purpose of balancing ecological, social and economic values. The project is
strategically placed on the landscape to allow a balance of flood risk, economic investment in
public infrastructure and ecological restoration. If done cooperatively, the collective government
actions would have the potential to enhance thousands of acres of riparian habitat, salmon
rearing habitat and wetlands that were removed from the river system in the first half of the 20"
century. Governmental entities with an interest in the project include: the Cities of Yakima and
Union Gap, Yakima County, WSDOT, Washington State Department of Ecology, Washington
Department of Fish and Wildlife, the Federal Highway Administration, National Marine
Fisheries (NOAA), US Department of Fish and Wildlife, the Army Corps of Engineers, the
Bureau of Reclamation, Bonneville Power Administration, Columbia River Inter-Tribal Fish
Commission, and the Yakama Nation.
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The project Environmental Assessment (EA) under NEPA is scheduled to be completed in
August 2003 with a decision document in November 2003. The Floodplain Consistency report
was finalized this month (5/15/03). For the bridge design to move forward, Yakima County must
establish new levee locations based on the local floodplain vision. Once this is accomplished,
the bridge length can be determined.

ESHB 1163: Proposed “WSDOT Permit Drafting Pilot Projects”

The Transportation Budget (ESB 1163) requires TPEAC to select ten pilot projects where
WSDOT will draft permit terms and conditions for permitting agency review and approval. The
one-stop permitting work plan must address delivery of these pilot projects

The legislature has stipulated that the project selection reflect the following criteria:'
e The projects must be contained in the funded list

e The projects must not yet have received their requisite state permits
e The projects must be representative of both urban and rural areas

e The projects must represent a wide variety of locations across the state.

WSDOT has reviewed the funded project list referred to in the legislation. After consultation
with regional offices, fifteen projects have been identified as a candidate pool of project that
seems well to match the legislature’s selection criteria.

WSDOT proposes that TPEAC’s goal at the July 2003 meeting be to select projects for the pilot
program. WSDOT suggests that around a dozen projects be selected at this time so that, as the
pilot program goes forward, a full slate of ten projects can be expected to move through the
entire pilot process, even if one or two of the early selected projects prove in the course of events
not to be suited to the pilot.

WSDOT will coordinate the views and comments of others, including any comments that may be
offered at the May meeting, into an attempted consensus recommendation for the July meeting.
The person at WSDOT responsible for this work will be Peter Downey, Environmental
Streamlining Manager.

PROGRAMMATIC APPROACHES
Gregor Myhr, WSDOT presented an overview of programmatics.

In November 2002, the Programmatic Implementing Group began work on a multi-agency
agreement to provide programmatic coverage for bridge washing and painting. After discussion,
the proposed scope of the agreement expanded to include the second of the nine high priority
activities (bridge deck repair) plus additional maintenance and preservation activities identified
below.
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Bridge deck and drain cleaning

Bridge cleaning and washing

Bridge painting, cleaning, washing, abrasive blasting, and painting
Bridge maintenance work

Bridge and Ferry deck repair and overlay

Ferry terminal cleaning, washing, and marine growth removal
Ferry terminal washing, blasting, and painting

Ferry terminal general maintenance and repair

The chief work product of the subcommittee will be “Unified Conditions,” a document of about
20 pages to be agreed upon with WSDOT by the Department of Ecology and the Department of
Fish and Wildlife that will specify how work of this kind will be performed.

The unified conditions are complete except for one point, the completion of a study determining
the best means of treating discharge water from bridge and ferry terminal washing and painting
projects. Ecology has required WSDOT to undergo a feasibility study that objectively evaluates
options for treating discharge water from bridge and ferry terminal washing and painting
projects.

In April 2002, TPEAC approved the programmatic subcommittee report, which identified 9 high
priority WSDOT activities to be considered for multi-agency programmatic coverage.

Two of those nine high priority activity types are already covered in the proposed programmatic
agreement on Over Water Bridge and Ferry Terminal Maintenance and Preservation Activities.
That agreement has been largely agreed upon between WSDOT, Ecology and the Department of
Fish and Wildlife. Final programmatic approval for these activities is expected to occur in July
2003.

Four additional activities from the high priority list are now poised for discussion and negotiation
for a proposed programmatic agreement to be titled “Drainage Maintenance and Repair Work.”
These activities include:

Ditch and channel maintenance

Fish Passage maintenance

Culvert maintenance

Culvert replacement

The objective of the Programmatic Subcommittee is to reach agreement on common multi-
agency conditions and obtain programmatic approval by September 30, 2004.

This briefing paper outlines the steps required to achieve that objective.
This agreement will take the Programmatic Subcommittee into new territory. The nearly
completed programmatic agreement for over water bridge and ferry terminal work is a multi-

agency agreement that covers only two regulatory agencies, and both are state agencies
(Department of Ecology and Department of Fish and Wildlife).
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By contrast, the next proposed agreement will aspire to be a multi-agency agreement that covers
not only the two state agencies, but also other jurisdictional agencies including the Corps, Fish
and Wildlife Service, NOAA Fisheries, and Local Agencies.

What are the relevant local, state, and federal agency environmental jurisdictions and
responsibilities?

Department of Fish and Wildlife has jurisdiction over activities that occur in waters of the
State (WAC 220-110).

Ecology regulates section 401 of the Clean Water Act and state surface water quality
standards (RCW 90.48).

The Corps regulates section 404 of the Clean Water Act, which permits the placement fill
in waters of the US.

US Fish and Wildlife regulates section 7 and 9 of the Endangered Species Act, which
protects listed species including bull trout. Section 7 requires federally funded activities
to consult with the agency in cases where the activity could have an effect on listed
species.

NOAA Fisheries regulates section 7 and 9 of the Endangered Species Act, which protects
listed fish species.

Local Agencies regulate the Shoreline Management Act and Critical Areas Ordinances

Gregor gave an overview of the current regulatory procedures and issues which include:

Department of Fish and Wildlife currently issues individual HPA permits for these
activity types. One issue regarding the current process includes difficulty in receiving
HPA permits for culvert maintenance at locations that are chronic or frequent.

The current Water Quality Implementing Agreement with Ecology covers most of these
activities. The main threshold for compliance is the ability to meet standard turbidity
mixing zone for in water work. In some cases, culvert maintenance or replacement may
exceed these standards and require individual approval from Ecology.

The Corps typically issues Nationwide Permit #3 for maintenance and repair activities of
this nature. The Nationwide permit is not a programmatic permit approval, as it requires
the applicant to apply for and receive individual permit approval. Recently, the Corps
has negotiated programmatic agreement under the Endangered Species Act to allow
culvert replacement in cases where they pose barriers to fish migration, so there is
currently some standard in place for certain cases of culvert replacement.

USFWS requires review and approval of these activities where there is a potential to
effect listed species. Current programmatic approvals under development that include
coverage for these activities include a Programmatic Biological Assessment for Western
Washington and one for Eastern Washington. These programmatic documents have been
under development for over 2 years with no anticipated date for completion. The
WSDOT 4(d) Maintenance manual also provides programmatic coverage under Section 9
of the Endangered Species Act, however, WSDOT is currently strategizing the method of
approval for USFWS.

NOAA Fisheries requires review and approval of these activities where there is a
potential to effect listed aquatic species. Current programmatic approval in place that
covers these activities includes the WSDOT statewide aquatic Programmatic BA. The
4(d) Maintenance Manual is currently in the process of review and approval.
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e Local Agencies typically requires review and approval for these activities in cases where
they occur in shoreline jurisdiction under the Shoreline Management Act and within
sensitive areas under the jurisdiction of Critical Area Ordinances. There are no
programmatic processes in place with these agencies. The primary issue with the current
process is the added time and cost associated with applying for and negotiating
exemption or individual permits with local agencies.

The goal for the new programmatic agreement would be the development of Unified Conditions
for the four drainage maintenance and repair type activities that are agreed upon by all permit
agencies with jurisdiction. The Unified Conditions would lead to programmatic permit approval
with each agency.

e Department of Fish and Wildlife could issue statewide 5 year General HPA for these
activities. The threshold for allowing culvert replacement under a general HPA would
likely be very restrictive.

e Ecology and WSDOT could continue programmatic coverage for these projects under
the Water Quality Implementing Agreement.

e The Corps could issue a Regional General Permit that would cover these projects. This
would provide a more streamlined process than the current nationwide permit process.

e The development of Unified Conditions for these activities should consider the
conditions being negotiating in the programmatic efforts under way with Fish and
Wildlife Service, which include the eastern and Western Washington Programmatic BA
and the WSDOT 4(d) Maintenance Manual. Effort should be made to finalize these
programmatic documents.

e The development of Unified Conditions for these activities should consider conditions in
the current approved aquatic Programmatic BA with NOAA Fisheries.

e It would be beneficial to have a process for Local Agencies to buy-in to the Unified
Conditions for these activities.

Gregor explained that the greatest uncertainty in the proposed work to achieve this permit is the
willingness of federal and local agencies to commit to the process and devote staff and technical
resources to the effort.

The remaining three activities are expected to be covered by two programmatic agreements. One
agreement will cover bridge scour repair and streambank stabilization and the other will cover
bridge removal.

Development of these remaining agreements will be the most challenging of the nine high
priority activities. Similar to the Drainage Maintenance programmatic agreement, these
activities also require permit approval by local, state, and federal level agencies. Additionally,
these activities have more complex issues surrounding them that will make it challenging to
develop multi-agency standard conditions that would lead to programmatic permit approval.
Some of these issues include:
e Programmatic permits are mostly suitable for routine activities: The three remaining
activities are less routine in terms of design and construction than the previous activities.
For example, bridge scour and bank stabilization projects are designed around factors that
are very site specific (e.g. stream size, velocity, and type of erosion). Bridge removal is
also designed around site specific factors including size and type of bridge as well as cost
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considerations. The challenging issue will be developing standard conditions that address
complex variables associated with these activities.

e Differing agency perspectives regarding design and impact: Programmatic permits are
mostly suitable for low impacting activities where impacts can be mitigated through
standard conditions that minimize and avoid all impacts. The five or six different
agencies that issue permits for these activities have largely differing opinions regarding
the impacts and need for mitigation for these activities. For example, some permit
agencies do not allow or recommend standard engineering methods for designing bridge
scour or bank stabilization projects. One example is the case of WSDOT’s Anthracite
Creek scour project, where King County has indicated they do not allow the use of
angular rock riprap in project design. This is one of several projects that exemplify the
current way of doing business, which results in shuttle negotiating different standards
requested by permit agencies into project design which, increases project time and cost.

In light of these challenging issues, a significant benefit from this process could be gained where
all jurisdictional agencies buy into programmatic agreement on methods of design, construction,
impact assessment, and mitigation. In the case of bridge scour and bank stabilization,
groundwork has already been laid with respect to the latest Integrated Streambank Protection
Guidelines. These guidelines are agreed upon between WSDOT, Department of Fish and
Wildlife, Ecology, and the Corps and establish a common method for repair selection and project
design. Taken a step further, we might also be able to get programmatic permit approval with

low thresholds that cover a small percentage of these activities (e.g. Scour repair where only “x

amount of rock used for the repair or bridge removal happens where no material enters the water
body).

As with the Drainage Maintenance programmatic effort, one important consideration toward the
success of programmatic approval for the three activities is the ability to get buy-in from local
and federal agencies on the programmatic agreement for these activities. Both levels of agencies
currently play a significant role with respect to streamlining permits for these activities.

The programmatic subcommittee will report to TPEAC in July with updated information on the
status of this approach. The programmatic implementing group is scheduled to begin working
on these activities in September 2003.

TPEAC’s goals with the programmatic approach include developing consistency in the
application of environmental standards, maximizing environmental benefits, and eliminating
duplicative processes in the delivery of transportation projects.

Gregor gave an overview of the prior permitting and regulatory procedures for this type of work:

e Department of Fish and Wildlife manages the protection of fish life, and as a result
maintains jurisdiction over bridge and ferry terminal maintenance work statewide in
cases where the work has the potential to impact fish life. The issuance of Hydraulic
Project Approval Permits is inconsistent throughout the state for some of less impacting
activities.

e Ecology exercises jurisdiction over state surface water quality standards and section 401
of the Clean Water Act. The current Water Quality Implementing Agreement (WQIA)
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provides programmatic coverage in the sense that it sets forth conditions to ensure these
activities meet water quality standards.

What will be the new procedures under this Programmatic Agreement?

The unified conditions will be referenced in the issuance of programmatic permit approval with
each jurisdictional agency for these activities including Department of Fish and Wildlife and
Ecology.

e Department of Fish and Wildlife will reference the unified conditions as an appendix to
the current Memorandum of Agreement with WSDOT. This eliminates the added
process of issuing individual Hydraulic Project Approval (HPA) permits or a general
HPA permit for these activities.

e Ecology will reference the unified conditions in the renewal of the WQIA and for the
“washing” activities where there is an associated discharge Ecology will likely issue a
90.48 order to allow the temporary excedence of water quality standards.

e The monitoring and reporting elements of this process will add new procedures when
WSDOT conducts these activities. These new procedures will create a minor amount of
information processing at the field level. The annual reporting information will be
managed in a headquarters database and provided to permit agencies. The result will be a
more accurate ability to measure performance of the process in terms of activities
covered and compliance.

The benefits to this new approach will be:

e The unified conditions are agreed upon by Department of Fish and Wildlife and Ecology
creating consistency in standards between agencies.

e (reater ease of getting on with the work. We will have statewide consistency on how to
meet the permit agency requirements. There will be greater certainty regarding questions
of jurisdiction and what the standards are.

e Environmental benefits will be gained through consistent application of conditions set
forth to protect the environment.

e Programmatic permit approval will eliminate duplicative processes where in previous
cases individual application was needed with individual agencies.

The new agreement will offer stringent and appropriate environmental protections that suggest a
better outcome for the environment under the programmatic approach, and some areas of the
new agreement will also provide a better outcome for the environment. These beneficial
outcomes include:

e Monitoring and annual reporting elements that are designed to better ensure compliance

and also measure the utility and performance of the programmatic permit.

e WSDOT has training programs in place to ensure the consistent application of these
standards when conducting these activities in the field that will ensure long-term benefits
to the environment.

e The completed study will result in the selection of a method of containment of wash
water discharge that will provide the best environmental protection.

One important issue remains to be resolved in order to complete the agreement: “How should
water used in bridge and ferry terminal washing projects be disposed of or managed?” The
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study, required by Ecology will address this question and is currently being reviewed by Ecology
and its conclusions should result in the preferred alternative method for treating discharge water
from washing and painting activities.

The suggestion from the study is to allow the continued use of the filter screen fabric for treating
the discharge water. Other alternatives include full containment with recycling of the wash
water, full containment with disposal into public sanitary systems, and full containment with
polymer treatment and upland disposal.

Currently, Ecology is reviewing the first stage of the study and will be providing comments on
the study by May 20™. If all goes well, and Ecology agrees with the analysis and conclusion we
hope to complete the process in June 2003. Programmatic Approval is anticipated to be
completed with both Department of Fish and Wildlife and Ecology by July 2003.

TASK FORCE ON LOCAL GOVERNMENT PERMITTING ISSUES
Patty Lynch, WSDOT, discussed with the group city and county permit process and issues.

During the 2003 legislative session, there was extensive discussion of whether a legislative
remedy should be crafted or directed to deal with possible obstacles at the city or county level to
the effective and expeditious consideration of permits required for state transportation projects.

WSDOT believes local permitting processes can sometimes be difficult to navigate.

Acquiring local permits and approvals may involve duplication of effort for submitting
applications and they may also involve regulatory overlap in issues covered, in part, by federal
and state regulations. WSDOT is typically involved in the local permitting process through (1)
Growth Management Act (Critical or Sensitive Area Ordinances which are implemented
differently in each jurisdiction, some have approvals associated directly with the ordinance,
while others may implement through Clearing and Grading Permits), (2) Floodplain
Development Permit (sometimes integrated into Critical Areas Ordinances) and (3) the Shoreline
Management Act (locally developed Shoreline Master Programs authorize issuance of a
substantial development permit, variance or conditional use permit).

The reauthorization legislation requires TPEAC to appoint a task force identify permits for
which uniform standards can be developed for local governments. The task force is to identify
strategies for local governments to adapt these standards and best practices for those permits. A
progress report is required by December 31, 2003, with final recommendations due by December
31, 2004.

Patty Lynch will lead the task force effort, and obtained agreement to the development of the
team with the following participants:
e A WSDOT headquarters representative and a regional office employee, both familiar
with day-to-day practice of local environmental permitting.

e A representative of the Department of Ecology generally familiar with local permitting
and regulatory issues under the environmental, sensitive area and land use laws.
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e A representative of the Washington Association of Counties who may be joined on the
task force, at the Association’s election, by a county official or employee generally
familiar with the day to day permitting of state transportation projects.

e A representative of the Association of Washington Cities similarly accompanied, at the
Association’s election, by a city official.

The WSDOT headquarters representative and the representative of the Washington Association
of Counties should initially co-chair the task force to prepare the threshold diagnosis. All
represented entities should use their best efforts to commit staff resources such that the initial
diagnostic report can be presented to the July meeting of the Committee.

BUDGETING THE LEGISLATURE’S 2003 — 2005 APPROPRIATION FOR THE
WORK OF TPEAC

Linda Healy will create interim contracts at current staffing levels that will allow TPEAC work
to continue while new contracts are established.

Peter Downey will work with Jackie White and Scott Merriman to develop interim contracts with
City and County Associations that enable work to begin on the Local Permit Task Force.
Funding for these two interim contracts will be based on the $300,000 line item identified for
local participation in the transportation budget (EHB 1163).

Work plans for product delivery that are developed by the committees will be used to develop
staffing needs and to determine corresponding budget levels.

Peter Downey will create new contract terms and conditions based on work plans developed by
the subcommittees. These contracts will be written to ensure delivery of work products.

REVIEW OF DELIVERABLES AND NEXT STEPS - MAY 14, 2003 TPEAC MEETING
Mitigation Costs Case Studies:

Sen. Swecker suggested that more attention is needed on SR-202 and potential alternatives for
mitigation should be explored. He suggested that a field trip to the site may be beneficial for
TPEAC members. TPEAC staff were directed to explore the July meeting as a potential for the
site visit.

SR 24/ 1-82 to Keys Road Pilot Project:
Rep. Erickson asked if a cost and time accounting could be made on the SR-24 permitting
process to document any potential savings that may be attributed to the TPEAC process.

Hood Canal Bridge Pilot Project:

Sen. Swecker asked that the permitting decisions be elevated to a management level if permits
are not received within the next two weeks. Secretary MacDonald indicated that Assistant
Secretary John Conrad was already tasked with ensuring that these permits are received in a
timely manner.

Proposed Pilot Projects:
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Rep. Erickson asked that the “Nickel Fund” project list be reviewed to see if there are any ferry
or rail projects that would be potentially be good pilot projects. Peter Downey will coordinate
comments on the list of projects.

Greg Hueckel asked if funding staff work on permitting of these projects would come through
TPEAC budgets or from project liaison budgets. This question was not fully resolved; however,
the level of resource agency staff effort is expected to be substantially less than was expended on
Hood Canal Bridge or SR-24.

Local Permitting Task Force:

The Local Permitting Task Force was created with membership from WSDOT, Ecology,
WDFW, Counties, and Cities. Members from these organizations must have profound
knowledge of local permitting issues and concerns. This group was directed to define the issues
and determine steps to resolve these issues by the June TPEAC meeting. Patty Lynch will
coordinate these efforts.

Next Steps:

The next TPEAC meeting is scheduled for June 25, 2003. Agenda items will include review and
approval of work plans for the Watershed subcommittee, the One-Stop subcommittee and the
Local Permitting Task Force. The pilot Projects list will also be reviewed and approved.

MEETING ADJOURNMENT

Senator Swecker ended the meeting with his message to all that this is a new beginning for a lot
of reasons; we learned a lot the first part of the process, and now we have a new transportation
budget that will help get things off the ground.

We are going to stick to the timelines given us by the legislature. This time around, we are
looking for involvement from management with the agencies. If the process is going to move
ahead, it’s time for management to get involved.

The Senator asked that TPEAC look at what they’ve accomplished and how we can move ahead.
TPEAC is the cutting edge in transportation, in the state, and in the nation.

Senator Swecker thanked everyone involved in TPEAC for their “Herculean” work they have all
done.

Representative Rockefeller agreed and said our job now is to deliver the results.
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TRANSPORTATION PERMIT EFFICIENCY AND ACCOUNTABILITY COMMITTEE

(TPEAC) MEETING, MARCH 12, 2003

COMFORT INN SUITES, TUMWATER, WA.

COMMITTEE MEMBERS PRESENT

VOTING

Senator Dan Swecker, Senate Republican Caucus

Secretary Doug MacDonald (for Jerry Alb) Washington State Department of Transportation
Gordon White, Washington State Department of Ecology

Greg Hueckel, Washington State Department of Fish and Wildlife

Joan McBride, Association of Washington Cities

Non-Voting

Dan Dixon, (Consulting Engineers Council of Washington
Christine Golightly, Columbia Inter-Tribal Fish Commission
Willy O’Neil, Association General Contractors of Washington

Invited

Dan Mathis, Federal Highway Administration
Bill Wiles, Upper Columbia United Tribes
Lynn Childers, U.S. Fish and Wildlife Service
Bob Turner, NOAA Fisheries

Tom Mueller, ACOE

COMMITTEE MEMBERS NOT PRESENT

Senator Margarita Prentice, Senate Democratic Caucus

Representative Doug Ericksen, House Republican Caucus
Representative Phil Rockefeller, House Republican Caucus

Ann Aagaard, Statewide Environmental Groups

Dick King, Washington State Building and Construction Trades Council

TPEAC ADMINISTRATIVE STAFF

Linda Healy, Washington State Department of Transportation
Kelly Stowe, Washington State Department of Transportation
Peter Downey, Washington State Department of Transportation

GUESTS

Carol Jolly, Governor’s Executive Policy Office

Sharon Love, Federal Highway Administration

Shari Schaftlein, Washington State Department of Transportation
Patrick Svoboda, Washington State Department of Transportation
Todd Carlson, Washington State Department of Transportation
Peter Birch, Washington Department of Fish and Wildlife
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Scott Boettcher, Washington Department of Ecology

Grant Nelson, Association of Washington Business

Jim Seitz, Association of Washington Cities

Wendy Compton-Ring, Community, Trade and Economic Development

INTRODUCTIONS AND AGREEMENT ON LAST TPEAC MEETING HIGHLIGHTS

Senator Swecker welcomed and thanked everyone for attending the meeting. He reminded
everyone that this meeting was the last meeting under current legislation. If TPEAC is
reauthorized, there will not be another meeting until May.

The February 2003 meeting highlights were adopted by TPEAC without revision.

TPEAC REAUTHORIZATION LEGISLATION

Peter Downey gave a quick recap of the TPEAC reauthorization. It seems to be moving. If the
bill does not come out of committee by cutoff, this will be the last meeting.

Senator Swecker shared with the group that everyone involved w/ negotiations of TPEAC
reauthorization want the bill to go through. There are some challenges coming up, but the
Senator thought that the reauthorization will be looked at within the next couple of weeks—most
likely, before the end of the month.

01- 03 BUDGET

Peter Downey, WSDOT, spoke a little about where we are with the budget. The subcommittee
work will continue thru June regardless of whether TPEAC is reauthorized. Some contracts will
be modified to ensure unspent funds are accounted for. If anyone has any questions about
contracts, please call Peter. Peter also asked that billings for June work get in on time to ensure
payment at end of biennium.

»  Programmatic Subcommittee- the first programmatics will be out the door in May.
»  Watershed will continue their work and they have some federal funding for next year.

» AASHTO Environmental Stewardship Award —Peter will be submitting an application
for TPEAC for this award focusing on the watershed group for consideration.

*  Northwest Indian Fisheries Commission (NWIFC)- is going to sign a contract finally.
If TPEAC is reauthorized, they will be taking part.

PLANNING SUBCOMMITTEE

Peter Downey, WSDOT, did a presentation on what was learned from the TPEAC Planning
Subcommittee. At the last meeting, Peter was asked to look at what we learned and where we
can go.
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Peter shared with the group that transportation project permitting is the wrong place and time to
affect local land use planning. Better environmental planning is needed. Transportation
planning, land use planning as well as environmental planning should be more closely aligned.

Air quality planning has been done for a long time and is an example of how things should work.
There are state and federal measurements in place, and there are legal consequences if the

mandates are not met.

The federal and state resource agency representatives all agreed a better job needs to be done to
get the resource agencies at the table.

WORK SESSION ON WORKPLANS — PROGRAMMATIC PERMITS SUBCOMMITTEE

Patrick Svoboda, WSDOT, presented TPEAC with an update on the Programmatic
Subcommittee’s progress to date in place of Gregor Myhr. He reminded committee members
that the Programmatic Approach looked at nine-high priority activities. Pat went over the work
plan and described the status of the subcommittee and the future products.

Pat said that Bridge Painting and Washing is now Bridge and Ferry Terminal Maintenance and
Preservation Activities. This product is still on schedule as described in the work plan. The
challenge that still exists for the Bridge and Ferry Terminal Maintenance and Preservation
programmatic is the containment issue.

The reason for the name change to Bridge and Ferry Terminal Maintenance and Preservation
Activities is that the subcommittee identified like activities and included them in this
programmatic. This approach would be included in future programmatic products if it makes
sense. The subcommittee would also work on multiple programmatic products at the same time
so that more could be accomplished. Success depends upon involvement of dedicated
representatives from federal, state, and local agencies as well as the Tribes.

Pilot/One Stop Committee

Shari Schaftlein, WSDOT, shared with TPEAC an update on what the Pilot/One Stop Committee
has been working on.

David Evans and Associates have been hired as a consultant to do four white papers. The white
papers will be on Regulatory Overlap, Agency Concurrent Review, Opportunities for
Concurrent Public Review and Common Data Requirements. The consultants are looking to find
the most complicated and complex examples of permit overlap in King County that can be
compared against others in the state. They will gather information to see why some permits
seem to take longer than others and why some agencies will not provide permits without first
seeing permits issued from different agencies.

The IDT Guidance Workgroup met on March 3. There has not yet been another meeting
scheduled, but they will probably alternate with the subcommittee meetings.
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Grant Nelson, AWB, thanked Shari for all her hard work as co-chair for this subcommittee.

FUTURE MEETINGS

The next meeting will be May 14, 2003. The May meeting will be held here in Tumwater.
Subcommittees will still meet in April.

At the May meeting, providing that TPEAC is reauthorized, we will look at how to move
forward.

Meeting adjourned.
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TRANSPORTATION PERMIT EFFICIENCY AND ACCOUNTABILITY COMMITTEE

(TPEAC) MEETING, FEBRUARY 12, 2003

COMFORT INN, TUMWATER, WA

COMMITTEE MEMBERS PRESENT

VOTING

Senator Dan Swecker, Senate Republican Caucus

Representative Doug Ericksen, House Republican Caucus

Jerry Alb, Washington State Department of Transportation

Scott Boettcher (Gordon White), Washington State Department of Ecology

Greg Hueckel, Washington State Department of Fish and Wildlife

Scott Merriman (for Glen Huntingford), Washington State Association of Counties
Joan McBride, Association of Washington Cities

NON-VOTING

Dan Dixon, Consulting Engineers Council of Washington

Jeff Spencer, Yakama Nation (for Christine Golightly, Columbia River Inter-Tribal Fish
Commission)

Willy O’Neil, Associated General Contractors of Washington

INVITED

Tom Eaton, U.S. Environmental Protection Agency

Dan Mathis, Federal Highway Administration

Bill Wiles, Upper Columbia United Tribes

Annie Szvetec, Washington State Department of Natural Resources

COMMITTEE MEMBERS NOT PRESENT

Senator Margarita Prentice, Senate Democratic Caucus

Representative Phil Rockefeller, House Democratic Caucus

Ann Aagaard, Statewide Environmental Groups

Grant Nelson, Association of Washington Business

Bob Turner, NOAA Fisheries

Lynn Childers, U.S. Fish and Wildlife Service

Rick Krochalis, Federal Transit Administration, Region X

Dick King, Washington State Building and Construction Trades Council
Thomas F. Mueller, US Army Corps of Engineers

TPEAC ADMINISTRATIVE STAFF

Susan Camerer, Washington State Department of Transportation
Linda Healy, Washington State Department of Transportation
Peter Downey, Washington State Department of Transportation
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GUESTS

Jackie White, Association of Washington Cities

Leonard Bauer, Department of Community, Trade, and Economic Development
Wendy Compton-Ring, Department of Community, Trade, and Economic Development
Sharon Love, Federal Highway Administration

Carol Jolly, Governor’s Executive Policy Office

Patty Betts, Washington State Department of Ecology

Peter Birch, Washington State Department of Fish and Wildlife

Pasco Bakotich, Washington State Department of Transportation

Dick Gersib, Washington State Department of Transportation

Tim Hilliard, Washington State Department of Transportation

Ed Molash, Washington State Department of Transportation

Gregor Myhr, Washington State Department of Transportation

Jeff Sawyer, Washington State Department of Transportation

Shari Schaftlein, Washington State Department of Transportation

Rob Schanz, Washington State Department of Transportation

Judy Stratton, Washington State Department of Transportation

Patrick Svoboda, Washington State Department of Transportation

Al Wald, Washington State Department of Transportation

INTRODUCTIONS AND AGREEMENT ON LAST TPEAC MEETING HIGHLIGHT

Senator Swecker welcomed everyone and informed all in attendance that throughout the
Legislation Session the meetings will continue to be from 9:00 am — 1:00 pm. He also
asked non-TPEAC members, who are not WA State Department of Transportation
(WSDOT) employees, to sign Meal Agreement if they intend to stay for lunch; as
required by the WSDOT auditor’s office.

The December 2002 meeting highlights were adopted by TPEAC without revision.

PILOTS/ONE-STOP SUBCOMMITTEE

Shari Schaftlein, WSDOT, presented an update on the Pilots/One-Stop Subcommittee.
Regarding SR24, the Interdisciplinary Team (IDT) is trying to incorporate into their
current activities some of the lessons they have learned. They have focused on the
importance of planning to address multiple objectives, and are adapting project
management and communication tools to IDT needs. The IDT found that it is difficult to
project permitting needs before design completion and there are funding uncertainties.
They need to continue to clarify IDT roles and responsibilities, set consistent boundaries
for the IDT, and provide confirmation that agency involvement has influenced the
outcome. The IDT has found that TPEAC issues do not work well in the abstract without
real project application, and the streamlined process took more time than the established
process. However, the investment upfront yields payoff later. They need to provide more
guidance on the IDT and on the One-Stop Permitting process.
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Shari said they have to do an analysis on what permits they need to get, and find out the
shelf life/duration of the permits so they do not have to reopen them. She presented a
chart on SR 24’s Project Funding History, and Senator Swecker asked if the chart could
compare the cost of the two different approaches, because there is discussion about
Performance Measurement at the legislature. He asked if someone could do a
comparative time line and comparative cost analysis, even though some of it is
speculative, because it should give an idea of the problems with the old system. He said
anything he has available to help him will be valuable.

Shari said the IDT has looked at both internal and external considerations when shelving
a project, so they can consider how far they should go with permitting. They have also
come up with some preliminary recommendations if there is no change in the current
transportation-funding scenario, such as, instituting IDT type forums to scope re-review,
concur on closure documentation/checklist, and to utilize conflict management.

Tom Eaton, U.S. Environmental Protection Agency (EPA), said at some point in the
future, he would like to bring in a panel of IDT members so TPEAC can learn from them.
Shari said she will discuss this with the subcommittee members, and she thought May
would work for this type of discussion. Senator Swecker liked the idea and thought
maybe four or five people could come, do a presentation, and then have a
question/answer session.

Jeff Sawyer, WSDOT, discussed the status of the Hood Canal Bridge. He talked about
the progress that has been made, the significant work they are looking at, and the needs
they still have. One of the problems they have is the US Army Corps of Engineer’s
(USACE) inability to engage in the IDT, which has been a hindrance because the IDT is
unable to have close communication with them.

Jeff said there would be an eight-week bidding period in February, and they will award
the contract the first week of June. The final permits will be obtained about mid June,
but in a typical process they would not ask for bids until all of the permits are in so they
can be added into the cost of the process. They are comfortable doing this because they
have been able to see most of the draft permit conditions, which they can add to the
contract, and they will be able to disclose the conditions to the contractors. Jerry Alb,
WSDOT, said this has been uncomfortable for WSDOT, but said the Federal Highway
Administration (FHWA) has been helping WSDOT look at this in a new way. He also
said the IDT process has enabled WSDOT to go to Ad this year, and no one is
compromising the structure or the environment. However, they are compromising
procedural issues that they have all been comfortable with. Greg Hueckel, Washington
State Department of Fish and Wildlife (WDFW), told Jeff and TPEAC he was offering
his services if there are problems between the biologists or the HPA. He would like to
have a discussion about this at the IDT level.

After more discussion about permit issues, Shari ended the presentation.
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PROGRAMMATIC SUBCOMMITTEE

Gregor Myhr, WSDOT, presented TPEAC with an update on the Programmatic
Subcommittee’s progress to date. He reminded committee members that the
Programmatic Approach, first presented to TPEAC in April, 2002, is a six step approach
for developing multi-agency programmatics, with the subcommittee now working on step
six; “Develop and implement programmatic approvals through existing processes”.

Gregor said the Programmatic Subcommittee has created a nine-item high priority
activity list for providing programmatic permits. The group ranked this activity list from
one to nine, built a consensus on a multi-agency agreement, and decided to begin with the
bridge painting activity because this was the only item for which the jurisdictional
agencies were available. They initially wanted to complete Bridge Washing and Painting
before January of 2003, but it will probably be May before they can get the completed
programmatic agreement for this item.

There have been challenges because of the varying perspectives involved in writing the
unified permit conditions, such as outcome-based verses specification-based. Their draft-
unified conditions are nearly complete - with the exception of the containment issue. The
subcommittee needs to complete unified conditions, complete a feasibility study, apply
for/receive programmatic permits, and DOE needs to determine the method of regulatory
coverage. With the subcommittee meeting weekly, they anticipate completing the
programmatic for bridge washing/painting by the end of March 2003.

TPEAC II: NEXT STEPS

Senator Swecker updated the committee on the status of the two pieces of legislation
authorizing the continuation of TPEAC. The Senate version has passed and is on its way
to the House of Representatives, and there will be a hearing tomorrow, February 13", on
the House version. The Senator told committee members that he believes their will be a
work plan for the next session of TPEAC, and he would like the committee to help
construct one instead of having the legislature mandate one.

Peter Downey, WSDOT, asked everyone to look at the TPEAC Reauthorization paper to
see if he had encapsulated comments correctly. He said he tried to summarize and
paraphrase the comments he thought were alike so the document would not be so large.
He apologized if he appeared to be a bit strident in what he had written, and for what he
may have left out. Peter directed everyone’s attention to Representative Rockefeller’s
comments, which stressed the need for a work plan, asked for higher policy level
discussion, and requested fewer meetings. Peter has been working with the Watershed,
Programmatic, and Pilot/One-Stop Subcommittees, to put workplans together.

Leonard Bauer, Department of Community, Trade, and Economic Development (CTED),
came to the meeting because the new draft TPEAC budget did not contain funding for a
CTED liaison. Leonard requested the position continue, if TPEAC receives further
funding, and he brought a cover letter and a workplan showing what the CTED liaison
would do. Leonard told committee members the CTED liaison had previously provided
significant help with both the Planning Subcommittee and the Watershed Subcommittee,
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and said the position could be very valuable with both the Growth Management Act
(GMA) and Planning. Considering the current budget climate, CTED would attempt to
provide as much support as they could without this liaison position. Leonard wanted to
strongly emphasize that CTED is not advocating CTED at the expense of the other local
government positions. Sharon Love, Federal Highway Administration (FHA), thanked
Wendy Compton-Ring, CTED’s representative to the Planning Subcommittee, for all of
her valuable contributions, and for her help in drafting what the Planning Subcommittee
did. Sharon said CTED brought a lot of knowledge regarding GMA, as CTED provides
assistance to the local governments regarding growth management. Senator Swecker
said he did not want to solve the planning process at this meeting, nor did he want to
spend transportation dollars doing local planning. However, he would like to find out
how to bring the processes together, and he is supportive if CTED can come up with
good solutions.

Peter thought it would be good to go forward with the planning summit, and he would
like to sit down with the co-chairs of the Planning Subcommittee to draft something that
they could bring back to TPEAC. Scott Boettcher, DOE, said he would like to give this
group a good set of directions/expectations so they have a better chance of putting
together something successful. Jackie White, Association of Washington Cities, thinks it
is critical that they be one of the interested parties at any summit discussion.

Carol Jolly, Governor’s Executive Policy Office, suggested that TPEAC shift to bi-
monthly meetings now, while the legislature is in session, instead of waiting until July.
There was a general consensus by all in attendance to go to bi-monthly meetings, should
TPEAC receive future funding.

WATERSHED SUBCOMMITTEE
Peter Birch, WDFW, introduced the Watershed Subcommittee’s SR522 Presentation. He
told committee members they would see a culmination of the SR 522 test case, the results
of this test case, and the lessons learned. The three parts of the presentation consist of:

1. PartI - the Project Site Assessment

2. Part II - Characterize Conditions and Identify Potential Mitigation Options

3. Part III - Identify and Assess Potential Mitigation Sites
The subcommittee’s next step will be to do the Beta-test, which will focus on stormwater,
and a work plan will be developed for the Beta-test.

Dick Gersib, WSDOT, thanked Sharon Love and Mary Gray (both from FHWA), for
their help in obtaining funding from the Federal Highway Administration. The
subcommittee could not have completed their work without this funding. Dick
introduced the other presenters, Rob Schanz, Albert Perez, Al Wald, and Tim Hilliard,
(all from WSDOT), thanking them also. Dick said the work they are presenting
represents the views and logic of the presenters and not of the entire subcommittee. The
other subcommittee members are going to review the work and will be commenting on it.
Two review/comment tracks will be established; the first will involve gaining technical
peer review from recognized specialists at the University of Washington and elsewhere.
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The second process will consist of formal review and comments from agencies
represented on the Watershed Sub-committee.

Dick told committee members that Part II, Step Four of their work, Characterize
Condition of Ecological Processes, is new to TPEAC. He said the first thing they did was
to sub-divide the sub-watershed into drainage analysis units. Next, they established
landscape indicators (roofs, roads, parking lots, etc.), which need a great deal of peer
review to see which are appropriate, and will require technical documentation and policy
concurrence. It is imperative that the watershed characterizations have the most current
land use data, and the information has to be both current and accurate.

The team learned many lessons in this endeavor, such as, there is a substantial amount of
work to be done to refine their methods even though there have been tremendous strides
made, and an interdisciplinary technical team is essential to the development, assessment,
and interpretation of watershed characterization tools. The team needs adequate GIS
support to complete watershed characterization projects, and they must have key
permitting agency staff to work directly on the technical team. They have also found that
local coordination is an intrinsic part of the watershed characterization process, and it
must begin at the earliest stages in the process. The other lessons learned can be found in
their document, along with their complete report, which is available on the WSDOT
TPEAC website at:

http://www.wsdot.wa.gov/environment/streamlineact/watershed.htm .

Their preliminary recommendations are to begin integrating the lessons they have learned
from watershed characterization into policy documents, and Beta-test methods on an
urban or urbanizing transportation project in 2003.

PuBLIC COMMENTS/WRAP UP
There were no public comments and the meeting was adjourned.
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TRANSPORTATION PERMIT EFFICIENCY AND ACCOUNTABILITY COMMITTEE

(TPEAC) MEETING, JANUARY 8, 2003
LABOR & INDUSTRIES BUILDING, OLYMPIA, WA

COMMITTEE MEMBERS PRESENT

VOTING

Senator Dan Swecker, Senate Republican Caucus

Senator Margarita Prentice, Senate Democratic Caucus

Representative Phil Rockefeller, House Democratic Caucus

Representative Doug Ericksen, House Republican Caucus

Jerry Alb, Washington State Department of Transportation

Scott Boettcher (Gordon White), Washington State Department of Ecology

Peter Birch (for Greg Hueckel), Washington State Department of Fish and Wildlife

NON-VOTING

Dan Dixon, Consulting Engineers Council of Washington

Christine Golightly, Columbia River Inter-Tribal Fish Commission
Willy O’Neil, Associated General Contractors of Washington
Bruce Wishart (for Ann Aagaard), Statewide Environmental Groups
Grant Nelson, Association of Washington Business

INVITED

Tom Eaton, U.S. Environmental Protection Agency

Bob Turner, NOAA Fisheries

Dan Mathis, Federal Highway Administration

Lynn Childers, U.S. Fish and Wildlife Service

Sheila North, Federal Transit Administration, Region X

Bill Wiles, Upper Columbia United Tribes

Annie Szvetec, Washington State Department of Natural Resources
Thomas F. Mueller, US Army Corps of Engineers

COMMITTEE MEMBERS NOT PRESENT

Dick King, Washington State Building and Construction Trades Council

Jackie White (for Joan McBride), Association of Washington Cities

Scott Merriman (for Glen Huntingford), Washington State Association of Counties

TPEAC ADMINISTRATIVE STAFF

Susan Camerer, Washington State Department of Transportation

Linda Healy, Washington State Department of Transportation

Carol Lee Roalkvam (for Peter Downey), Washington State Department of
Transportation
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GUESTS

Gene Backstrom, House Transportation Committee

Mary Fleckenstein, House Democratic Caucus

Berni Goulet, TVW

Carol Jolly, Governor’s Executive Policy Office

Rick Krochalis, Federal Transit Administration, Region X
Sharon Love, Federal Highway Administration

Patty Lynch, Washington State Department of Transportation
Sandra Manning, Washington State Department of Ecology
Wendy Compton-Ring, CTED

Lisa Rozmyn, Washington State Department of Ecology

Shari Schaftlein, Washington State Department of Transportation
Nathan Shaw, TVW

Kate Stenberg, US Army Corps of Engineers

Sandy Stephens, Washington State Department of Transportation
Kelly Stowe, Washington State Department of Transportation

INTRODUCTIONS AND AGREEMENT ON LAST TPEAC MEETING HIGHLIGHTS

Senator Swecker opened the meeting, welcoming everyone to Olympia. He spoke about
his recent trip to Washington D.C., and thanked everyone for keeping a productive tone
during the TPEAC meetings. He said WA State’s streamlining efforts are far ahead of
the rest of the nation.

The Senator introduced Carol Lee Roalkvam, WA State Dept. of Transportation
(WSDOT), who facilitated the meeting for Peter Downey. He also introduced Rick
Krochalis, Regional Administrator at the Federal Transit Administration (FTA), who will
be replacing Sheila North (FTA), as this was Sheila’s last meeting.

Thomas Mueller, US Army Corps of Engineers (USACE), introduced Kate Steinberg
(USACE) who recently started working for the Corps; she will probably be involved in
TPEAC at some level.

The December meeting highlights were adopted by TPEAC without revision.

STORMWATER ACTION ALTERNATIVES

Senator Swecker introduced Resolution #22, directing the Watershed-Based Mitigation
Subcommittee to develop a work plan to evaluate applications of watershed processes to
stormwater mitigation. Specifically, the work plan will review issues and create
technical methods needed to apply watershed based mitigation concepts to stormwater.
The subcommittee will then pilot these methods on a project in an urban area; with major
stormwater mitigation needs to determine their applicability on a broader scale. When
this is complete, they will create policy recommendations to TPEAC. Senator Swecker
recommends the resolution highly and said it is a way to move ahead in a collaborative
fashion.
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Shari Schaftlein, WSDOT, told committee members the resolution was the work of a
small group of representatives from several agencies. They looked at structure and
functions, and where stormwater could fit in regards to TPEAC. Since the Watershed
subcommittee has already done a lot of the work in this area, they have been asked to
look at Will Stelle’s report, Managing Stormwater through an Integrated Watershed
Program, which was presented at the December 11, 2002 TPEAC meeting. The
subcommittee has been asked to see how they can write the science, in conjunction with
continuing their work on the SR 522 test case.

Senator Swecker told TPEAC he wanted to adopt the resolution and he said if anyone
would like to come back with modification and/or addendums in the future they could.
Some minor changes were made to the resolution and the voting members present
unanimously adopted it.

DISAPPEARING TASK FORCE

Jerry Alb from WSDOT presented an update on the Disappearing Task Force on
Personnel. TPEAC funding allows for liaisons to assist in the permitting process and to
facilitate improvements and efficiencies in the TPEAC process. However, when the
TPEAC legislation was written, the personnel difficulties were not anticipated. Different
agencies interpret statues in different ways, (both federal and state), and there are
organizational issues and concerns that are not easily overcome. It will not require
legislation to make this work, but it will require that congress provide clarity. The
legislature needs to provide a policy statement to the various state agencies as to what
they want. Without this, each personnel office in the various agencies will create their
own policy statements. The Disappearing Task Force has found alternatives that can
work and they have come up with creative solutions, but it is taking a lot of time on
everyone’s part.

Lynn Childers, US Fish and Wildlife Service (USFWS), said Jerry Alb (WSDOT) has
worked hard to help resolve the problems and the members of the Disappearing Task
Force are grateful for his work. Lynn thinks the liaison program works very well for his
agency, although they do want to avoid any appearance of conflict, like having all of the
liaison personnel be from WSDOT.

Senator Swecker asked Jerry if the Disappearing Task Force could write something that
could be used by agencies in the future. He would like people to benefit from our
experience because Permit Streamlining is going to happen all over the nation. Jerry said
he would put together a summary that the task force will circulate among the agencies,
and the task force will report back to TPEAC in February 2003 with their
recommendations.

TPEAC II: NEXT STEPS

Senator Swecker presented the TPEAC Reauthorization to committee members in Peter
Downey’s absence. This document is an overview of TPEAC’s accomplishments to date,
including successes and unresolved issues. The Senator said it was time to reflect on
how successful the committee has been, and he also said the committee would feel the
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absence of the representatives from both Association of Washington Cities and
Washington State Association of Counties during the discussion. Committee members
had several suggestions about what they believe should be included in the document,
including the Dispute Resolution Process, the Hood Canal IDT, the Watershed
Characterization, and the SR 24 field trip (to name a few). Senator Prentice told
committee members the legislative members are going to have to defend what they have
done with TPEAC, and she would like to know what needs help, what has been done, and
where we need to go.

Representative Ericksen arrived during this time and apologized for being late. He will
leading House Republicans during this legislative session and he asked the group for their
thoughts on where the process is moving too fast or too slow. He would like the
comments in writing and sent to his office. He said people are getting edgy to see more
results, like construction projects moving forward in a quicker time frame, and any
suggestions and/or advice would be appreciated.

Senator Swecker asked committee members if they should change the forum they have
been using. He said he would like to try a new process, like a summit format. He has
received suggestion to have meetings where they can tackle difficult issues, without
being recorded, and he is open to any change in process. He also asked committee
members to review the TPEAC Reauthorization document, add items that have not been
included, comment on items that should be deleted, and return to Linda Healy or Susan
Camerer, TPEAC’s administrative staff at WSDOT, so they can compile the information
and get the amended version back out to committee members.

TRAINING, COMPLIANCE, AND REPORTING SUBCOMMITTEE

Patty Lynch, Sandy Stephens (both from WSDOT), and Sandy Manning (DOE), brought
the Training, Compliance and Reporting Subcommittee’s two resolutions to TPEAC.
Resolution #20 asks for TPEAC’s endorsement of an Interagency Statewide Auditing
Procedure for Environmental Compliance, and Resolution #21 asks for TPEAC’s
endorsement of the Environmental Compliance Assurance Procedures for Maintenance
and Ferries Projects and Activities. The purpose of the Resolution #20 is for DOE, WA
State Department of Fish and Wildlife (WDFW), and WA Department of Natural
Resources (DNR) to audit WSDOT for compliance and then report to the legislature.
Also, the purposes of the resolutions is to recognize and eliminate environmental
violations, and provide prompt notification to WSDOT management and agencies, with
WSDOT leading efforts with environmental management. One of the key components of
the resolutions is the addition of a Regional Maintenance Environmental Coordinator as
Sandy Stephens, (WSDOT), was not able to handle everything that happens.

The subcommittee in cooperation and partnership between WSDOT’s Environmental
(EAO), Ferries (WSF), and Maintenance Offices, and the regulatory agencies, developed
the Compliance Assurance Procedures. It integrates successfully into WSF’s current
Safety Management System (SMS) and will be a cornerstone for their EMS. In the past
they have only reported on violations, so this is an opportunity to collect information on
the good site.
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Jerry Alb, WSDOT, said part of what the subcommittee has done is a verifiable process,
with everyone getting along and trusting each other. One of the things that will happen is
agencies will be collecting, sharing, tracking, and reporting information. Jerry said he
does not want anyone to lose sight of how importance this is, and it demonstrates to the
public that they are not ignoring the process. The voting members present unanimously
passed both resolutions.

UNIFIED PERMIT BINDER (UPB) REQUEST FOR PROPOSAL (RFP)

Patty Lynch, (WSDOT) briefed TPEAC about status of the Unified Permit Binder (UPB)
Request for Proposal (RFP). The Pilot/One-Stop Subcommittee will put this binder
together. The concept is organizational and architectural so that all of the information,
through the life of the project, stays in one place in a consistent format. The binder will
focus the Interdisciplinary Team (IDT) at the onset of the project, provide templates and
guidelines, and reduce the need for new information. This project should take about 12
weeks to get together, and Patty said the subcommittee hopes to have it in place by about
the first of April. It will occur over approximately a four-month time frame, with the
added benefit of having an interim check because of work done by a consultant as well as
the work done by the people involved in the project. Senator Swecker said this integrated
system approach allows the information to be available to anyone who wants it. He also
believes “Integrated Permit System” is a better name because it denotes the process. Patty
said the RFP will go out sometime this month and she will allow a couple of days for
people to look at it.

ONE STOP/PILOT PROJECTS SUBCOMMITTEE

The One-Stop/Pilot Projects update was deferred until next month due to a lack of time.
Shari Schaftlein, (WSDOT), said the Hood Canal IDT will take a look at what is in the
Unified Permit Binder and she will bring a report of their findings to TPEAC in February
2003.

PuBLIC COMMENTS/WRAP UP
There were no public comments.

Sheila North, (FTA), said good-bye and said it has been wonderful working with
everyone. She reminded TPEAC that Rick Krochalis, FTA’s Regional Administrator,
will replace her beginning February 2003.
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